



15 February 2013

Ontario Energy Board
P.O Box 2319
2300 Yonge Street, 27th Floor
Toronto, ON
M4P 1E4

Attention: Board Secretary

RE: Amendment of name and date change on the Leave To Construct an Electricity Transmission Line – OEB File No. (EB-2011-0420)

Dear Board Secretary,

Regional Power OPCO Inc. (RPOI), on behalf of Pic Mobert Hydro Inc. (PMHI) is pleased to submit this letter which provides the Ontario Energy Board (OEB) with the requirements (written notification (this letter) as discussed with the OEB) to amend our Leave to Construct (EB-2011-0420) from the names White River Hydro LP (WRHLP) and Gitchi Animki Energy Limited Partnership (GAELP) to PMHI.

In addition and as discussed with the OEB, PMHI would also like the authorization for Leave to Construct to terminate December 31, 2014, instead of June 30, 2013 unless construction of the Project has commenced prior to that date (General Requirement 1.2) as we will not start constructing the Transmission Line until just before the aforementioned date. In conversation with the OEB, they do not consider clearing of the lands as the commencement of construction on the transmission line which is why we are asking for the extended date.

If you require any further information or clarification on the above or attached please do not hesitate to contact me at (905) 363-4013.

Yours Sincerely,

Regional Power OPCO Inc.

George Tatolis, C.E.T, M.E.S
Permitting Coordinator
george.tatolis@regionalpower.com

Regional Power OPCO Inc.

6755 Mississauga Road, Ste. 308, Mississauga, ON L5N 7Y2 T: (905)363-4200 Fax: (905)363-4202