

Hydro One Networks Inc.

8th Floor, South Tower
483 Bay Street
Toronto, Ontario M5G 2P5
www.HydroOne.com

Tel: (416) 345-5700
Fax: (416) 345-5870
Cell: (416) 258-9383
Susan.E.Frank@HydroOne.com



Susan Frank

Vice President and Chief Regulatory Officer
Regulatory Affairs

BY COURIER

December 9, 2009

Amani Ballan
Case Administrator
Ontario Energy Board
2300 Yonge Street
27th Floor
Toronto ON
M4P 1E4

Dear Ms. Ballan:

EB-2007-0027 – Hydro One Networks – Leave to Construct Transmission Facilities in the Woodstock Area – In-Service Date Change

The purpose of this memo is to advise the Board of a delay for the above project. Due to the delay in acquiring the land for Kearn TS (EB-2009-0104), the in-service date has changed from April 30, 2010 to April 30, 2011. No material change in project costs is anticipated as a result of this delay.

If you have any questions, please contact Allan Cowan at (416) 345-6219.

Sincerely,

ORIGINAL SIGNED BY SUSAN FRANK

Susan Frank

c: Mr. Kirsten Walli, OEB
Mr. Vladimir Gracic, Hydro One