

500 Consumers Road
North York, Ontario M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Robert Bourke
Manager Regulatory Proceedings
phone: (416) 495-5616
fax: (416) 495-6072
Email: Robert.bourke@enbridge.com



February 4, 2011

VIA RESS, EMAIL AND COURIER

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario,
M4P 1E4

Dear Ms. Walli:

**Re: Enbridge Gas Distribution Inc.
Mean Daily Volume ("MDV") Project Update
Ontario Energy Board ("Board") File No. EB-2008-0106**

Enbridge is herein providing its 6 month status report of the MDV project as directed the Board Decision of July 15, 2010.

In the OEB Decision EB-2008-0106 of July 15, 2010, it states in the Appendix "A", Section III part (c).

"Enbridge will complete the work to implement the MDV proposal within 11 months after the date of Board approval and it will provide updates on the status of the work to the participating parties and to the Board at intervals of 3 months, 6 months and, if needed, 9 month after the date of Board approval."

The MDV Reestablishment project is progressing with multiple tracks underway: code development, test scenario building, cutover planning, and builds for test environments. The project is scheduled to be implemented in June 2011 with a budget of \$3.7 M.

As the code development and test scenario building progresses, there are areas with increased complexity being identified. The project team is evaluating this section for completeness to ensure a high quality product is delivered and to meet marketplace needs.

Ms. Kirsten Walli
February 4, 2011
Page 2 of 2

The marketplace participants will be updated via email of the project progress.

Sincerely,

A handwritten signature in black ink, reading "Robert Bourke". The signature is written in a cursive style with a large, stylized 'R' and a long, sweeping underline.

Robert Bourke

encl.

cc: Mr. F. Cass, Aird & Berlis LLP
EB-2008-0106 Interested Parties