



500 Consumers Road
North York, Ontario
M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Lesley Austin
Regulatory Coordinator
Regulatory Proceedings
phone: (416) 495-6505
fax: (416) 495-6072
Email: lesley.austin@enbridge.com

VIA RESS, EMAIL, & COURIER

June 15, 2011

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

**Re: Enbridge Gas Distribution Inc. ("Enbridge")
Torbram Road Relocation Project Update
Ontario Energy Board No. EB-2010-0241**

On January 20, 2011, the Ontario Energy Board (the "Board") issued the Decision and Order, including the Conditions of Approval, for the Torbram Road Relocation Project (the "Project"). Enbridge would like to update the Board on the start date and land matters for the Project, which is needed as part of work to complete the City of Mississauga and City of Brampton's Torbram Road safety improvements.

On April 11, 2011, Enbridge notified the Board that the target construction state date would be June 20, 2011. Enbridge has encountered some delays in securing all of the required temporary working easements for this Project. Enbridge has completed easement negotiations with three out of the four affected parties. Enbridge is currently awaiting further developments in the negotiation of a temporary easement agreement with Canadian National Railway Company. Enbridge is hopeful that the final land easement will be in place by July 25, 2011. July 25, 2011 is the new target date for construction to commence for this Project.

If you have any questions, please contact the undersigned.

Sincerely,

A handwritten signature in blue ink that reads 'Lesley Austin'.

Lesley Austin
Regulatory Coordinator

cc: Neil McKay, Manager, Natural Gas Applications, OEB
Fiona Ngai, Engineering Project Manager, Major Projects, Enbridge