

Hydro One Networks Inc.

8th Floor, South Tower
483 Bay Street
Toronto, Ontario M5G 2P5
www.HydroOne.com

Tel: (416) 345-5700
Fax: (416) 345-5870
Cell: (416) 258-9383
Susan.E.Frank@HydroOne.com

Susan Frank

Vice President and Chief Regulatory Officer
Regulatory Affairs



BY COURIER

October 7, 2011

Ms. Kirsten Walli
Secretary
Ontario Energy Board
Suite 2700, 2300 Yonge Street
P.O. Box 2319
Toronto, Ontario M4P 1E4

Dear Ms. Walli:

**EB-2010-0229 – Hydro One Networks Request for DSC Exemptions to Capacity Allocation Issues
– Table of Projects**

Consistent with Item 3 of the Board's Order in its Decision and Order dated December 20, 2010, Hydro One is filing the attached Table of Projects.

On September 29, 2011, Hydro One send a reminder email to the remaining eight proponents that have yet to execute a CCA, as their capacity allocation removal date is in October 2011. Also, Hydro One telephoned each proponent to confirm receipt of the email and ensure that the proponent is aware of its deadline. Of the twelve projects:

- One proponent withdrew their application on March 3, 2011;
- Three proponents are awaiting the results of the SIA and Transmission CIA;
 - Of those three: one proponent has executed a CCA
- Eight proponents received the results of the SIA and Transmission CIA; and
 - Of those eight: three proponents have executed a CCA

Paper copies of the Table are provided. In addition an electronic text-searchable Acrobat copy of the Table has been filed using the Board's Regulatory Electronic Submission System (RESS) and the proof of successful submission slip is attached.

Sincerely,

ORIGINAL SIGNED BY ODED HUBERT FOR SUSAN FRANK

Susan Frank

Attach

c. Intervenors (electronic Only)

Table: Quarterly Update for Generators Identified in J1.1 of EB-2010-0229 (2011 Q3)

Project ID Number	Project Size (MW)	Application Dates			Original Capacity Allocation Expiry Date	New Capacity Allocation Expiry Date ¹	Competition Dates					Deadline to Execute CCA
		Dx CIA	SIA	Tx CIA			Dx CIA	SIA	Tx CIA	Cost Estimate Delivered	Draft CCA Delivered	
11,690	10.8	10-May-10	3-Feb-11	3-Feb-11	6-Feb-11	6-Oct-11	6-Aug-10	22-Jul-11	22-Jul-11	18-Feb-11*	10-May-11	Executed
11,700	19.5	11-May-10	Proponent Withdrew on 3-Mar-11		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
11,720	23.0	11-May-10	8-Nov-10	8-Nov-10	9-Jan-11	9-Sep-11	9-Jul-10	30-Jan-11	31-Mar-11	18-Oct-10	14-Dec-10	Executed
11,870	18.0	13-May-10	21-Oct-10	21-Oct-10	16-Jan-11	16-Sep-11	16-Jul-10	11-Jan-11	15-Mar-11	5-Nov-10*	11-Jan-11	Executed
12,270	20.0	21-May-10	12-Jan-11	12-Jan-11	16-Feb-11	16-Oct-11	16-Aug-10	13-Jun-11	17-Jun-11	28-Jun-11	26-Sep-11	
12,290	22.5	26-May-10	29-Nov-10	29-Nov-10	20-Feb-11	20-Oct-11	20-Aug-10	22-Feb-11	6-May-11	19-May-11	13-Jun-11	
12,430	18.4	28-May-10	27-Jun-11	27-Jun-11	6-Feb-11	6-Oct-11	6-Aug-10			15-Feb-11*	6-Apr-11	Executed
12,610	20.0	31-May-10	20-Apr-11	20-Apr-11	20-Feb-11	20-Oct-11	20-Aug-10					
12,750	11.5	1-Jun-10	29-Jun-11	29-Jun-11	24-Feb-11	24-Oct-11	24-Aug-10					
12,800	30.0	1-Jun-10	8-Nov-10	8-Nov-10	6-Feb-11	6-Oct-11	6-Aug-10	22-Feb-11	14-Apr-11	19-Aug-10*	23-Sep-11	
12,810	10.3	1-Jun-10	28-Jan-11	28-Jan-11	19-Feb-11	19-Oct-11	19-Aug-10	2-Sep-11	2-Sep-11			
12,860	16.4	3-Jun-10	28-Jan-11	28-Jan-11	6-Feb-11	6-Oct-11	6-Aug-10	24-Jun-11	24-Jun-11	27-Apr-11*	30-Sep-11	

* Distribution Cost Estimate only.

Note: bold used to indicate updated/new information.

¹ OPA Argument #19 (a) and (b), pages 5-6.