



500 Consumers Road
North York, Ontario M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Brenda J. Vari, CMA
Business Sponsor, MDV Business Project
Manager, EnTRAC Financials
Phone: (416) 495-5950
Email: brenda.vari@enbridge.com

October 31, 2011

VIA RESS, EMAIL AND COURIER

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario
M4P 1E4

Dear Ms. Walli:

**Re: Enbridge Gas Distribution Inc. ("Enbridge")
Mean Daily Volume ("MDV") Project Update
Ontario Energy Board ("Board") File No. EB-2008-0106**

In its letters of July 11th and 26th, 2011, Enbridge notified the Board of the MDV project revised implementation date of January 31, 2012 and the updated cost projection of \$4.4M.

The project is now in its User Acceptance Testing phase and progressing well. The targeted implementation date and estimated costs remain the same.

Enbridge is committed to delivering a high quality product and the early success indicators have confirmed that the critical pieces are working successfully.

Sincerely,

A handwritten signature in blue ink, appearing to read 'B. Vari for'.

Brenda J. Vari, CMA
Business Sponsor, MDV Business Project
Manager, ENTRAC Financials

cc: Mr. F. Cass, Aird & Berlis LLP
EB-2008-0106 Interested Parties