

500 Consumers Road
North York, Ontario M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Lesley Austin
Regulatory Coordinator
phone: (416) 495-6505
fax: (416) 495-6072
Email: lesley.austin@enbridge.com



November 30, 2011

VIA RESS and COURIER

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

**Re: Enbridge Gas Distribution Inc. ("Enbridge")
EB-2010-0302 Dow Moore, Corunna and Seckerton Pipeline Project
Construction Complete**

On March 21, 2011, the Ontario Energy Board (the "Board") issued the Decision and Order for the above noted proceeding, which included the Conditions of Approval for the project.

As per Appendix A, paragraph 2.5, of the Board's Conditions of Approval, Enbridge shall notify the Board with the date on which the installed pipelines were tested. Enbridge notified the Board on September 8, 2011, of the final hydrostatic testing for the Seckerton Gathering Line and Interconnect Pipeline testing on August 21, 2011 and September 1, 2011, respectively. Enbridge completed the final hydrostatic testing for the Seckerton Pool Line Station Tie-in on October 12, 2011, and the Corunna Pool Line Station Tie-in on September 26, 2011.

As per Appendix A, paragraph 2.6, of the Board's Conditions of Approval, aside from some restoration work, construction was completed and the all four segments of this pipeline project were energized by October 31, 2011.

If you have any questions, please contact the undersigned.

Sincerely,

[Original signed by]

Lesley Austin
Regulatory Coordinator

cc: Neil McKay, Manager, Natural Gas Applications, OEB
Zora Crnojacki, OPCC Chair
Rick Wintjes, Engineering Project Manager, Enbridge (via email)