

500 Consumers Road
North York, Ontario M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Lesley Austin
Regulatory Coordinator
phone: (416) 495-6505
fax: (416) 495-6072
Email: lesley.austin@enbridge.com



September 12, 2012

VIA RESS and COURIER

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

**Re: Enbridge Gas Distribution Inc. ("Enbridge")
EB-2010-0241 Torbram Road Relocation Project
Conditions of Approval**

On January 20, 2011, the Ontario Energy Board (the "Board") issued the Decision and Order for the above noted proceeding. The Board's Decision and Order included the Conditions of Approval for the project.

As per Appendix A, paragraph 2.5 and 2.6, of the Conditions of Approval, Enbridge shall notify the Board's designated representative with the date on which the installed pipelines were tested, and confirm the completion of construction. Enbridge completed the final hydrostatic testing for Torbram Road Relocation Pipeline, on August 13, 2012. And aside from some restoration work, construction was completed and the pipeline project was energized on September 6, 2012.

In Sections 3.1 and 3.3 of the Conditions of Approval, the Board requires Enbridge to file an Interim Monitoring Report within 6 months of the in-service date, and a Final Monitoring Report within 15 months of the in-service date of the project. The Interim Report would be due on March 6, 2013, and the Final Report would be due on December 6, 2013. As it will be difficult to conduct a proper assessment during winter months and verify that there are no outstanding issues related to the project, Enbridge is requesting an extension to the above noted filing dates. Enbridge is requesting approval to file the Interim Monitoring Report on or before May 1, 2013, and the Final Monitoring Report on or before May 1, 2014.

Any future developments will be communicated to the Board.

If you have any questions, please contact the undersigned.

Sincerely,

[Original Signed By]

Lesley Austin
Regulatory Coordinator

cc: Neil McKay, Manager, Natural Gas Applications, OEB
Zora Crnojacki, Ontario Pipeline Coordinating Committee, Chairperson
Fiona Ngai, Engineering Project Manager, Major Projects, Enbridge