

Jonathan Myers
jmyers@torys.com
P. 416.865.7532

January 14, 2014

RESS, EMAIL & COURIER

Ontario Energy Board
P.O. Box 2319
27th Floor, 2300 Yonge Street
Toronto, ON M4P 1E4

Attention: Ms. K. Walli, Board Secretary

Dear Ms. Walli:


Re: Jericho Wind, Inc. - Application for Leave to Construct Transmission Facilities (EB-2013-0361) - Delays in Issuing Procedural Order #2

We are counsel to Jericho Wind, Inc. ("Jericho"), applicant in the above-referenced proceeding. On November 25, 2013 the Board issued Procedural Order No. 1 in the above-referenced proceeding. Procedural Order No. 1 established an extended date for intervention requests of December 2, 2013 and December 6, 2013 as the date for the applicant to file objections to any of the intervenor status requests. Jericho filed its objections on December 5, 2013. Since that date, 40 calendar days ago, the proceeding has not progressed pending the issuance of Procedural Order No. 2 and a decision on the intervention requests.

This delay, together with the extended period allowed in this proceeding for intervention requests and the filing of information in support of intervention requests, is having a significant and direct impact on Jericho's planned construction schedule, which is described in Exhibit C, Tab 1, Schedule 1 of the pre-filed evidence.

On behalf of the Applicant, we respectfully urge the Board to proceed by issuing, at its earliest convenience, its decision on the intervention requests and setting dates for the discovery phase of the proceeding.

Yours truly,



Jonathan Myers

Enclosures

cc: Mr. R. Groffman, Jericho Wind
Mr. C. Keizer, Torys LLP