

March 11, 2014

BY RESS and COURIER

Ms. Kristen Walli,
Board Secretary
Ontario Energy Board
Suite 2700, 2300 Yonge Street
Toronto, Ontario
M4P 1E4

Dear Ms. Walli:

**Re: Union Gas Limited (“Union”)
Red Lake Pipeline Project
Board File # EB-2011-0040/0041/0042**

In the Board’s Decision for the Red Lake Project, two schedules of conditions of approval were attached to the Decision. Schedule 1 dealt with Phase I of the project and Schedule 2 dealt with Phase II of the project. This letter is to request a short extension to Condition 1.9 of Phase 2 conditions.

1.9 Within 15 months of the final Phase II in service date, Union shall file with the Board Secretary a Post Construction Financial Report”

Union is required to submit Post Construction Financial Reports for both Phases of the project. The Phase I report is to be filed with 18 months of the in-service date (April 23, 2014) and the Phase II report is to be filed within 15 months of the in-service date (March 14, 2014). Union planned to have both reports completed for earlier filing deadline; however, in completing a final review of these reports it appears that there are some issues with the SAP reports that were used to complete the summaries. Union requires some additional time to review these files to ensure that costs have been allocated correctly.

This letter is to request a delay in the filing of the Phase II report until April 23, 2014 when the Phase I report is due to be filed.

Thanks you for your consideration in this matter, if you have any questions or require additional information please contact the undersigned.

Sincerely,
[original signed by]
Bill Wachsmuth

Senior Administrator, Regulatory Projects
cc: Pascale Duguay, Manager Facilities Applications
Zora Crnojacki, Ontario Energy Board
Regulatory Library