

Conservation and Demand Management 2014 Annual Report

Submitted to:

Ontario Energy Board

Submitted on September 30, 2015

TABLE OF CONTENTS

T.	ABLE O	F CONTENTS	l
E	XECUTI	VE SUMMARY	1
В	ACKGR	OUND	3
1.	. CON	SERVATION FRAMEWORK	4
	1.1	2011-2014 Framework	4
	1.2	Conservation First Framework	4
2	BOA	RD-APPROVED CDM PROGRAMS	5
	2.1	Introduction	5
	2.2	TOU Pricing	5
	2.2.1	BACKGROUND	5
	2.2.2	TOU PROGRAM DESCRIPTION	5
	2.2.3	TOU INIATIVES ACTIVITIES/PROGRESS	6
	2.3	Grimsby Power Inc.'s Application with the OEB	6
	2.4	Grimsby Power Inc.'s Application with the IESO's Conservation Fund	6
3	IES	O-CONTRACTED PROVINCE-WIDE CDM PROGRAMS	8
	3.1	Introduction	8
	3.2	Program Descriptions	10
	3.2.1	RESIDENTIAL PROGRAM	10
	3.2.2	COMMERCIAL AND INSTITUTIONAL PROGRAM	16
	3.2.3	INDUSTRIAL PROGRAM	22
	3.2.4	LOW INCOME INITIATIVE (HOME ASSISTANCE PROGRAM) (Schedule E-1)	26
	3.2.5	PRE-2011 PROGRAMS	27
4	201	4 GRIMSBY POWER INC. CDM RESULTS	28
	4.1	Participation and Savings	28
	4.2	Evaluation, Measurement and Verification ("EM&V") Findings	35
	4.3	Evaluation	42
	4.4	Spending	44

	4.5	Additional Comments	46
5	CO	MBINED CDM REPORTING ELEMENTS	47
	5.1	Progress Towards CDM Targets	47
	5.2	Variance from Strategy	47
	5.3	Outlook to 2015-2020	48
6	CO	NCLUSION	50
		DIX A: INITIATIVE DESCRIPTIONS	
RI	ESIDE	NTIAL PROGRAM	51
	API	PLIANCE RETIREMENT INITIATIVE (Exhibit D)	51
	API	PLIANCE EXCHANGE INITIATIVE (Exhibit E)	51
	HVA	AC INCENTIVES INITIATIVE (Exhibit B)	52
	COI	NSERVATION INSTANT COUPON INITIATIVE (Exhibit A)	52
	BI-A	ANNUAL RETAILER EVENT INITIATIVE (Exhibit C)	53
		TAILER CO-OP	
		OGRAM	
IN	DUST	RIAL PROGRAM	58
ΑI	PPENI	DIX B: PRE-2011 PROGRAMS	63

Executive Summary

This annual report is submitted by Grimsby Power Inc. in accordance with the filing requirements set out in the Conservation and Demand Management ("CDM") Code for Electricity Distributors, issued September 16, 2010, Board File No. EB-2010-0215 specifically, the Appendix C Annual Report Template, as a progress report and update to Grimsby Power Inc.'s Strategy filed with the Ontario Energy Board ("Board" or "OEB") on November 1, 2010. Accordingly, this report outlines Grimsby Power Inc.'s CDM activities for the period of January 1, 2014 to December 31, 2014. It includes net peak demand and net energy savings achieved in 2011, 2012, 2013, and 2014, CDM program activities, successes and challenges.

Grimsby Power Inc. did not apply for any Board-approved CDM programs during 2014 however, as noted in the Guidelines for Electricity Distributors Conservation and Demand Management ("CDM Guidelines"), released April 26, 2012, the Board has deemed Time-of-Use ("TOU") pricing to be a province-wide Board-approved CDM program. The Ontario Power Authority ("OPA"), now Independent Electricity System Operator ("IESO"), provided measurement and verification on TOU. The TOU savings allocated to Grimsby Power Inc.'s 2011 -2014 targets are 85 kW and 0 kWh.

From 2011 – 2014, Grimsby Power Inc. contracted with the IESO to deliver a portfolio of IESO-contracted province-wide CDM programs ("IESO Programs") to all customer segments including residential, commercial, institutional, industrial and low income. Most of these programs were rolled-out by the IESO in June 2011. In 2011 program activities were centered on building a foundation for full program execution over the next three years of the program term, including staffing, procurement, and program delivery.

In 2011, Grimsby Power Inc. contracted with the Ontario Power Authority (OPA) to deliver a portfolio of OPA-Contracted Province-Wide CDM Programs to all customer segments including Residential, Commercial and Institutional, Industrial and Low Income sectors. These programs were rolled-out by the OPA in early 2011. In 2011, program activities were centered on building a foundation for full program execution over the next three years of the program term, including staffing, procurement, and program delivery. In 2012, Grimsby Power Inc. was active in promoting CDM programs. The utility was well represented at various community events, participated in conservation coupon promotions and purchased advertising in local newspaper publications. Mailing, telephone and visitation campaigns were run to promote all programs.

In 2013, Grimsby Power Inc. continued to be active in promoting the full slate of successful CDM programs to Grimsby customers. In addition, Grimsby Power Inc. began its *peaksaver* PLUS® program implementation, thereby introducing another program to residential customer.

In 2014, Grimsby Power Inc. concluded the 2011-2014 IESO-contracted province-wide CDM programs in relation to the 2011-2014 energy and demand targets. Grimsby Power Inc. promoted past participation in the saveONenergy programs and general saveONenergy brand awareness to local residents and businesses. This included in-store promotion events and newspaper ads that increased residential program participation, along with attending home shows and other community events. 2014 showed continued growth in participation for the peaksaver PLUS® program. The business sector saw outreach performed on the top 20 customers (largest users) of Grimsby Power Inc and an addition of door-to-door soliciting for the Direct Install program.

By the end of December 2014 Grimsby Power Inc. has achieved 1.1 MW of net incremental peak demand savings and 10.6 GWh of net incremental energy savings. A summary of the achievements towards the CDM targets is shown below:

Final 2014 Achievement Against Targets	2014 Incremental	2011-2014 Achievement Against Target	% of Achieved	Target
Net Annual Peak Demand Savings (MW)	0.5	1.1	55.4%	
Net Energy Savings (GWh)	1.1	10.6	137.1%	

From the above table, Grimsby Power Inc. achieved 55.4% and 137.1% towards Grimsby Power Inc.'s 2014 peak demand reduction target and energy consumption reduction targets respectively. The shortfall of peak demand targets were mainly due to the delay in program starts, cancellation of planned province wide programs including Direct Space Cooling since 2011, and lack of industrial consumers in Grimsby Power's service territory that may have contributed to demand savings. The surplus in energy targets were mainly due to high level of participation in programs that attribute large energy savings such as Retrofit, Direct Install, and the Coupons (both retailer events and booklets).

In 2015, the Conservation First Framework (CFF) for the period 2015 -2020 will be implemented effective on January 1 2016. To ensure a smooth transition, most 2011- 2014 Programs and Rules were extended into 2015 until the effective implementation on January 1 2016 under the Conservation First Framework.

Background

On March 31, 2010, the Minister of Energy and Infrastructure of Ontario, under the guidance of sections 27.1 and 27.2 of the *Ontario Energy Board Act, 1998*, directed the OEB to establish Conservation and Demand Management ("CDM") targets to be met by electricity distributors. Accordingly, on November 12, 2010, the OEB amended the distribution license of Grimsby Power Inc. to require Grimsby Power Inc., as a condition of its license, to achieve 7.76 GWh of energy savings and 2.06 MW of summer peak demand savings, over the period beginning January 1, 2011 through December 31, 2014.

In accordance with the same Minister's directive, the OEB issued the Conservation and Demand Management Code for Electricity Distributors (the "Code") on September 16, 2010. The Code sets out the obligations and requirements with which electricity distributors must comply in relation to the CDM targets set out in their licenses. To comply with the Code requirements, Grimsby Power Inc. submitted its CDM Strategy on February 14, 2011 which provided a high level of description of how Grimsby Power Inc. intended to achieve its CDM targets.

The Code also requires a distributor to file annual reports with the Board. This is the fourth Annual Report from Grimsby Power Inc. and has been prepared in accordance with the Code requirements and covers the period from January 1, 2014 to December 31, 2014.

Grimsby Power Inc. submitted its 2011 Annual Report on September 30, 2012 which summarized the CDM activities, successes and challenges experienced by Grimsby Power Inc. for the January 1, 2011 to December 31, 2011 period. The OEB's 2011 CDM Results Report identified that the delay in the full suite of CDM programs being made available by the IESO, and the absence of some programs negatively impacted the final 2011 results for the LDCs. This issue was also highlighted in Volumes I and II of the Environmental Commissioner's Report on Ontario's Annual Energy Conservation Progress.

On December 21, 2012, the Minister of Energy directed the IESO to fund CDM programs which meet the definition and criteria for IESO-contracted province-wide CDM programs for an additional one-year period from January 1, 2015 to December 31, 2015.

The Ministerial Directive did not amend the timelines for LDCs to achieve their energy savings and demand savings targets. Therefore, the main focus of the LDCs remains the achievement of CDM targets by December 31, 2014.

Grimsby Power Inc. submitted its 2013 Annual Report on September 30, 2014 which summarized the CDM activities undertaken by Grimsby Power Inc. for the January 1, 2013 to December 31, 2013 period. The OEB's 2013 CDM Results report identified that the majority of LDCs achieved close to 50% of their net peak demand (MW) target from their 2013 results. However, LDCs generally advised the Board that meeting their peak demand (MW) target is not likely and that a shortfall is expected.

In 2014, LDCs collectively achieved approximately 23.6% of the energy savings (GWh) target, adding to the overall cumulative result of approximately 109.2% of the net energy target of 6,000 GWh.

The report identifies that although there have been improvements to programs there still remains some shortcomings to the design and delivery of certain initiatives that have resulted in a negative impact to some programs. In particular, the change management process still requires improvements to expedite enhancements to initiatives. The report also noted that certain initiatives may be reaching the point of market saturation and that new initiatives may need to be developed in order to take the place of the existing initiatives under the new framework.

1. Conservation Framework

1.1 2011-2014 Framework

Ontario's 2011-2014 CDM framework was a key step towards creating a culture of conservation in the Province. The Ontario Government ("Government") Directive to the OEB to establish CDM targets to be met by electricity distributors recognized the importance of CDM for both electricity customers and the electricity system. CDM helps customers manage rising energy costs, supports the provincial integrated supply plan, and addresses local distribution and transmission supply constraints. The past framework was intended to enable customers to benefit from a suite of both Board-approved and IESO province-wide programs and provide a portfolio that would meet both broad and specific customer needs.

The state of Board-approved programs and the current suite of province-wide IESO programs have limited CDM offerings to customers. This has produced limited savings and has restricted the associated opportunity for LDCs to meet their targets. The process to introduce changes to current program initiatives or to pilot new initiatives has been challenging, involving considerable cost and effort, which has resulted in limited benefits to customers and CDM savings.

Challenges faced by LDCs in the 2011-2014 framework, such as overbuilt governance, legal requirements and misalignment of control and risks, have been addressed by the new Conservation First directive. There are still many challenges to overcome. With the new CDM framework those challenges are addressed and the strengths of the old framework are bolstered.

1.2 Conservation First Framework

LDCs are supportive of the Government's renewed commitment for CDM in Ontario. We are committed to working with the Government, IESO, Natural Gas Utilities and other stakeholders to develop programs for the new framework for CDM in the Province.

Long-term commitment for CDM funding and confirmation of the role of LDCs have been provided in the Minister's directive dated March 31, 2014, allowing LDCs to maintain current program infrastructure, including LDC staff and third party contracts as required.

The commitment also provided LDCs the program extensions required for continuity into the Conservation First Framework which was critical for all customers.

2 Board-Approved CDM Programs

2.1 Introduction

In its Decision and Order dated November 12, 2010 in EB-2010-0215 and EB-2010-0216, the OEB ordered that, to meet its mandatory CDM targets, "Each licensed electricity distributor must, as a condition of its licence, deliver Board-approved CDM programs, IESO-contracted province-wide CDM programs, or a combination of the two".

At this time, the implementation of TOU pricing is the only Board-approved CDM program that is being offered in Grimsby Power Inc.

2.2 TOU Pricing

2.2.1 BACKGROUND

In its April 26, 2012 CDM Guidelines, the OEB recognizes that a portion of the aggregate electricity demand target was intended to be attributable to savings achieved through the implementation of TOU pricing. The OEB establishes TOU prices and has made the implementation of this pricing mechanism mandatory for distributors. On this basis, the OEB has determined that distributors will not have to file a Board-approved CDM program application regarding TOU pricing. The OEB has deemed the implementation of TOU pricing to be a Board-approved CDM program for the purposes of achieving the CDM targets. The costs associated with the implementation of TOU pricing are recoverable through distribution rates, and not through the Global Adjustment Mechanism ("GAM").

In accordance with the Ministry directive dated March 31, 2010 by the Minister of Energy and Infrastructure, the OEB is of the view that any evaluation of savings from TOU pricing should be conducted by the IESO for the Province, and then allocated to distributors. IESO has included TOU demand savings for 2014 in Grimsby Power Inc.'s 2011-2014 verified final results.

In 2013, IESO had retained the Brattle Group as the evaluation contractor and has been working with an expert panel convened to provide advice on methodology, data collection, models, savings allocation, etc. The initial evaluations were conducted in 2013 with five LDCs — Hydro One Networks Inc., Toronto Hydro-Electric System Limited, Hydro Ottawa Limited, Thunder Bay Hydro Electricity Distribution Inc. and Newmarket-Tay Power Distribution Ltd. Preliminary results from these five LDCs were issued to the five LDCs involved in the study in August 2013 and are now publically available on the IESO website. Preliminary results demonstrated load shifting behaviours from the residential customer class.

Three additional LDCs were added to the study in 2014 – Cambridge-North Dumphries, PowerStream and Sudbury. Preliminary results from this study were planned to be issued to the eight LDCs in September 2014. The IESO advised that the TOU study will be completed in the summer of 2015 and final verified savings will be available for LDCs to include in the 2014 Annual Report.

2.2.2 TOU PROGRAM DESCRIPTION

Target Customer Type(s): Residential and small business customers (up to 250,000 kWh per year)

Initiative Frequency: Year-round

Objectives: TOU pricing is designed to incent the shifting of energy usage. Therefore peak demand reductions are expected, and energy conservation benefits may also be realized.

Description: In August of 2010, the OEB issued a final determination to mandate TOU pricing for Regulated Price Plan ("RPP") customers by June 2011, in order to support the Government's expectation for 3.6 million RPP consumers to be on TOU pricing by June 2011, and to ensure that smart meters funded at ratepayer expense are being used for their intended purpose.

The RPP TOU price is adjusted twice annually by the OEB. A summary of the RPP TOU pricing is provided **Error!** Reference source not found..

Table 1: RPP TOU Pricing Summary

	Prices (cents/kWh)					
Effective Date	On Peak	Mid Peak	Off Peak			
November 1, 2010	9.9	8.1	5.1			
May 1, 2011	10.7	8.9	5.9			
November 1, 2011	10.8	9.2	6.2			
May 1, 2012	11.7	10.0	6.5			
November 1, 2012	11.8	9.9	6.3			
May 1, 2013	12.4	10.4	6.7			
November 1, 2013	12.9	10.9	7.2			
May 1, 2014	13.5	11.2	7.5			
November 1, 2014	14.0	11.4	7.7			

Delivery: The OEB sets the TOU prices; LDCs install and maintain the smart meters; LDCs convert customers to TOU billing.

2.2.3 TOU INIATIVES ACTIVITIES/PROGRESS

Grimsby Power Inc. began transitioning its RPP customers to TOU billing on May 1, 2012. At December 31st, 2014, all RPP Residential and General Service Less Than 50 kW ("GS<50") customers were converted to TOU billing. A total of 10,929 TOU meters were installed. This was comprised of 10,180 residential and 749 GS<50 customer meters.

2.3 Grimsby Power Inc.'s Application with the OEB

Grimsby Power Inc. did not submit a CDM program application to the OEB in 2014.

2.4 Grimsby Power Inc.'s Application with the IESO's Conservation Fund

In 2013, the IESO introduced the Conservation Fund's Program Innovation stream to help meet Grimsby Power Inc.'s interest in the development and launch of new local, regional and province-wide initiatives. The Conservation Fund's LDC

Program Innovation stream fast-tracks LDC-led program design and the launch of successfully piloted initiatives prior to full scale deployment. By driving program innovation through the Conservation Fund, LDCs have the opportunity to both realize additional savings through the piloting and implementation of initiatives not currently addressed by the IESO portfolio and the means to test concepts for future local or province wide programs post 2014. As per the IESO, as of March 2014, three pilots have been contracted and are underway with Toronto Hydro and Niagara Peninsula Energy and ten others are in various stages of the contracting and development process.

In addition, building on LDC interest in social benchmarking services for the residential sector, in 2013 the Conservation Fund in collaboration with Hydro One, Milton Hydro and Horizon Utilities completed the procurement of three social benchmarking pilot projects. Beginning in 2014 these services will be offered to more than 100,000 customers for a one year period, with evaluation reports published shortly thereafter.

Grimsby Power Inc. did not submit a CDM program application to the IESO's Conservation Fund in 2014.

3 IESO-Contracted Province-Wide CDM Programs

3.1 Introduction

Effective February 28 2011, Grimsby Power Inc. entered into an agreement with the IESO to deliver CDM programs extending from January 1, 2011 to December 31, 2014. The programs included under this agreement are listed in Table 2 below. Further program details are included in Appendix A. In addition, results include projects started pre 2011 which were completed in or after 2011:

Table 2: IESO-Contracted Province-Wide CDM Program Initiatives

Initiative	Schedule	Date schedule posted	Rate Class
Residential Programs			
Appliance Retirement	Schedule B-1, Exhibit D	Jan 26,2011	All residential rate classes
Appliance Exchange	Schedule B-1, Exhibit E	Jan 26, 2011	All residential rate classes
HVAC Incentives	Schedule B-1, Exhibit B	Jan 26, 2011	All residential rate classes
Conservation Instant Coupon Booklet	Schedule B-1, Exhibit A	Jan 26, 2011	All residential rate classes
Bi-Annual Retailer Event	Schedule B-1, Exhibit C	Jan 26, 2011	All residential rate classes
Retailer Co-op	n/a	n/a	All residential rate classes
Residential Demand Response	Schedule B-3	Aug 22, 2011	All general service classes
New Construction Program	Schedule B-2	Jan 26, 2011	All residential rate classes
Home Assistance Program	Schedule E-1	May 9, 2011	All residential rate classes
Commercial & Institutional Programs			
Efficiency: Equipment Replacement	Schedule C-2	Jan 26, 2011	All general service classes
Direct Install Lighting	Schedule C-3	Jan 26, 2011	General Service < 50 kW
Existing Building Commissioning Incentive	Schedule C-6	Feb 2011	All general service classes
New Construction and Major Renovation Initiative	Schedule C-4	Feb 2011	All general service classes
Energy Audit	Schedule C-1	Jan 26, 2011	All general service classes
Commercial Demand Response	Schedule B-3	Jan 26, 2011	General Service <50 kW
Industrial Programs			
Process & System Upgrades	Schedule D-1	May 31, 2011	General Service 50 kW & above
Monitoring & Targeting	Schedule D-2	May 31, 2011	General Service 50 kW & above
Energy Manager	Schedule D-3	May 31, 2011	General Service 50 kW & above
Key Account Manager ("KAM")	Schedule D-4	May 31,2011	General Service 50 kW & above
Demand Response 3	Schedule D-6	May 31, 2011	General Service 50 kW & above

In addition, results were realized towards Grimsby Power Inc.'s 2011-2014 targets through the following pre-2011 programs:

- Electricity Retrofit Incentive Program
- High Performance New Construction
- Toronto Comprehensive

- Multifamily Energy Efficiency Rebates
- Data Centre Incentive Program
- EnWin Green Suites

As per the table below, several program initiatives are no longer available to customers or have not been launched.

Table 3: Pre-2011 IESO Programs

Not in Market	Objective	Status
Residential Program		
Midstream Electronics	Encourages retailers to promote and sell high efficency televisions, and for distributors to distribute high efficiency set top boxes.	Did not launch and removed from Schedule in Q2, 2013.
Midstream Pool Equipment	Encourage pool installers to sell and install efficient pool pump equipment in residential in-ground pools.	Did not launch and removed from Schedule in Q2, 2013.
Home Energy Audit Tool	This is a provincial online audit tool to engage customers in conservation and help drive customer participation to CDM programs.	Did not launch and removed from Schedule in Q2, 2013.
Commercial & Institutional P	rogram	
Direct Service Space Cooling	Offers free servicing of air conditioning systems and refrigeration units for the purpose of achieving energy savings and demand reduction.	Did not launch.
Demand Response 1 ("DR1")	This initiative allows distribution customers to voluntarily reduce electricity demand during certain periods of the year pursuant to the DR 1 contract. The initiative provides DR payment for service for the actual electricity reduction provided during a demand response event.	No customer uptake for this initiative. As a result this Initiative was removed from the Schedule in Q4, 2012.
Industrial Program		
DR1	As above	No customer uptake for this initiative. Removed in Q4, 2012.

The Master CDM Program Agreement between the LDC and the IESO includes a program change management provision in Article 3. Collaboration between the IESO and LDC commenced in 2011, and continued in 2012, 2013 and 2014, as the change management process was implemented to enhance the saveONenergy program suite. The change management process allows for modifications to the Master CDM Program Agreement and initiative Schedules. The program enhancements give LDCs additional tools and greater flexibility to deliver programs in a way that meets the needs of customers and further drives participation in the Initiatives.

3.2 Program Descriptions

Full descriptions of IESO-contracted province-wide CDM programs are available on the IESO's intranet LDC and additional initiative information can be found on the saveONenergy website at https://saveonenergy.ca. The targeted customer types, objectives, and individual descriptions for each program initiative are detailed in Appendix A. Discussion of LDC's experience with these programs is provided below.

3.2.1 RESIDENTIAL PROGRAM

Description: Provides residential customers with programs and tools to help them understand and manage the amount of energy they use in their home and help the environment.

Objective: To provide incentives to both existing homeowners and developers/builders to motivate the installation of energy efficiency measures in both existing and new home construction.

Discussion:

The addition of Light Emitting Diode ("LED") technology into the bi-annual retailer events in 2012 and the annual coupons in 2013, as well as LDC custom coded coupons, has had a positive effect on consumer engagement and provided LDC with opportunities to achieve additional savings in their service territory. The Residential Demand Response program is the main residential initiative which drives savings for LDCs and has been well received by consumers eager to utilize an In-Home Display ("IHD") to help manage their energy consumption. Unfortunately, there are no savings associated with the Energy Display attributed to LDCs in the IESO's verified results to date.

The Heating and Cooling incentives program continues to be one of the strongest performers in the residential suite of programs. This program is mainly driven by contractors participating in the program but they may not always deliver results in the required manner (e.g. allowing customers to apply for their own incentives and tardy reporting).

The Residential Program Portfolio is predominately a carryover of initiatives from previous programs. Three new initiatives were never launched and subsequently removed from the schedule in 2013 with no new additions. Delays in communication with regards to initiative offerings and results reporting have hampered LDCs' abilities to engage customers and promote participation. Province-wide advertising has provided value in all residential programs except for *peaksaver* **PLUS** due to technological inconsistency across LDCs.

Grimsby Power Inc. continued to focus on the *peaksaver* PLUS®, Bi-Annual Retailer Event, Coupons and HVAC incentive initiatives to build CDM savings in the Residential program area in 2013. The revamped *peaksaver* PLUS® program was initiated in GPI's service territory in April 2013, and a positive response from the community continued from 2013 into 2014.

Work to revitalize and increase the effectiveness and breadth of the initiatives through the residential program needs to be a high priority. There are opportunities within the residential marketplace that need to be addressed, programs developed and offered to customers. The Version 5 schedule changes under the Master Agreement implemented in Q1/Q2 2014 have increased the number of LDC-coded coupons available and made new installations of central heating and cooling systems eligible for the Heating and Cooling Incentive.

3.2.1.1 Appliance Retirement Initiative (Exhibit D)

Initiative Activities/Progress:

For Grimsby, there were 31 old appliances removed from service in 2014, representing a net energy savings of 12,736 kWh per year. The cumulative energy savings for this initiative were verified at 424,944 kWh. 2013 had 32 old appliances removed form service, similar to 2014. For both 2013 and 2014 the count was significantly down from 96 units in 2012 and 165 units in 2011, supporting the view that the market is nearing saturation. New initiatives will be needed to encourage further homeowner savings in the appliance category. Marketing activity with respect to the program included handouts with specific information on the Appliance Retirement Initiative that were made available at all residential events including, Friends of Fifty Community Event, Grimsby Home Show, Festival at the Forty and spring and fall coupon events.

Additional Comments:

- Due to the duration of the program, and the revised appliance eligibility requirements to a minimum age of 20 years old, this initiative appears to have reached market saturation and has been under consideration for removal from the portfolio.
- IESO's results are very responsive to province-wide advertising, IESO provincial marketing should continue to play a key
 role.
- Better relationships with retailers may play a role in increasing participation in this initiative. Retailers can provide opportunities to capture replacement appliances and have them decommissioned after a sale has been committed.
- In an effort to capture additional savings in the perceived last year of the initiative, the eligibility requirement for refrigerators was revised from 20 years old to 15 years old in Q2 2014, prior to the conclusion of this program by December 31, 2014.
- Due to the announcement by the IESO that the Appliance Retirement program was going to cease at the end of 2014, many LDCs lowered (or removed) their marketing support for the program.
- The end of 2014 saw several events that caused disruption in the Appliance Retirement program. ARCA Canada Inc., the provincial administrator and pick-up agent of appliances, had lowered internal staffing requirements.

3.2.1.2 Appliance Exchange Initiative (Exhibit E)

Initiative Activities/Progress:

In Grimsby, 10 appliances were exchanged under the program in 2014, representing a net energy savings of 3,694 kWh per year. By comparison, there were 12 exchanges in 2011, 33 exchanges in 2012, and 16 exchanges in 2013. The cumulative energy savings for this initiative were verified at 45,538 kWh. In 2013, the initiative only included dehumidifier units; window air conditioners were no longer accepted. This significantly detracted from the appeal of the initiative. GPI printed posters for display for walk-in customers at the GPI office to support OPA radio advertisements.

Additional Comments:

- The design of the initiatives, including eligible measures and incentives amounts are developed through the Residential Working Group. Retail partner(s) are contracted by the IESO to deliver the initiatives province-wide. Individual LDCs have the opportunity to stage in-store events to drive the distribution of LDC coded coupons and promotion of other programs in the portfolio
- This initiative, eligible measures and incentive amounts are influenced by the retail partner with very limited involvement from the LDCs. The restrictive, limited and sometimes non-participation of local stores can diminish the savings potential for this initiative.
- To date there has only been one retailer participant in the Appliance Exchange Initiative.
- Evaluation, Measurement, and Verification ("EM&V") results indicated that the value of savings for retired room air conditioners ("AC") has dropped resulting in the retail participant not accepting window ACs during the Spring 2013 event.
- Notification to LDC's regarding retailer participation and eligible measures continues to be delayed. Improved communications will aid in appropriate resource allocation and marketing of the initiative.
- This initiative may benefit from the disengagement of the retailer allowing LDCs to conduct these events, possibly as part of a larger community engagement effort, with the backing of the IESO's contractor for appliance removal.
- The initiative appears to require more promotion from retailers and LDCs.

3.2.1.3 HVAC Incentives Initiative (Exhibit B)

Initiative Activities/Progress:

In Grimsby, there were 291 HVAC units replaced in 2014 under the program, representing a net energy savings of 101,187 kWh per year. The cumulative energy savings for this initiative were verified at 983,365 kWh. This represents a 64% increase in participation from 2013, from 187 units. It also represents a 66% increase in kWh savings per year, from 66,991 kWh.

- Incentive levels appear to be insufficient to prompt participants to upgrade HVAC equipment prior to end of useful life.

 An Air Miles incentive was introduced in 2013 to try and encourage early replacement.
- This initiative is contractor driven with LDCs responsible for marketing efforts to customers. More engagement with
 the HVAC contractor channel should be undertaken to drive a higher proportion of furnace and central air conditioner
 sales to eligible units.
- There are cases where non-participating contractors are offering their own incentives (by discounting their installations
 to match the value of the IESO incentive) to make the sale. As this occurs outside of the initiative, savings are not
 credited to LDCs. IESO should consider this in future program impact evaluation studies.

• Changes to the schedules in 2014 to allow for incentives for new installations, rather than strictly replacement units, may prove to be effective in providing greater results, increasing provincial participation by 20% over 2013.

3.2.1.4 Conservation Instant Coupon Initiative (Exhibit A)

Initiative Activities/Progress:

In Grimsby, 2,400 coupons were reported used in 2014 to achieve product discounts under this program, representing a net energy savings of 65,298 kWh per year. This was a significant increase from 2011 when 1,155 coupons were used. The 2012 year was an anomaly; there were only 70 coupons attributed to Grimsby Power for the year since the annual coupons were unavailable to customers until September. 2013 saw 793 coupons redeemed under this initiative. The cumulative energy savings for this initiative to year-end 2014 were verified at 280,483 kWh.

GPI made a strong marketing effort to boost usage of the LDC specific coupons during the year. The coupons were posted on the website with promotional news items. GPI placed each of the custom coded coupons in the Grimsby Lincoln News as well as made the coupons available at all community events including: Grimsby Home Show, Spring and Fall Coupon events, Festival at the Forty and were also made available at the GPI office.

- The timeframe for retailer submission of redeemed coupons vary from retailer to retailer, and in some cases has been lengthy. The delays and incomplete results reporting limits the ability to react and respond to initiative performance or changes in consumer behaviour.
- The product list could be distinctive from the Bi-Annual Retailer Event Initiative in order to gain more consumer interest and uptake.
- Program evolution, including new products and review of incentive pricing for the coupon initiatives, should be a regular activity to ensure continued consumer interest.
- All coupons have been provided with LDC custom coding in 2014 which allows LDCs to promote coupons based on local
 preferences. However, LDCs were not provided with customer coded coupon results until early 2015 and thus, had no
 indication of their redemption rates.
- Consumer experience varies amongst retailers offering coupon discounts which can limit redemptions. For example, a particular high volume 'participating retailer' does not accept coupons and have their own procedure. In addition, some retailers have static lists of eligible products and will not discount eligible products unless the product on the list.
- The saveONenergy programs would benefit from specific end cap displays, aisle product stands and product-specific areas. Having products throughout a retail environment weakens the impact.

3.2.1.5 Bi-Annual Retailer Event Initiative (Exhibit C)

Initiative Activities/Progress:

In Grimsby, consumers redeemed 10,997 coupons in 2014 to acquire product discounts under this program, representing a net energy savings of 280,119 kWh per year. Of note, the savings in 2014 were almost 7 times higher than in 2013. The

cumulative energy savings for this initiative were verified at 809,473 kWh.

GPI was active in promoting the bi-annual event, setting up booths at the Canadian Tire store for both Spring and Fall as well as promoting them on the website and GPI offices. Newspaper ads were placed two weeks prior to each in-store event

in addition to OPA radio ads.

Additional Comments:

• This initiative is strongly influenced by the retail participants and has no direct involvement from the LDCs.

• LDCs have the opportunity to stage in-store events to drive the distribution of LDC-coded coupons and promotion of

other programs in the portfolio; however, this requires cooperation from the local retailer and LDC staff resources.

The product list has had minimal changes over the past four years.

• Limited engagement of local retailers can restrict the savings potential for this initiative.

Program evolution, including new products and review of incentive pricing for the coupon initiatives, must be a regular

activity to ensure continued consumer interest.

The product list could be distinctive from the Conservation Instant Coupon Initiative in order to gain more consumer

interest and uptake.

• A review conducted by the EDA Residential Working Group in 2011 identified three areas of need for initiative

evolution: 1) introduction of product focused marketing; 2) enhanced product selection; and 3) improved training for

retailers as their tends to be a lack ofknowledge regarding the products or promotion.

This initiative may benefit from a more exclusive relationship with a retailer appropriate to the program. There should

be a value proposition for both the retailer and LDC.

Independently, the Retailer Co-op and Bi-Annual Retailer Event Initiative may not present a value for the investment of

LDC resources to support these events and should be backed by a strong residential portfolio.

3.2.1.6 Retailer Co-op

Initiative Activities/Progress:

There was no participation in this initiative by Grimsby Power. GPI does not have staff resources available to effectively

implement this initiative.

Additional Comments:

This is a retailer initiative with no direct benefit to LDCs

Limited engagement of local retailers can restrict the savings potential for this initiative.

• The availability of retailer and/or LDC staff with product knowledge and the ability to conduct demonstration in store during the events would be an asset. This could be a valuable role for LDCs, however many LDCs are limited by

available resources and unable to participate.

3.2.1.7 New Construction Program (Schedule B-2)

Initiative Activities/Progress:

In Grimsby, none of the homebuilders completed the application under this program in 2013.

Additional Comments:

• This initiative provides incentives to home builders for incorporating energy efficiency into their buildings. To support

this, LDCs need to provide education to consumers regarding the importance of choosing the energy efficient builder

upgrade options without an immediate benefit to the consumer.

• In 2012 the application process was streamlined, however continues to be cumbersome for builders. This, combined

with limited return, has resulted in this initiative continuing to under-achieve.

Administrative requirements, particularly with individual home modeling, must align with perceived stakeholder

payback.

The addition of LED light fixtures, application process improvement, and moving the incentive from the builder to the

home-owner may increase participation.

This initiative may benefit from collaboration with the natural gas utilities.

3.2.1.8 Residential Demand Response Program (Schedule B-3)

Initiative Activities/Progress:

Grimsby Power Inc. launched the *peaksaver* PLUS® program for Grimsby in April 2013 using the *efergy* solution; there was

no peaksaver PLUS® program in place in 2012. The installation involved installing a new Honeywell thermostat that permitted the homeowner's participation in demand reduction events, and sticking a small transmitter to the meter that could be read by the customer's In-Home Display unit ("IHD") device. This initiative received an early positive response

from the community; there were 23 installations completed in 2013, and 58 installations completed in 2014. However,

there were no demand or energy savings attributed.

Marketing for this initiative included promotion at local community events such as the Grimsby Home Show, Festival at the

Forty and Spring and Fall coupon events. Newspaper ads were also placed to support the initiative and garner interest.

Grimsby Power Inc. 2014 CDM Annual Report

15

Additional Comments:

- Energy and demand savings have not been reported for the IHD portion of the program as 2013 EM&V results have
 determined zero savings associated with the IHD. IESO conducted another study in 2014, expanding its study territory
 beyond those included in the 2013 study to provincial rather than regional results. Results from the second study have
 not yet been announced.
- The variable funding associated with installing a load controllable thermostat is not sufficient unless it is combined with an IHD. This might not be possible at all times or when IHD is optional.
- Smart meters installed by most LDCs do not have the capability to communicate directly to an IHD and any mass
 replacement of newly installed meters with communicating abilities is not fiscally responsible. When proposing
 technical initiatives that rely on existing LDC infrastructure or technology there should be an extensive consultative
 process in order to prevent this type of problem in the future.
- Introduction of new technology requires incentives for the development of such technology. Appropriate lead times for LDC analysis and assessment, product procurement, and testing and integration into the smart meter environment are also required. Making seemingly minor changes to provincial technical specifications can create significant issues when all LDCs attempt to implement the solution in their individual environments.
- Given the different LDCs' smart meter environments and needs, each LDC is positioning the initiative with subtle differences. As such, greater program flexibility is required to address unique LDC needs

3.2.2 COMMERCIAL AND INSTITUTIONAL PROGRAM

Description: Provides commercial, institutional, agricultural and industrial organizations with energy-efficiency programs to help reduce their electrical costs while helping Ontario defer the need to build new generation and reduce its environmental footprint. Programs to help fund energy audits, replace energy-wasting equipment or pursue new construction that exceeds existing codes and standards. Businesses can also pursue incentives for controlling and reducing their electricity demand at specific times.

Targeted Customer Type(s): Commercial, institutional, agricultural, multi-family buildings, industrial.

Objective: Designed to assist building owners and operators as well as tenants and occupants in achieving demand and energy savings, and to facilitate a culture of conservation among these communities as well as the supply chains which serve them.

Discussion:

Throughout 2014 the Commercial and Institutional ("C&I") Working Group continued its efforts to enhance the existing C&I programs and rectify identified program and system deficiencies. This has proven to be a challenging undertaking, normally taking months to complete sometimes relatively minor changes due to the current CDM framework. Overbuilt governance, numerous initiative requirements, complex program structure and lengthy change management have restricted growth without providing the anticipated improved measurement and verification results. In addition, Evaluation, Measurement

Grimsby Power Inc. 2014 CDM Annual Report

and Verification (EM&V) has not yet achieved transparency. LDCs are held accountable for these results yet are mostly completely removed from the process.

LDC program management has been hampered by varying rule interpretation, limited marketing ability, a somewhat inflexible online system of checks and balances and revolving IESO support personnel.

Despite these challenges the C&I Working Group, working in cooperation with the IESO, have managed to iron out many of the issues which could be rectified. In particular, an accomplishment of 2012 was the advent of the expedited change management as a mean to accelerate certain program changes. The benefits of expedited change management process were seen in 2013 and carried over into 2014.

Looking ahead there is an opportunity to make valuable changes to the current program suite for the Conservation First Framework, butLDCs and the IESO should look beyond the current initiatives and work to launch new programs, built on the strengths of the 2011-2014 programs, which will meet the needs of the industry and consumers.

3.2.2.1 Efficiency: Equipment Replacement Incentive ("ERII") (Schedule C-2)

Initiative Activities/Progress:

In Grimsby, there were 16 Retrofit projects completed in 2014, down from 21 in 2012. This produced a net energy savings of 314,417 kWh for the year. The cumulative energy savings for this initiative were verified at 3,803,196 kWh.

Marketing Initiatives included:

- Contractor visits and facility audits of local Grimsby businesses
- Promotional mailings to key customers, including a brochure containing all Business CDM Programs mailed to the 20 top consuming customers in Grimsby
- Telephone solicitation for participation
- Website postings
- Promotional material made available at local events such as Grimsby Home Show and Happening at the Forty.

- A large proportion of LDC savings are attributed to ERII.
- Capability building programs from industrial programs have had very positive contributions to ERII program.
- A number of customer-facing issues in iCon (the IESO's centralized application system) have been resolved; however, key LDC administrative back office processing issues continue to be a challenge. For example, currently LDCs are unable to record back office information to complete the review and approval process using iCon.
- Applicants and applicant representatives continue to express dissatisfaction and difficulty with the online application system. This issue has been addressed by LDCs through application training workshops, Key Account Managers

("KAMs"), channel partner/contractor training and LDC staff acting as customer application representatives. Although this has been an effective method of overcoming these issues and encouraging submissions, it also reflects on the complexity and time consuming nature of the application process. As such, applicant representatives continue to influence the majority of applications submitted. Continued development of channel partners is essential to program success.

- Lighting is still the most popular measure. Other market sectors are not as engaged yet, specifically the mechanical sector. There continues to be significant barriers to program participation from HVAC (Unitary AC) and compressed air channel partners
- Prescriptive and engineered worksheets provide a much needed simplified application process for customers.
 However, the eligible measures need to be updated and expanded in both technology and incentive amounts to address changing product costs and evolution of the marketplace.
- A focus on demand incentives has limited some energy project opportunities. In particular, night lighting projects have significant savings potential for customers but tend to have incentives of 10% or less of project cost.
- The requirement to have a customer invoice the LDC for their incentive is very burdensome for the customer and results in a negative customer experience and another barrier to participation.
- There is redundancy in the application process as customers may need to complete a worksheet and then enter most of that information over to the online application form. This can be cumbersome.
- Processing head office application became much easier for the lead LDC after schedule changes came into effect in August 2013. The changes implemented allowed the lead LDC to review and approve all facilities in a head office application on behalf of all satellite LDCs under certain circumstances.
- The application process for head office projects remains a significant barrier. Applicants need to manually enter one
 application per facility associated with the project which can be extremely onerous, often requiring a dedicated
 resource.
- Streamlining of the settlements systems resulted in significant improvement in the payment process in 2013.
- IESO implemented a cut-off date of July 31, 2014 for approval of 2014 social housing adder (SHA) under ERII program. IESO had instructed that any SHA applications submitted to IESO after July 31, 2014 will not be honored for SHA. However, there were some issues surrounding the timeline to submit the funding request to the IESO by the LDCs.. As a result some of the applications that were submitted to IESO's iCON by July 31, 2014 with the LDC submitting the funding request to IESO at a later date (once LDCs have completed review of the applications) were not honored for SHA. Additionally, the formal letter confirming that the SHA annual allocation has been exceeded was received by conservation officers on July 15, 2014 leaving them only 15 days to inform the customers and this created a negative customer experience.
- In the fall of 2014 a new section was introduced in the prescriptive Lighting worksheet. It offered generous incentives for some exterior lighting projects and many municipal customers took advantage of the available incentives. Within 2 weeks of introducing the incentives, several incentives were suddenly removed for approximately 6 weeks until new incentives were created due to \$/kWh incentive being too high for some of the measures. This caused a negative customer experience in several ways:

- Some customers were planning on applying for rebates exterior prescriptive lighting measures based on the incentives offered but were suddenly not allowed to apply for prescriptive rebates.
- The length of time from pulling out the exterior prescriptive lighting incentives to offering new incentives was too long. There should have been a temporary incentive level offered to allow LDCs to take in new applications.
- The incentives should have been introduced at an appropriate level the first time. While market conditions can change, the incentives offered should have been researched and approved with the expectation that they would be in place for at least 6-12 months.
- Introduction of several new prescriptive measure worksheets including Plug Loads and Refrigeration were introduced in September 2014 which allowed for new opportunities, albeit late in the framework.
- The Ministerial Directive provides continuity of the conservation programs for the participant, with clear direction on LDC administrative funding for 2015, which helps to avoid a gap in program delivery.

3.2.2.2 Direct Install Initiative ("DIL") (Schedule C-3)

Initiative Activities/Progress:

The Direct Install program has met with considerable success in Grimsby. Door-to-door canvasing to solicit participation was included in 2014 marketing of the Direct Install initiative. There were an additional 52 applications completed in 2014 representing net energy savings of 179,966 kWh per year. This compares favourably to previous years: 25 in 2011, 49 in 2012, and 46 in 2013. The 2014 year-end cumulative energy savings for this initiative were verified at 1,255,832 kWh.

Marketing activates included:

- Contractor visits and facility audits of local Grimsby businesses
- Telephone solicitation for participation
- Direct Mail-outs to all remaining eligible businesses
- Website postings
- Community newspaper advertising
- Promotional material made available at local events such as Grimsby Home Show and Happening at the Forty.

However, despite the good results of DIL throughout the 2011-2014 framework, Grimsby Power Inc. can conclude that the General Service under 50 kW market is saturated. With the phone campaign and door-to-door efforts, Grimsby Power Inc. suspects each customer has been approached at least once if not multiple times. Other feedback from soliciting and assessments is a high level of existing energy efficiency in GS under 50kW buildings. Many accounts did not have qualifying lighting for the program, for example existing lighting was T8s and CFLs.

LED lighting was introduced in 2013 as a new measure and has been well received by customers who may not have previously qualified for DIL eligible upgrades. This is an efficient product with a long estimate useful life.

Cold start high output lighting was removed from the program. This particularly affected the farming customers who

now have limited options within the program.

Successful execution of the previous version of this initiative has resulted in reduced potential for the 2011-2014

initiative in some LDC's territories.

The inclusion of a standard incentive for additional measures increased project size and drove higher energy and demand savings results in some situations. However, LDCs are unable to offer these standard incentives to prior

participants. The ability to return to prior participants and offer a standard incentive on the remaining measures has

potential to provide additional energy and demand savings.

Many customers are not taking advantage of any additional measures, which may present an opportunity to for future

savings with a new program offering.

3.2.2.3 Existing Building Commissioning Incentive Initiative (Schedule C-6)

Initiative Activities/Progress:

There has been no uptake for this initiative in Grimsby. Marketing activities included promotional mailings to key customers, including a brochure containing all Business CDM Programs mailed to the 20 top consuming customers in

Grimsby.

Additional Comments:

Initiative name does not properly describe the initiative.

There was minimal participation for this initiative. It is suspected that the lack of participation in the program is a result

of the initiative being limited to space cooling and a limited window of opportunity (cooling season) for participation.

Participation is mainly channel partner driven, however the particulars of the initiative have presented too much of a

significant barrier for many channel partners to participate.

The customer expectation is that the program be expanded to include a broader range of measures for a more holistic

approach to building recommissioning and chilled water systems used for other purposes should be made eligible and

considered through change management.

This initiative should be reviewed for incentive alignment with ERII, as currently a participant will not receive an

incentive if the overall payback is less than 2 years.

Grimsby Power Inc. 2014 CDM Annual Report

20

3.2.2.4 New Construction and Major Renovation Initiative ("HPNC") (Schedule C-4)

Initiative Activities/Progress:

There has been no uptake for this initiative in Grimsby.

Marketing activities included:

Promotional mailings to key customers, including a brochure containing all Business CDM Programs mailed to

the 20 top consuming customers in Grimsby

• Sell sheets specific to HPNC were made available at various events

Additional Comments

• With the Ministerial Directive issued December 21, 2012, facilities with a completion date near the end of 2014 with

some confidence that they will be compensated for choosing efficiency measures.

Participants have until the end of 2014 to submit their applications for the projects that will be completed in 2015.

However savings achieved will be accounted for in the new framework (2015 - 2020).

• The custom application process requires considerable customer support and skilled LDC staff. The effort required to

participate through the custom stream exceeds the value of the incentive for many customers.

There are no custom measure options for items that do not qualify under the prescriptive or engineered track as the

custom path does not allow for individual measures, only whole building modelling.

• The requirement to have a customer invoice the LDC for their incentive can be burdensome for the customer and may

result in a negative customer experience and a potential barrier to participation.

3.2.2.5 Energy Audit Initiative

Initiative Activities/Progress:

There were 1 Energy Audit performed for Grimsby customers in 2014. This energy audit achieved energy savings of 62,274 kWh and 13 kW demand savings. This is an improvement from no Energy Audits performed in 2013. There were just two

Energy Audits conducted in 2012, representing a net energy savings of 50,353 kWh. 2011 saw no energy audits conducted,

similar to 2013. The cumulative energy savings for this initiative is verified at 216,331 kWh.

Marketing Initiatives included promotional mailings to key customers, including a brochure containing all Business CDM

Programs mailed to the 20 top consuming customers in Grimsby.

 The introduction of the new audit component for one system (i.e. compressed air), has increased customer participation.

The energy audit Initiative is considered an 'enabling' initiative and 'feeds into' other saveONenergy initiatives.

LDCs are receiving some savings towards their targets from an audit which is mainly attributable to operational savings.

Audit reports from consultants vary considerably and in some cases, while they adhere to the initiative requirements,
 do not provide value for the participant. A standard template with specific energy saving calculation requirements

should be considered.

Customers look to the LDCs to recommend audit companies. A centralized prequalified list provided by the IESO may

be beneficial.

• Participants are limited to one energy audit which restricts enabling and direction to the other initiatives. This has been revised in 2014 and LDCs are now able to consider additional customer participation when presented with a new scope

of work.

Consideration should be given to allowing a building owner to undertake an audit limited to their lighting system. This

way they may receive valuable information from a neutral third party regarding the appropriate lighting solution for

their facility instead of what a local supplier would like to sell.

• The requirement to have a customer invoice the LDC for their incentive is very burdensome for the customer and

results in a negative customer experience and a potential barrier to participation

3.2.3 INDUSTRIAL PROGRAM

Description: Owners of large facilities are discovering the benefits of energy efficiency through the Industrial Programs which are designed to help identify and promote energy saving opportunities. It includes financial incentives and technical expertise to help organizations modernize systems for enhanced productivity and product quality, as well as provide a

substantial boost to energy productivity. This allows facilities to take control of their energy so they can create long-term

competitive energy advantages which reach across the organization.

Targeted Customer Type(s): Industrial, Commercial, Institutional, Agricultural

Objective:

Offer distribution customers capital incentives and enabling initiatives to assist with the implementation of large

projects and project portfolios;

Implement system optimization projects in systems which are intrinsically complex and capital intensive; and

Increase the capability of distribution customers to implement energy management and system optimization

projects.

Discussion:

Grimsby Power Inc. 2014 CDM Annual Report

22

Grimsby Power Inc. has a very limited industrial base, and no Large-Use rate class customers. CDM savings in this program have been limited to the DR-3 initiative.

The Industrial Program Portfolio has been able to provide valuable resources to large facilities such as energy managers and enabling engineering studies. The engineering studies in particular provide a unique opportunity for a customer to complete a comprehensive analysis of an energy intensive process that they would not otherwise be able to undertake. Energy managers provide customers with a skilled individual whose only role is to assist them with conservation initiatives. To date these energy managers have played a key role in customer participation. The KAM and the industrial project supervisors have also been instrumental in managing the embedded energy managers ("EEM") during the first and second half of the year respectively, and promoting activity to the Class A customers.

Due to the size, scope and long lead time of these initiatives and associated projects, the December 2012 Ministerial Directive provided some security for the continuation of the conservation programs and associated compensation for the participant; however the subsequent savings would not be attributed to an LDC's current target for projects that go into service after 2014.

Extensive legal documents, complex program structure and lengthy change management have restricted the change and growth of this portfolio. While the expedited change management has benefited the commercial portfolio, the industrial portfolio has not seen the same results due to the narrow scope of the process. For 2013 the change to the threshold for small capital projects and the new small capital project agreement improved the number of projects and savings achieved within Process and Systems Upgrades Initiation ("PSUI"). Likewise, a decision to proceed with applications for natural gas load displacement generation projects also increase uptake, although the limited time to bring new projects into service is a barrier.

3.2.3.1 Process and Systems Upgrades Initiative ("PSUI") (Schedule D-1)

Initiative Activities/Progress:

There has been no uptake for this initiative in Grimsby. There is a limited industrial base in the municipality.

- Numerous energy studies have been submitted and completed. This is a strong indication that there is potential for large projects with corresponding energy savings. Most of these studies have been initiated through Energy Manager and Key Account Manager ("KAM") resources.
- This initiative is limited by the state of the economy and the ability of a facility to complete large capital upgrades.
- There is typically a long sales cycle for these projects, and a long project development cycle. As such, limited results are expected to be generated in 2014. The majority of the results are expected in 2015 with a much reduced benefit to cumulative energy savings targets.
- Delays with processing funding payments have caused delayed payments to participants beyond contract requirements. In some cases, LDCs have developed a separate side agreement between the LDC and participant acknowledging that the participant cannot be paid until the funds are received.

Given the size of the projects involved, the contract required for PSUI is a lengthy and complicated document. A key to making PSUI successful is the new agreement for 'small' projects with simplified and less onerous conditions for the customer.

To partially address this, changes were made to the ERII program which allowed smaller projects to be directed to the commercial stream. Most industrial projects to-date has been submitted as ERII projects due to less onerous contract

and M&V requirements. Therefore, PSUI engineering studies and LDC's industrial resources (e.g., Energy

managers, KAMs) contribute significant savings to other programs such as ERII.

A business case was submitted by the Industrial Working Group in July 2012 which changed the limit for a small project from 700 MWh to 1 million dollars in incentives. This would allow more projects to be eligible for the new small capital project agreement and increase participant uptake, while still protecting the ratepayer. This small capital project

agreement was finalized through change management in September 2013.

With the considerable customer interest in on-site load displacement (co-generation) projects, the initiative should be reviewed to ensure that these projects may be accepted as part of the PSUI Initiative. The IESO was reviewing waste

heat projects only and all other co-generation projects were on hold prior to June 2013, when a decision was made to allow natural gas load displacement generation projects to proceed under PSUI. It is expected that a number of

projects may proceed although results may not be counted towards LDC 2011-2014 framework target unless

applications are submitted before the end of 2014 and the projects are in service before December 31, 2015.

The requirement for a customer invoice to the LDC and provide proof of payment to consultants for their incentive can be burdensome for the customer and may result in a negative customer experience and another barrier to

participation.

3.2.3.2 Monitoring and Targeting ("M&T") Initiative (Schedule D-2)

Initiative Activities/Progress:

There has been no uptake for this initiative in Grimsby.

Additional Comments:

The M&T initiative is targeted at larger customers with the capacity to review the M&T data. This review requires the customer facility to employ an energy manager, or a person with equivalent qualifications, which has been a barrier for

some customers. As such, only five applications has been completed in 2014, province wide.

The savings target required for this initiative can present a significant challenge for smaller customers.

Through the change management process in 2013, changes were made to ERII to allow smaller facilities to employ

M&T systems.

3.2.3.3 Energy Manager Initiative (Schedule D-3)

Initiative Activities/Progress:

Grimsby Power Inc. 2014 CDM Annual Report

24

Grimsby does not have any Large-use consumers for which this initiative was designed, so there was no uptake for it.

Additional Comments:

- The Embedded Energy Managers ("EEMs") have proven to be a popular and useful resource for larger customers. There are approximately 50 EEMs and 22 Roving Energy Managers ("REMs") being utilized by customers across the province.
- LDCs that are too small to qualify for their own REM are teaming up with other utilities to hire a REM to be shared by the group of utilities.
- At the beginning, it took longer than expected to set up the energy manager application process and unclear communication resulted in marketing and implementation challenges for many LDCs.
- Some LDCs and customers are reporting difficulties in hiring capable REMs and EEMs, in some instances taking up to several months to have a resource in place.
- There have been a number of studies identified by energy managers and they have been able to build capacity and deliver energy savings projects within their respective large commercial/industrial facilities.
- The requirement that 30% of targets must come from non-incented projects is identified as an issue for most EEMs/REMs. The EDA Industrial Working Group has proposed to remove this requirement for REMs only as they are not resident full time at a customer facility to find the non-incented savings.

3.2.3.4 Key Account Manager (Schedule D-4)

Initiative Activities/Progress:

Grimsby does not have any Large-use consumers for which this initiative was designed, so there was no uptake for it.

- Customers appreciate dealing with a single contact to interface with an LDC, a resource that has both the technical and business background who can communicate easily with the customer and the LDC.
- Finding this type of skill set has been difficult. In addition, the short-term contract and associated energy targets discourage some skilled applicants resulting in longer lead times to acquire the right resource.
- This resource has been found by some LDCs to be of limited value due to the part-time nature of the position and limited funding. In addition, the position role has been too narrow in scope to provide assistance to the wider variety of projects with which LDCs may be struggling.

3.2.3.5 Demand Response 3 ("DR3") (D-6)

Initiative Activities/Progress:

There are three participants in the DR-3 program in Grimsby, providing in 2014 a net demand savings of 167 kW and an energy savings benefit of 65,274 kWh. The cumulative energy savings for this initiative were verified at 242,547 kWh.

These are administered by the IESO and do not directly involve the LDC.

Additional Comments:

• Until early 2013, customer data was not provided on an individual customer basis due to contractual requirements with

the aggregators. This limited LDCs' ability to effectively market to prospective participants and confirm savings.

The Industrial Working Group had a discussion with the IESO and representatives of the Ministry on proposed changes for the DR3 program. No program improvements were made in 2013. However, it was accepted that prior participants

who renew their DR3 contract within the 2011-2014 term will contribute to LDC targets.

As of 2013, aggregators are able to enter into contracts beyond 2014. This has allowed them to offer a more

competitive contract price (five years) than the previously limited one- to two-year contracts. However on March 31, 2014 the Minister of Energy issued a directive entitled "Continuance of the IESO's Demand Response Program under

IESO management" which restricts the IESO from granting any more contract schedules to aggregators, as the program

is being transitioned from the IESO to the IESO. This decision will prevent the DR3 program from continuing to grow

until the IESO is ready to assign DR3 capacity through a new auction process.

Metering and settlement requirements are complicated and can reduce customer compensation amounts, and present

a barrier to some customers.

• Compensation amounts have been reduced from the previous version of this program and subsequently there has

been a corresponding decrease in renewal rates.

3.2.4 LOW INCOME INITIATIVE (HOME ASSISTANCE PROGRAM) (SCHEDULE E-1)

Initiative Activities/Progress:

In 2014, there was no uptake for this initiative in Grimsby - this despite considerable effort made to find eligible applicants.

Marketing Initiatives included:

Promoting the program at a booth at the Grimsby Home Show in February 2014

Distributing brochures to a social worker and the Grimsby Benevolent Fund

Preparing and mailing letters and brochures to LEAP participants and following up on responses

Additional Comments:

• The process for enrolling in social housing was complicated and time consuming. This was addressed in late 2012 and

showed benefits since 2013.

• The financial scope, complexity, and customer privacy requirements of this initiative are challenging for LDCs and most have contracted this program out. This initiative may benefit from an IESO contracted centralized delivery agent.						
3.2.5 PRE-2011 PROGRAMS						
Savings were realized towards LDC's 2011-2014 target through pre-2011 programs. The targeted customer types, objectives, descriptions, and activities of these programs are detailed in Appendix B						
Grimsby Power Inc. 2014 CDM Annual Report						

2014 Grimsby Power Inc. CDM Results 4

Participation and Savings 4.1

Table 1: Grimsb	v Power Inc.	. Initiative and	Program	Level N	let Savings	bv Year

		Incremental Activity (new program activity occurring within the specified			Net Incremental Peak Demand Savings (kW) (new peak demand savings from activity within the				
Initiative	Unit	(new prog		curring within the g period)	ne specified	(new peak	demand saving specified repo		vithin the
		2011*	2012*	2013*	2014	2011	2012	2013	2014
Consumer Program	-		<u>'</u>	<u> </u>					
Appliance Retirement	Appliances	165	96	32	31	10	6	2	2
Appliance Exchange	Appliances	12	33	16	10	1	5	3	2
HVAC Incentives	Equipment	231	236	187	291	72	48	39	55
Conservation Instant Coupon Booklet	Items	1,155	70	793	2,400	3	1	1	5
Bi-Annual Retailer Event	Items	2,170	2,418	2,153	10,997	4	3	3	18
Retailer Co-op	Items	0	0	0	0	0	0	0	0
Residential Demand Response	Devices	0	0	23	58	0	0	10	21
Residential Demand Response (IHD)	Devices	0	0	23	57	0	0	0	0
Residential New Construction	Homes	0	0	0	0	0	0	0	0
Consumer Program Total						89	62	58	104
Business Program									
Retrofit	Projects	1	10	21	16	0	129	120	57
Direct Install Lighting	Projects	25	49	46	52	32	34	52	44
Building Commissioning	Buildings	0	0	0	0	0	0	0	0
New Construction	Buildings	0	0	0	0	0	0	0	0
Energy Audit	Audits	0	2	0	1	0	10	0	13
Small Commercial Demand Response	Devices	0	0	0	0	0	0	0	0
Small Commercial Demand Response (IHD)	Devices	0	0	0	0	0	0	0	0
Demand Response 3	Facilities	1	1	1	1	75	75	76	55
Business Program Total						107	249	249	169
Industrial Program									
Process & System Upgrades	Projects	0	0	0	0	0	0	0	0
Monitoring & Targeting	Projects	0	0	0	0	0	0	0	0
Energy Manager	Projects	0	0	1	0	0	0	0	0
Retrofit	Projects	0	0	0	0	0	0	0	0
Demand Response 3	Facilities	1	2	2	2	211	306	285	112
Industrial Program Total	•					211	306	285	112
Home Assistance Program									
Home Assistance Program	Homes	0	0	0	0	0	0	0	0
Home Assistance Program Total						0	0	0	0
Aboriginal Program									
Home Assistance Program	Homes	0	0	0	0	0	0	0	0
Direct Install Lighting	Projects	0	0	0	0	0	0	0	0
Aboriginal Program Total						0	0	0	0
Pre-2011 Programs completed in 2011 Electricity Retrofit Incentive Program	Projects	6	0	0	0	88	0	0	0
High Performance New Construction	Projects	1	0	0	0	21	0	0	0
	•	0	0	0	0	0	0	0	0
Toronto Comprehensive	Projects				_				_
Multifamily Energy Efficiency Rebates	Projects	0	0	0	0	0	0	0	0
LDC Custom Programs	Projects	0	0	0	0	0	0	0	0
Pre-2011 Programs completed in 2011 Tot	al					110	0	0	0
Other									
Program Enabled Savings	Projects	0	0	0	0	0	0	0	0
Time-of-Use Savings	Homes	0	0	0	n/a	0	0	0	85
LDC Pilots	Projects	0	0	0	0	0	0	0	0
Other Total						0	0	0	85
Adjustments to 2011 Verified Results							-11	0	0
Adjustments to 2011 Verified Results								2	0
Adjustments to 2012 Verified Results									4
Energy Efficiency Total						230	236	220	282
Demand Response Total (Scenario 1)						286	381	371	188
Adjustments to Previous Years' Verified R	esults Total					0	-11	2	4
OPA-Contracted LDC Portfolio Total (inc. A						516	606	593	473

Activity and savings for Demand Response resources for each year represent the savings from all active facilities or devices contracted since January 1, 2011 (reported cumulatively).

Results presented using scenario 1 which assumes that demand response resources have a persistence of 1 year

		nergy Savings (kV		Program-to-Date Verif (exclud	
new energy san		ty within the spe iod)	ecified reporting	2014 Net Annual Peak Demand Savings (kW)	2011-2014 Net Cumulative Energy Savings (kWh)
2011	2012	2013	2014	2014	2014
67,826	37,883	13,729	12,736	19	424,944
1,179	8,696	5,911	3,694	10	45,538
127,173	79,836	66,991	101,187	214	983,365
42,622	3,187	17,567	65,298	9	280,483
66,980	61,041	39,156	280,119	28	809,473
0	0	0	0	0	0
0	0	1	0	21	1
0	0	0	0	0	0
0	0	0	0	0	0
305,780	190,642	143,355	463,035	302	2,543,803
33,992	633,896	882,771	314,417	306	4,117,613
79,312	123,968	187,835	179,966	155	1,225,832
0	0	0	0	0	0
0	0	0	0	0	0
0	50,353	0	65,274	24	216,331
0	0	0	0	0	0
0	0	0	0	0	0
2,932	1,095	1,020	0	55	5,046
116,235	809,311	1,071,626	559,657	539	5,564,822
0	0	0	0	0	0
0	0	0	0	0	0
0	0	0	0	0	0
0	7,364	0	0	0	0 26,216
12,367 12,367		6,485	0	112	
12,367	7,364	6,485	0	112	26,216
0	0	0	0	0	0
0	0	0	0	0	0
•				·	
0	0	0	0	0	0
0	0	0	0	0	0
0	0	0	0	0	0
				-	
511,483	0	0	0	88	2,045,934
110,414	250	0	0	22	442,405
0	0	0	0	0	0
0	0	0	0	0	0
0	0	0	0	0	0
621,898	250	0	0	110	2,488,339
021,090	230	U	0	110	2,400,339
_	_	_			
0	0	0	0	0	0
0	0	0	0	85	0
0	0	0	0	0	0
0	0	0	0	85	0
	-14,631	0	0	-11	-58,525
		3,475	1,708	2	15,548
			28,714	4	57,429
1,040,981	999,108	1,213,960	1,022,692	960	10,591,917
15,299	8,458	7,506	0	188	31,263
0	-14,631	3,475	30,422	-5	14,452
			4.053.445	1,142	40 637 633
1,056,280	992,936	1,224,940	1,053,115	1,142	10,637,633
	992,936		Full OEB Target:	2,060	7,760,000

Table 4: Summarized Program Results

#	Initiative Activity Unit Up			ake/ Partic	ipation Un	its
	Consumer Programs		2011	2012	2013	2014
1	Appliance Retirement	Appliances	165	96	32	31
2	Appliance Exchange	Appliances	12	33	16	10
3	HVAC Incentives	Equipment	231	236	187	291
4	Conservation Instant Coupon Booklet		1,155	70	793	2,400
5	Bi-Annual Retailer Event	Coupons	2,170	2,418	2,153	10,997
6	Retailer Co-op	Items	0	0	0	0
7	Residential Demand Response (switch / Programmable Thermostat)	Devices	0	0	23	58
8	Residential Demand Response (IHD)	Devices	0	0	23	57
9	New Construction Program	Houses	0	0	0	0
	Business Programs					
10	Efficiency: Equipment Replacement – Retrofit	Projects	1	10	21	16
11	Direct Installed Lighting	Projects	25	49	46	52
12	Existing Building Commissioning Incentive	Buildings	0	0	0	0
13	New Construction and Major Renovation Incentive	Buildings	0	0	0	0
14	Energy Audit	Audits	0	2	0	1
15	Commercial Demand Response (part of the Residential program schedule)	Devices	0	0	0	0
16	Demand Response 3 (part of the Industrial program schedule)	Facilities	1	1	1	1
	Industrial Programs					
17	Process & System Upgrades	Projects	0	0	0	0
18	Monitoring & Targeting	Projects	0	0	0	0
19	Energy Manager	Managers	0	0	1	0
20	Efficiency: Equipment Replacement Incentive (part of the C&I program schedule)	Projects	0	0	0	0
21	Demand Response 3	Facilities	1	2	2	2
	Home Assistance Program					

22	Home Assistance Program	Homes	0	0	0	0
	Pre-2011 Programs					
23	Electricity Retrofit Incentive Program	Projects	6	0	0	0
24	High Performance New Construction	Projects	1	0	0	0
25	Toronto Comprehensive	Projects	0	0	0	0
26	Multifamily Energy Efficiency Rebates	Projects	0	0	0	0
27	Data Centre Incentive Program	Projects	0	0	0	0
28	EnWin Green Suites	Projects	0	0	0	0

Table 5: 2014 Verified Results

		Realization Rate		Gross Savings		Net-to-Gross Ratio		Net Savings		Contribution to Targets	
#	Initiative	Peak Demand Savings	Energy Savings	Incremental Peak Demand Savings (kW)	Incremental Energy Savings (kWh)	Peak Demand Savings	Energy Savings	Incremental Peak Demand Savings (kW)	Incremental Energy Savings (kWh)	Program-to- Date: Net Annual Peak Demand Savings in 2014 (kW)	Program-to- Date: 2011-2014 Net Cumulative Energy Savings (kWh)
Consumer Programs											
1	Appliance Retirement	-	ı	5	27,266	42%	44%	2	12,736	19	424,944
2	Appliance Exchange	100%	100%	4	7,019	53%	53%	2	3,694	10	45,538
3	HVAC Incentives	100%	100%	116	212,853	51%	51%	55	101,187	214	983,365
4	Conservation Instant Coupon Booklet	100%	100%	3	37,827	171%	175%	5	65,298	9	280,483
5	Bi-Annual Retailer Event	100%	100%	11	160,124	174%	175%	18	280,119	28	809,473
6	Retailer Co-op	-	-	0	0	-	-	0	0	0	0
7	Residential Demand Response*	-	÷	21	0	-	-	21	0	21	1
8	Residential New Construction	-	-	0	0	-	-	0	0	0	0
Busin	Business Programs										
9	Efficiency: Equipment Replacement	91%	105%	77	429,423	76%	75%	57	314,417	306	4,117,613
10	Direct Install Lighting	69%	84%	47	190,668	94%	94%	44	179,966	155	1,225,832
11	Existing Building Commissioning Incentive	-	-	0	0	-	-	0	0	0	0
12	New Construction and Major Renovation Incentive	100%	100%	0	0		0%	0	0	0	0
13	Energy Audit	-	97%	20	92,278	-66%	-66%	13	65,274	24	216,331
14	Commercial Demand Response (part of the Residential program schedule)	-	ı	0	0	ı	-	0	0	0	0
15	Demand Response 3* (part of the Industrial program schedule)	-	-	55	0	-	-	55	0	55	5,046

#	Initiative	Realization Rate		Gross Savings		Net-to-Gross Ratio		Net Savings		Contribution to Targets	
		Peak Demand Savings	Energy Savings	Incremental Peak Demand Savings (kW)	Incremental Energy Savings (kWh)	Peak Demand Savings	Energy Savings	Incremental Peak Demand Savings (kW)	Incremental Energy Savings (kWh)	Program-to- Date: Net Annual Peak Demand Savings in 2014 (kW)	Program-to- Date: 2011-2014 Net Cumulative Energy Savings (kWh)
Indus	Industrial Programs										
16	Process & System Upgrades	-	-	0	0	-	-	0	0	0	0
17	Monitoring & Targeting	-	-	0	0	-	-	0	0	0	0
18	Energy Manager	-	-90%	0	0	-90%	90%	0	0	0	0
19	Efficiency: Equipment Replacement Incentive (part of the C&I program schedule)	-	-	0	0	-	-	0	0	0	0
20	Demand Response 3*	-	-	112	0	-	-	112	0	112	26,216
Home	Home Assistance Program										
21	Home Assistance Program	12%	90%	0	0	100%	100%	0	0	0	0
22	Electricity Retrofit Incentive Program	-	-	0	0	-	-	0	0	0	2,045,934
23	High Performance New Construction	100%	100%	0	0	50%	50%	0	0	0	442,405
24	Toronto Comprehensive	-	-	0	0	-	-	0	0	0	0
25	Multifamily Energy Efficiency Rebates	=	-	0	0	-	-	0	0	0	0
26	Data Centre Incentive Program	-	-	0	0	-	-	0	0	0	0
	Adjustments to previous year's verified results			6	42,663			4	28,714	4	57,429

Table 6: Summarized 2014 Program Results

	Gross S	avings	Net Sa	vings	Contributio	n to Targets
Program	Incremental Peak Demand Savings (MW)	Incremental Energy Savings (GWh)	Incremental Peak Demand Savings (MW)	Incremental Energy Savings (GWh)	Program-to-Date: Net Annual Peak Demand Savings (MW) in 2014	Program-to-Date: 2011-2014 Net Cumulative Energy Savings (GWh)
Consumer Program Total	0.159	0.445	0.104	0.463	0.302	2.543
Business Program Total	0.199	0.717	0.169	0.559	0.539	5.565
Industrial Program Total	0.122	0	0.112	0	0.112	0.026
Home Assistance Program Total	0	0	0	0	0	0
Pre-2011 Programs completed in 2011 Total	0	0	0	0	0.110	2.488
Other Adjustments to Previous Year's Verified Results	0.085	0.040	0.085	0	0.085	0
Total IESO Contracted Province-Wide CDM Programs	0.561	1.205	0.473	1.053	1.142	10.638

4.2 Evaluation, Measurement and Verification ("EM&V") Findings

The following table provides a summary of the 2014 EM&V findings for the evaluated saveONenergy program initiatives. These key evaluation findings are derived from the 2014 evaluations of the saveONenergy programs and issued by the IESO.

Table 7: Evaluation Findings

#	Initiative	IESO Province-Wide Key Evaluation Findings							
Con	sumer Programs								
1	Appliance Retirement	 Participation increased slightly to 22,563 (7.7%) in 2014 compared with 20,952 in 2013. Since 2011 overall Initiative participation has decreased nearly 60%. The greatest decrease was seen in the number of refrigerators collected year-over-year Of appliances collected, refrigerators and freezers remain the most dominate measures accounting for 90%. However, window AC units and dehumidifiers saw a marked increase of 29.6% and 27% respectively in 2014. Net to gross ratio (NTG) increased slightly to 47% compared to 43% as reported for 2013 and 2012 program years. 							
2	Appliance Exchange	 Participation in 2014 increased by 6.5% to 5,685 appliances from 5,337 compared to 2013 Per-unit savings has increased by 36.6% as ENERGY STAR criteria increases and more participants purchase ENERGY STAR replacements appliances. This resulted in a 6.5% increase in Net Energy & Demand savings. Net to Gross ratio (NTG) remained unchanged from 2013 at 52.6% 							

#	Initiative	IESO Province-Wide Key Evaluation Findings
3	HVAC Incentives	 In 2014 net savings increased by 20% from 2013 and overall participation increased by 17% to 113,002 compared to 2013 The ECM measure has remained the dominant source of savings since 2011 Per unit furnace savings increased 12.7% due to a shift in the number of participants who use their furnace fan continuously both before and after the retrofit. Per unit energy and demand savings assumptions for central air conditioners decreased by 56% due to reduced run hours Net to Gross ratio (NTG) remained unchanged from 2013 at 48%
4	Conservation Instant Coupon Booklet	 Customers redeemed more than five times as many annual coupons in 2014 as in 2013. In total, approximately 500, 000 Annual Coupons were redeemed in 2014 with 110,000 being LDC Coded Coupons. There was a further reduction in savings for lighting measures from changes in the baseline due to the phase out of 72W and 100W incandescent bulbs. Despite the significant per unit savings reductions for lighting measure, the Net Annual Savings from Annual Coupons in 2014 was more than six times that in 2013. This is primarily because of higher participation and the inclusion of LED coupons and full year availability of all coupons. Measured NTG ratios grew significantly in 2014. The NTG ratio is 53% higher in 2014 than in 2013 due to the inclusion of participant spillover, i.e., purchase of additional coupon initiative measures and general energy efficient measures without the use of a coupon but influenced by the coupon program.
5	Bi-Annual Retailer Event	 Over 2.5 million coupons were redeemed in 2014 compared with 2013 redemptions The Bi-Annual Coupon Event saw a substantial increase in the number of coupons redeemed during the Spring and Fall Events in 2014 compared to 2013. The increase can be linked to a substantial increase in LED purchases with event coupons accounting for 84% of all Bi-Annual Coupons redeemed. Reductions in per unit savings were overshadowed by the increase in coupon redemptions. Overall savings increased by approximately 85% in 2014 compared with 2013 Demand and Energy Savings. Similar to the Annual Coupon Event measured NTG ratios rose by 53% compared to 2013 NTG ratios. The rise is due to the inclusion of participant spillover, i.e., purchase of additional coupon initiative and general energy efficient measures without the use of a coupon but influenced by the Bi-Annual Coupon event.

#	Initiative	IESO Province-Wide Key Evaluation Findings
7	Residential Demand Response	 There were an additional 55,000 CAC load control devices enrolled in the program in 2014 relative to 2013, which increased the capacity of the residential segment of the program from 129 MW in 2013 to 143 MW in 2014. Ex-ante impacts on a per device basis were lower than 2013 average. There were no energy savings in 2014 because there were no system-wide events were called. Load impact estimates for the average small and medium business and for electric water heaters among residential customers remain consistent with prior year's analysis IHD's yielded no statistically significant energy savings.
8	Residential New Construction	 The most significant growth in the initiative has been participation in the prescriptive track. MW savings in the prescriptive track increased from zero summer peak MW savings in 2011 to 352 summer peak kW savings in 2014. The custom track saw participation for the first time in 2014. One custom project of 55 homes contributed 37 kW demand savings and 0.5 GWh of energy savings. New deemed savings for performance track homes were developed and implemented, resulting more consistent realization rates for 2014. ENERGY STAR New Homes was introduced as an eligible measure within the performance track in 2014. As a result, these ENERGY STAR New Homes provided 1% of peak kW savings and 4% of kWh savings.

Busi	iness Programs	
9	Efficiency: Equipment Replacement	 The number of prescriptive projects increased slightly (1.2%) in 2014 to a total of 4,812. However, total net verified savings and peak demand savings dropped significantly (19% and 30% respectively). This is due to a 19% drop in per-project net verified savings, which can be attributed to lower track level realization rate and net-to-gross ratio and is related to smaller average project sizes. The quantity of engineered projects increased 22% to a total of 3,906 in 2014, combined with a net verified savings per project increase of 17% the track saw a dramatic 47% increase in net energy savings. Lower demand realization rates across the program as a whole were tied to equipment differences between reported and calculated values. For lighting projects the difference was most often seen in baseline and retrofit lamp wattages and ballast factors. Non-lighting tracks exhibited lower demand realization rates due to the following factors: Variations in load profiles where the evaluation team found equipment that operated fewer hours or at a lower capacity than expected from the project documentation. Inconsistencies in equipment nameplate data (typically efficiency or capacity) between project documentation and equipment installed on-site. Weather dependent control systems leading to shifts in how often the equipment operated.

		,
10	Direct Install Lighting	 23,784 projects were completed in 2014 (34% increase from 2013) The category of 'Other' business type projects increased 71% when compared to 2013. Agribusinesses make up 74% of the 'Other' business type category. While growth in the number of projects is good, agribusinesses projects, in particular, have a realization rate of only 58.5%. This is primarily due to the verified annual operating hours being approximately 45% less than the assumed annual operating hours. In 2014 LED measures provide the most net savings of any other SBL measure making up 59% of net energy savings in 2014. Their long effective useful life and retention of a larger amount of savings after the baseline adjustment allow LED measures to also contribute substantially more lifetime savings than CFLs and linear fluorescents. Overall energy and demand realization rates decreased by 1.8 and 3.1 %, respectively, from 2013. Sampled rural projects have lower energy realization rather than urban projects (63.8% compared to 83.5%) across the 2011 – 2014 sample Sampled rural projects have even lower demand realization rather than urban projects (49.7% compared to 74.1%) across the 2011 – 2014 sample The annual proportion of net energy savings from rural projects has increased from 30% in 2011 to 41% in 2014
11	Audit Funding	 The number of audits carried out in 2014 decreased by 20% when compared to 2013. The average per audit net energy savings attributable to the Audit Funding Initiative was estimated to be 65 MWh and 13 kW of summer peak demands savings. Time series analysis quantified additional savings from measures implemented after initial program year. It was found that an additional 7.2%, 5.0% and 0.1% can be added to all previously reported projects in 2011, 2012 and 2013 projects, respectively.
11	Existing Building Commissioning Incentive	 5 projects completed the Hand-off stage in 2014. Energy realization rate was estimated at 116% and demand realization rate at 202%. About 31 participants are still in the scoping stage or implementation stage.

12	New Construction and Major Renovation Incentive	 Savings have increased every year of the initiative with an increased participation of 50% from 2013 In 2014, most savings came from the custom track providing 71% of demand savings. Participation from HVAC measures occurred for the first time in 2014 (providing 14% of summer peak kW savings and 5% of kWh savings). The measures with the greatest impact on low realization rates for prescriptive measures were high volume low speed (HVLS) fans and variable frequency drives (VFDs). Province-wide realization rates declined slightly for 2014, as a result of the wider variety of measures being implemented. Key drivers for participation are: initial project cost, followed by electricity costs and expected energy savings are the key drivers to participation.
Indu	ustrial Programs	
16	Process & System Upgrades	 10 PSUI Capital Incentive projects implemented in 2014, compared to 5 in2013. 4 projects are Behind the Meter Generation (BMG) projects. The remaining projects were energy efficiency improvements in pumping, cooling, compressed air systems and industrial processes. Each project received its own Net to Gross (NTG) value. NTG ratios ranged from 62% to 100% for the 10 projects Realization rates remained high in 2014, ranging from 90 to over 100%. 379 Energy Manager projects were completed in 2014 compared to 306 in 2013 Energy Managers are important drivers of non incented savings projects. In 2014, the Energy Mangers initiative has contributed to 35% of energy savings for Industrial Programs 5 projects were completed in 2014, compared to 3 in 2013. Low realization rates (36% for energy savings and 59% for demand savings) are attributed to reported savings based on total potential savings rather than non-incentivized realized savings, while the verified savings only include non-incentivized savings).

20	Demand Response 3	 The largest 25 contributors account for 60% of the contractual demand reduction – that is, less than 4% of contributors account for the majority of the load reductions. A multi-year analysis indicates 2012 was the best year for program performance. After 2012, a single large contributor left the program, resulting in a decrease in overall performance in 2013 and 2014. This highlights the risk having a highly concentrated program with a few large contributors representing a large share of the program capacity. There were no events called in 2014 and the contracted capacity was similar to 2013.
Hom	ne Assistance Progran	ı
21	Home Assistance Program	 Participation decreased by 5 % to 25,424 participants compared with 2013 (26,756). The decrease was due to six LDCs not participating in the Home Assistance Program in 2014. Realization rates for demand doubled in 2014 to 56% compared with 2013 (26%). However, energy realization rates decreased by 10% to 77% compared with 2013 results. Realization rate for demand savings increased due to the adoption of the new FAST Tool which incorporated updated kW savings for weatherization measures in particular insulation measures.

4.3 Evaluation

Specific to Grimsby Power Inc., participation for the appliance retirement initiative decreased slightly to 31 (3%) in 2014 compared with 32 in 2013. Since 2011 overall Initiative participation has decreased nearly 82%. The greatest decrease was seen in the number of refrigerators collected year-over-year. Participation for the appliance exchange initiative in 2014 decreased by 40% to 10 appliances from 16 compared to 2013. In 2014 net savings of the HVAC incentive increased by 40% from 2013 and overall participation increased by 60% to 291 compared to 2013

Customers redeemed more than three times as many annual coupons in 2014 as in 2013. In total, approximately 2,400 Annual Coupons were redeemed in 2014. There was a further reduction in savings for lighting measures from changes in the baseline due to the phase out of 72W and 100W incandescent bulbs. Despite the significant per unit savings reductions for lighting measure, the Net Annual Savings from Annual Coupons in 2014 was almost four times that in 2013. This is primarily because of higher participation and the inclusion of LED coupons and full year availability of all coupons.

Over 10,000 coupons were redeemed in 2014 for the Bi-Annual Coupon Events compared with 2013 redemptions of under 2,200. The Bi-Annual Coupon Event saw a substantial increase in the number of coupons redeemed during the Spring and Fall Events in 2014 compared to 2013. The increase can be linked to a substantial increase in LED purchases with event coupons accounting for 84% of all Bi-Annual Coupons redeemed. Reductions in per unit savings were overshadowed by the increase in coupon redemptions. Overall savings increased by approximately seven times in 2014 compared with 2013 Demand and Energy Savings.

Grimsby Power Inc.'s peaksaverPLUS program continued to have participation from the launch in 2013. 58 installations were completed, twice as many as 2013 with 23 installations. There were no energy savings in 2014 because there were no system-wide events.

There was no participation in the residential new construction program in 2014, which was the same as 2013 (no participation). Despite best efforts of marketing the program Grimsby Power Inc. continues to see no participation.

There was no participation in the Home Assistance program in 2014, which was the same as 2013 (no participation). Grimsby Power Inc. attributes the zero participation rate to the lack of qualifying residential customers, despite best efforts of marketing the program.

Total net verified savings and peak demand savings for the retrofit program in 2014 dropped significantly. This is due to a provincial 19% drop in per-project net verified savings, which can be attributed to lower track level realization rate and net-to-gross ratio and is related to smaller average project sizes.

52 Small Business Lighting projects were completed in 2014 (22% decrease from 2013). In 2014 Grimsby Power Inc. had a continuation of LED measures dominating the SBL measures. Their long effective useful life and retention of a larger amount of savings after the baseline adjustment allow LED measures to also contribute substantially more

lifetime savings than CFLs and linear fluorescents. To complement the addition of LED measures to the Direct Install program, Grimsby Power Inc. performed door-to-door solicitation during 2014.

The number of energy audits increased from 0 in 2013 to 1 in 2014. The total net energy savings attributable to the Audit Funding Initiative is 216 MWh and 24 kW of summer peak demands savings.

There was no participation in the high performance new construction, existing building commissioning, and energy manager programs. Grimsby Power Inc. lacks projects or buildings relevant to these programs as eligible, due to having 90% residential customers in the service territory.

There were no participants for GPI in the process and systems monitoring and targeting initiative and process systems capital incentive initiative. Only 5 projects were completed for all LDCs in Ontario for monitoring and targeting in 2014, and only 10 projects for capital incentive in 2014. This proves that both programs didn't have a good participation rate for many other LDCs. Reasons for the lack of participation is lack of interest in participating and lack of appropriate facilities for this program.

There were three facilities in the Grimsby Power Inc. service territory that participated in the DR-3 program throughout 2011-2014.

4.4 Spending

Table 8 and Table 9 summarize the total spending by initiative that Grimsby Power Inc. has incurred in 2014 and cumulatively since 2011. It is detailed by the Program Administration Budget (PAB), Participant Based Funding (PBF), Participant Incentives (PI) and Capability Building Funding (CBF).

Table 8: 2014 Spending

Initiative	PAB	PBF	PI	CBF	TOTAL
Consumer Program					
Appliance Retirement	\$3,435.95				\$3,435.95
Appliance Exchange	\$3,382.63				\$3,382.63
HVAC Incentives	\$3,427.73				\$3,427.73
Conservation Instant Coupon Booklet	\$3,749.89				\$3,749.89
Bi-Annual Retailer Event	\$13,615.44				\$13,615.44
Residential Demand Response	\$14,687.84		\$9,276.52		\$23,964.36
New Construction Program	\$3,337.29				\$3,337.29
Business Program					
Efficiency: Equipment Replacement	\$4,797.96		\$52,392.06		\$57,190.02
Direct Installed Lighting	\$3,023.74	\$14,300.00	\$61,679.00		\$79,002.74
New Construction and Major Renovation Initiative	\$917.31				\$917.31
Energy Audit	\$887.11		\$5,250.00		\$6,137.11
Industrial Program					
Process & System Upgrades					
a) preliminary engineering study	\$4,249.04				\$4,249.04
b) detailed engineering study	\$4,249.04				\$4,249.04
c) program incentive					\$0.00
Energy Manager	\$4,249.04				\$4,249.04
Demand Response 3	\$30.20				\$30.20
Home Assistance Program					
Home Assistance Program	\$5,838.72				\$5,838.72
TOTAL SPENDING	\$73,878.93	\$14,300.00	\$128,597.58	0	\$216,776.51

Table 9: Cumulative Spending 2011-2014

Initiative	PAB	PBF	PI	CBF	TOTAL			
Consumer Program	Consumer Program							
Appliance Retirement	\$25,500.88				\$25,364.13			
Appliance Exchange	\$18,300.47				\$18,300.14			
HVAC Incentives	\$24,789.66				\$24,789.66			
Annual Coupons	\$19,105.60				\$19,105.60			
Bi-Annual Retailer Event	\$34,162.37				\$34,162.37			
Retailer Co-op								
Residential Demand Response	\$36,995.99		\$22,772.97		\$59,768.96			
New Construction Program	\$16,750.42		, ,		\$16,750.42			
Business Program								
Equipment Replacement	\$72,071.44		\$273,544.86		\$345,616.30			
Direct Installed Lighting	\$47,711.15	\$47,300.00	\$189,500.75		\$284,511.90			
Existing Building Commissioning								
Incentive	\$10,007.81				\$10,007.81			
New Construction and Major	\$12,852.62				\$12,852.62			
Renovation Initiative	\$12,832.02		\$6,536.00		\$12,832.02			
Energy Audit	\$14,820.30		\$6,536.00		\$21,302.30			
Small Commercial Demand Response								
Demand Response								
Industrial Program								
Process & System Upgrades								
a) preliminary engineering study	\$7,832.37				\$7,832.37			
b) detailed engineering study	\$7,832.37				\$7,832.37			
c) program incentive	\$3,583.34				\$3,583.34			
Monitoring & Targeting	\$3,585.34				\$3,585.34			
Energy Manager	\$6,999.04				\$6,999.07			
Key Account Manager ("KAM")	\$250.00				\$250.00			
Equipment Replacement Incentive					Ψ230.00			
Demand Response 3	\$6,257.08				\$6,257.74			
Home Assistance Program	7 0,20 1100				7 5/25 111 1			
Home Assistance Program	\$19,254.74				\$19,254.74			
Pre 2011 Programs				•				
Electricity Retrofit Incentive	\$7,439.00				\$7,439.00			
Program	77,439.00				\$7,439.00			
High Performance New								
Construction								
Toronto Comprehensive								
Multifamily Energy Efficiency Rebates								
NEDates	1							

Data Centre Incentive Program				
EnWin Green Suites				
Initiatives Not In Market				
Midstream Electronics				
Midstream Pool Equipment				
Demand Service Space Cooling	\$1,192.00			\$1,192.00
Demand Response 1	\$3,573.34			\$3,573.34
Home Energy Audit Tool	\$7,800.85			\$7,800.85
Total CDM Program Spending	\$408,672.23	\$47,300.00	\$492,354.58	\$948,326.81

4.5 Additional Comments

Grimsby Power Inc. contracted CDM program delivery to Burman Energy Consultants Group (Burman Energy) and paid Burman Energy a significant portion of the PAB funding to administer programs. A portion was withheld to support Grimsby Power Inc.'s internal costs.

Of note, the only expenditures from 2011-2014 on OPA-Contracted Province-Wide CDM Programs that supported Pre-2011 Programs were PAB for pre-2011 retrofit (ERIP). Expenditures for 'Initiatives Not In Market' from 2011-2014 on province-wide programs included Home Energy Audit Tool, Demand Service Space Cooling and Demand Response 1 PAB.

5 Combined CDM Reporting Elements

5.1 Progress Towards CDM Targets

Table 10: Net Peak Demand Savings at the End User Level (MW)

Implementation Period	Annual (MW)					
implementation Feriod	2011	2012	2013	2014		
2011 – Verified by IESO	0.5	0.2	0.2	0.2		
2012 – Verified by IESO	0.0	0.6	0.2	0.2		
2013 – Verified by IESO	0.0	0.0	0.6	0.2		
2014	0.0	0.0	0.0	0.5		
Verifi	Verified Net Annual Peak Demand Savings in 2014:					
Grimsby I	2.1					
Verified Portion	55.4%					

Table 11: Net Energy Savings at the End-User Level (GWh)

Implementation Period		Annual	Cumulative (GWh)		
	2011	2012	2013	2014	2011-2014
2011 – Verified by IESO	1.1	1.0	1.0	1.0	4.2
2012 – Verified by IESO	0.0	1.0	1.0	1.0	2.9
2013 – Verified by IESO	0.0	0.0	1.2	1.2	2.4
2014	0.0	0.0	0.03	1.1	1.1
Verif	10.6				
Grimsby Power I	7.8				
Verified Port	137.0%				

5.2 Variance from Strategy

Grimsby Power Inc. submitted the CDM Strategy for the 2011-2014 framework on November 1, 2010 (amended February 14, 2011). As per the CDM Strategy Grimsby Power Inc. expected better than predicted results from the Tier 1 IESO (formerly OPA) programs, but had concerns over adequacy of funding. Effective marketing, face to face contact and a wide use of limited resources were keys to driving program results in Grimsby Power Inc's CDM strategy.

Table 12 below shows strategy predicted demand savings, annual energy savings, and cumulative energy savings of the CDM strategy compared to actual as per 2011-2014 verified results.

Table 12: Variance from Strategy

	cyclest krist societies krist springer krist societies krist societies krist societies krist societies											
	2011			2012		2013			2014			
Annual Resource Savings												
Peak Demand Reduction – MW	0.92	0.505	-82%	1.25	0.838	-49%	1.61	1.052	-53%	2.06	1.142	-80%
Electricity Consumption Reduction - MWh	827	1,041	21%	1,732	2,039	15%	2,495	3,280	24%	3,323	4,275	22%
Cumulative Savings												
Electricity Consumption Reduction - MWh	827	4,159	80%	2,559	7,105	64%	5,054	9,550	47%	8,377	10,637	21%

Grimsby Power Inc. would pursue partnering with other utilities if Tier 1 program results were not materialized. As depicted in the table above, energy consumption during 2011 was higher than predicted. Instead of partnering with other utilities, Grimsby Power Inc. continued with contracting Burman Energy Consultants Group to deliver all the provide-wide CDM programs.

Grimsby Power Inc. and Burman Energy employed different educational and marketing approaches depending on customer class as planned in the CDM Strategy Report. For residential consumers bill inserts, newspaper ads, online advertising, and attendance at community events were done successfully. For industrial, commercial, and institutional consumers information sessions and face-to-face meetings were a success.

Disappointingly, savings attributed to TOU/SmartMeters as calculated were not as high as the former OPA predicted. The OPA (now IESO) advised to include 308 MW of demand savings from TOU & SmartMeters, 2011-2014 verified results attributed only under 55 MW of demand savings to all LDCs. Grimsby Power Inc. had 0.085 MW of demand savings attributed to TOU for the 2011-2014 framework. As TOU savings were realized to be a sixth of what was expected, Grimsby Power Inc. would have been closer to meeting OEB's 2011-2014 demand target with the forecasted TOU demand savings.

Grimsby Power Inc. was expected to successfully reach the OEB's target. The demand target was not successfully met for 2011-2014. The energy savings target was successfully met (and surpassed) for 2011-2014. On a high level Grimsby Power Inc. did not diverge from the CDM strategy.

5.3 Outlook to 2015-2020

Grimsby Power Inc. has submitted a joint CDM plan for the 2015-2020 Conservation First Framework. Utilities participating in the joint plan are Chapleau PUC and Hearst Power Distribution. Together the three LDCs have an energy target of 15,080 MWh and an allocated budget of \$4,037,280. Grimsby Power Inc. by itself has an energy savings target of 10,850 MWh and an allocated budget of \$2,894,613.

Grimsby Power Inc. plans to focus on the following province-wide programs for the 2015-2020 framework: Heating and Cooling Program; Coupon Programs; Small Business Lighting; and Retrofit. The target is expected to be met utilizing these current province-wide CDM programs along with the addition of further approved province-wide programs in 2016-2020 from successfully piloted initiatives.

Grimsby Power Inc. and the other two LDCs forming the joint CDM plan (Chapleau PUC and Hearst Power Distribution) have contracted Burman Energy to provide all CDM services to reach the target as set by the OEB.

6 Conclusion

Over the course of 2014, Grimsby Power Inc. has achieved an incremental 0.5 MW in peak demand savings and 1.1 GWh in energy savings, which represents 25% and 14% of Grimsby Power Inc.'s 2011-2014 target, respectively.

The overall results achieved in 2011-2014 are 1.1 MW in peak demand savings and 10.6 GWh in energy savings, which represents 55.4% and 137.1% of Grimsby Power Inc.'s 2011-2014 target, respectively. These results are representative of a considerable effort expended by Grimsby Power Inc., in cooperation with other LDCs, customers, channel partners and stakeholders to overcome many operational and structural issues that limited program effectiveness across all market sectors. This achievement is a success and the relationships built within the 2011-2014 CDM program term will aid results in future CDM programs.

Future reports on Conservation First will be provided by LDCs to the IESO who will report annually to the OEB.

Appendix A: Initiative Descriptions

Residential Program

APPLIANCE RETIREMENT INITIATIVE (EXHIBIT D)

Target Customer Type(s): Residential Customers

Initiative Frequency: Year round

Objectives: Achieve energy and demand savings by permanently decommissioning certain older, inefficient

refrigeration appliances.

Description: This is an energy efficiency Initiative that offers individuals and businesses free pick-up and decommissioning of old large refrigerators and freezers. Window air conditioners and portable dehumidifiers will

also be picked up if a refrigerator or a freezer is being collected.

Targeted End Uses: Large refrigerators, large freezers, window air conditioners and portable dehumidifiers.

Delivery: IESO centrally contracts for the province-wide marketing, call centre, appliance pick-up and decommissioning process. LDC's provides local marketing and coordination with municipal pick-up where

available.

Additional detail is available:

Schedule B-1, Exhibit D. Available on IESO's extranet;

saveONenergy website https://saveonenergy.ca/Consumer/Programs/Appliance-Retirement.aspx.

In Market Date: February 28, 2011

APPLIANCE EXCHANGE INITIATIVE (EXHIBIT E)

Target Customer Type(s): Residential Customers

Initiative Frequency: Spring and Fall

Objective: The objective of this initiative is to remove and permanently decommission older, inefficient window

air conditioners and portable dehumidifiers that are in Ontario.

Description: This initiative involves appliance exchange events. Exchange events are held at local retail locations and customers are encouraged to bring in their old room air conditioners (AC) and dehumidifiers in exchange for coupons/discounts towards the purchase of new energy efficient equipment. Window ACs were discontinued from

the program in 2013.

Targeted End Uses: Window air conditioners and portable dehumidifiers

Delivery: IESO contracts with participating retailers for collection of eligible units. LDCs provide local marketing.

Additional detail is available:

Schedule B-1, Exhibit C. Available on IESO's extranet;

• saveONenergy website https://saveonenergy.ca/Consumer.aspx.

In Market Date: February 28, 2011

HVAC INCENTIVES INITIATIVE (EXHIBIT B)

Target Customer Type(s): Residential Customers

Initiative Frequency: Year round

Objective: The objective of this initiative is to encourage the replacement of existing heating systems with high efficiency furnaces equipped with electronically commutated motors (ECM), and to replace existing central air conditioners with ENERGY STAR qualified systems and products.

Description: This is an energy efficiency initiative that provides rebates for the replacement of old heating or cooling systems with high efficiency furnaces (equipped with ECM) and ENERGY STAR® qualified central air conditioners by approved Heating, Refrigeration, and Air Conditioning Institute (HRAI) qualified contractors.

Targeted End Uses: Central air conditioners and furnaces

Delivery: IESO contracts centrally for delivery of the program. LDCs provide local marketing and encourage local contractors to participate in the initiative.

Additional detail is available:

Schedule B-1, Exhibit B. Available on IESO's extranet;

• saveONenergy website https://saveonenergy.ca/Consumer.aspx.

In Market Date: February 28, 2011

CONSERVATION INSTANT COUPON INITIATIVE (EXHIBIT A)

Target Customer Type(s): Residential Customers

Initiative Frequency: Year round

Objective: The objective of this initiative is to encourage households to purchase energy efficient products by offering discounts.

Description: This initiative provides customers with year round coupons. The coupons offer instant rebates towards the purchase of a variety of low cost, easy to install energy efficient measures and can be redeemed at

participating retailers. Booklets were directly mailed to customers and were also available at point-of-purchase.

Downloadable coupons were also available at www.saveoneenergy.ca.

Targeted End Uses: ENERGY STAR® qualified Standard Compact Flourescent Lights ("CFLs"), ENERGY STAR® qualified Light Fixtures lighting control products, weather-stripping, hot water pipe wrap, electric water heater

blanket, heavy duty plug-in Timers, Advanced power bars, clothesline, baseboard programmable thermostats.

Delivery: The IESO develops the electronic version of the coupons and posts them online for download. Three LDC specific coupons were made available for local marketing and utilization by LDCs. The IESO enters into agreements

with retailers to honour the coupons.

Additional detail is available:

Schedule B-1, Exhibit A. Available on IESO's extranet;

saveONenergy website https://saveonenergy.ca/Consumer.aspx.

In Market Date: February 28, 2011

BI-ANNUAL RETAILER EVENT INITIATIVE (EXHIBIT C)

Target Customer Type(s): Residential Customers

Initiative Frequency: Bi-annual events

Objective: The objective of this initiative is to provide instant point of purchase discounts to individuals at

participating retailers for a variety of energy efficient products.

Description: Twice a year (Spring and Fall), participating retailers host month-long rebate events. During the months of April and October, customers are encouraged to visit participating retailers where they can find coupons

redeemable for instant rebates towards a variety of low cost, easy to install energy efficient measures.

Targeted End Uses: As per the Conservation Instant Coupon Initiative

Delivery: The IESO enters into arrangements with participating retailers to promote the discounted products, and

to post and honour related coupons. LDCs also refer retailers to the IESO and market this initiative locally.

Additional detail is available:

Schedule B-1, Exhibit C. Available on IESO's extranet;

saveONenergy website https://saveonenergy.ca/Consumer.aspx.

In Market Date: February 28, 2011

RETAILER CO-OP

Target Customer Type(s): Residential Customers

Initiative Frequency: Year Round

Objective: Hold promotional events to encourage customers to purchase energy efficiency measures (and go

above-and-beyond the traditional Bi-Annual Coupon Events).

Description: The Retailer Co-op Initiative provides LDCs with the opportunity to work with retailers in their service area by holding special events at retail locations. These events are typically special promotions that encourage

customers to purchase energy efficiency measures (and go above-and-beyond the traditional Bi-Annual Coupon

Events).

Targeted End Uses: As per the Conservation Instant Coupon Initiative

Delivery: Retailers apply to the IESO for co-op funding to run special promotions that promote energy efficiency to customers in their stores. LDCs can refer retailers to the IESO. The IESO provides each LDC with a list of retailers

who have qualified for Co-Op Funding as well as details of the proposed special events.

In Market Date: Grimsby Power Inc. did not offer this initiative

Target Customer Type(s): Residential Customers

Initiative Frequency: Year round

NEW CONSTRUCTION PROGRAM (Schedule B-2)

Objective: The objective of this initiative is to provide incentives to participants for the purpose of promoting the

construction of energy efficient residential homes in the Province of Ontario.

Description: This is an energy efficiency initiative that provides incentives to homebuilders for constructing new homes that are efficient, smart, and integrated (applicable to new single family dwellings). Incentives are provided

in two key categories as follows:

o Incentives for homebuilders who install electricity efficiency measures as determined by a

prescriptive list or via a custom option.

o Incentives for homebuilders who meet or exceed aggressive efficiency standards using the EnerGuide

performance rating system.

Targeted End Uses: All off switch, ECM motors, ENERGY STAR® qualified central a/c, lighting control products,

lighting fixtures, EnerGuide 83 whole home, EnerGuide 85 whole homes

Delivery: Local engagement of builders will be the responsibility of the LDC and will be supported by IESO air

coverage driving builders to their LDC for additional information.

Additional detail is available:

Schedule B-1, Exhibit C. Available on IESO's extranet;

saveONenergy website https://saveonenergy.ca/Consumer.aspx.

In Market Date: February 28, 2011

RESIDENTIAL DEMAND RESPONSE PROGRAM (Schedule B-3)

Target Customer Type(s): Residential and Small Commercial Customers

Initiative Frequency: Year round

Objective: The objectives of this initiative are to enhance the reliability of the IESO-controlled grid by accessing and aggregating specified residential and small commercial end uses for the purpose of load reduction, increasing consumer awareness of the importance of reducing summer demand and providing consumers their current electricity consumption and associated costs.

Description: In *peaksaver* PLUS[®] participants are eligible to receive a free programmable thermostat or switch, including installation. Participants also receive access to price and real-time consumption information on an In Home Display (IHD).

Targeted End Uses: central air conditioning, electric hot water heaters and pool pumps

Delivery: LDC's recruit customers and procure technology

Additional detail is available:

- Schedule B-1, Exhibit C. Available on IESO's extranet;
- saveONenergy website https://saveonenergy.ca/Consumer.aspx.

In Market Date: April 1, 2013

C&I Program

EFFICIENCY: EQUIPMENT REPLACEMENT INCENTIVE (ERII) (Schedule C-2)

Target Customer Type(s): Commercial, Institutional, Agricultural and Industrial Customers

Initiative Frequency: Year round

Objective: The objective of this Initiative is to offer incentives to non-residential distribution customers to achieve reductions in electricity demand and consumption by upgrading to more energy efficient equipment for lighting, space cooling, ventilation and other measures.

Description: The Equipment Replacement Incentive Initiative (ERII) offers financial incentives to customers for the upgrade of existing equipment to energy efficient equipment. Upgrade projects can be classified into either: 1)

prescriptive projects where prescribed measures replace associated required base case equipment; 2) engineered projects where energy and demand savings and incentives are calculated for associated measures; or 3) custom projects for other energy efficiency upgrades.

Targeted End Uses: lighting, space cooling, ventilation and other measures

Delivery: LDC delivered.

Additional detail is available:

Schedule C-2. Available on IESO's extranet;

 saveONenergy website https://saveonenergy.ca/Business/Program-Overviews/Retrofit-for-Commercial.aspx.

In Market Date: February 28, 2011

DIRECT INSTALL INITIATIVE (DIL) (Schedule C-3)

Target Customer Type(s): Small Commercial, Institutional, Agricultural facilities and multi-family buildings

Initiative Frequency: Year round

Objective: The objective of this Initiative is to offer a free installation of eligible lighting and water heating measures of up to \$1,500 to eligible owners and tenants of small commercial, institutional and agricultural facilities and multi-family buildings, for the purpose of achieving electricity and peak demand savings.

Description: The Direct Installed Lighting Initiative targets customers in the General Service <50kW account category. This Initiative offers turnkey lighting and electric hot water heater measures with a value up to \$1,500 at no cost to qualifying small businesses. In addition, standard prescriptive incentives are available for eligible equipment beyond the initial \$1,500 limit.

Target End Uses: Lighting and electric water heating measures

Delivery: Participants can enroll directly with the LDC, or would be contacted by the LDC/LDC-designated representative.

Additional detail is available:

Schedule C-3. Available on IESO's extranet;

saveONenergy website https://saveonenergy.ca/Business.aspx.

In Market Date: February 28, 2011

EXISTING BUILDING COMMISSIONING INCENTIVE INITIATIVE (Schedule C-6)

Target Customer Type(s): Commercial, Institutional, and Agricultural Customers

Initiative Frequency: Year round

Objective: The objective of this initiative is to offer incentives for optimizing (but not replacing) existing chilled water systems for space cooling in non-residential facilities for the purpose of achieving implementation phase energy savings, implementation phase demand savings, or both.

Description: This Initiative offers Participants incentives for the following:

scoping study phase

- investigation phase
- implementation phase
- hand off/completion phase

Targeted End Uses: Chilled water systems for space cooling

Delivery: LDC delivered.

Additional detail is available:

• Schedule C-6. Available on IESO's extranet;

saveONenergy website https://saveonenergy.ca/Business/Program-Overviews/Existing-Building-Commissioning.aspx.

In Market Date: February 28, 2011

NEW CONSTRUCTION AND MAJOR RENOVATION INITIATIVE (HPNC) (Schedule C-4)

Target Customer Type(s): Commercial, Institutional, Agricultural and Industrial Customers

Initiative Frequency: Year round

Objective: The objective of this initiative is to encourage builders/major renovators of commercial, institutional, and industrial buildings (including multi-family buildings and agricultural facilities) to reduce electricity demand and/or consumption by designing and building new buildings with more energy-efficient equipment and systems for lighting, space cooling, ventilation and other Measures.

Description: The New Construction initiative provides incentives for new buildings to exceed existing codes and standards for energy efficiency. The initiative uses both a prescriptive and custom approach.

Targeted End Uses: New building construction, building modeling, lighting, space cooling, ventilation and other Measures

Delivery: LDC delivers to customers and design decision makers.

Additional detail is available:

Schedule C-4. Available on IESO's extranet;

saveONenergy website https://saveonenergy.ca/Business/Program-Overviews/New-Construction.aspx.

In Market Date: February 28, 2011

ENERGY AUDIT INITIATIVE (Schedule C-1)

Target Customer Type(s): Commercial, Institutional, Agricultural and Industrial Customers

Initiative Frequency: Year round

Objective: The objective of this initiative is to offer incentives to owners and lessees of commercial, institutional, multi-family buildings and agricultural facilities for the purpose of undertaking assessments to identify all possible opportunities to reduce electricity demand and consumption within their buildings or premises.

Description: This initiative provides participants incentives for the completion of energy audits of electricity consuming equipment located in the facility. Energy audits include development of energy baselines, use assessments and performance monitoring and reporting.

Targeted End Uses: Various

Delivery: LDC delivered.

Additional detail is available:

Schedule C-1. Available on IESO's extranet:

saveONenergy website https://saveonenergy.ca/Business/Program-Overviews/Audit-Funding.aspx.

In Market Date: February 28, 2011

Industrial Program

PROCESS & SYSTEMS UPGRADES INITIATIVE (PSUI) (Schedule D-1)

Target Customer Type(s): Industrial, Commercial, Institutional and Agricultural Customers

Initiative Frequency: Year round

Objectives: The objectives of this initiative are to:

Offer distribution customers capital incentives and enabling initiatives to assist with the implementation of large projects and project portfolios;

Implement system optimization project in systems which are intrinsically complex and capital intensive;

and

• Increase the capability of distribution customers to implement energy management and system optimization projects.

Description: PSUI is an energy management initiative that includes three initiatives: (preliminary engineering study, detailed engineering study, and project incentive Initiative). The incentives are available to large distribution connected customers with projects or portfolio projects that are expected to generate at least 350 MWh of annualized electricity savings or, in the case of Micro-Projects, 100 MWh of annualized electricity savings. The capital incentive for this Initiative is the lowest of:

- a) \$200/MWh of annualized electricity savings
- b) 70% of projects cost
- c) A one year pay back

Targeted End Uses: Process and systems

Delivery: LDC delivered with Key Account Management support, in some cases.

Additional detail is available:

• Schedule D-1. Available on IESO's extranet;

• saveONenergy website https://saveonenergy.ca/Business.aspx.

In Market Date: February 28, 2011

MONITORING & TARGETING INITIATIVE (Schedule D-2)

Target Customer Type(s): Industrial, Commercial, Institutional and Agricultural Customers

Initiative Frequency: Year round

Objective: This initiative offers access to funding for the installation of Monitoring and Targeting ("M&T") systems in order to deliver a minimum savings target at the end of 24 months and sustained for the term of the M&T Agreement.

Description: This initiative offers customers funding for the installation of a M&T system to help them understand how their energy consumption might be reduced. A facility energy manager, who regularly oversees energy usage, will now be able to use historical energy consumption performance to analyze and set targets.

Targeted End Uses: Process and systems

Delivery: LDC delivered with Key Account Management support, in some cases.

Additional detail is available:

• Schedule D-2. Available on IESO's extranet;

• saveONenergy website https://saveonenergy.ca/Business.aspx.

In Market Date: February 28, 2011

ENERGY MANAGER INITIATIVE (Schedule D-3)

Target Customer Type(s): Industrial, Commercial, Institutional and Agricultural Customers

Initiative Frequency: Year round

Objective: The objective of this initiative is to provide customers and LDCs the opportunity to access funding for the engagement of energy managers in order to deliver a minimum annual savings target.

Description: This initiative provides customers the opportunity to access funding to engage an on-site, full time embedded energy manager, or an off-site roving energy manager who is engaged by the LDC. The role of the energy manager is to take control of the facility's energy use by monitoring performance, leading awareness programs, and identifying opportunities for energy consumption improvement, and spearheading projects. Participants are funded 80% of the embedded energy manager's salary up to \$100,000 plus 80% of the energy manager's actual reasonable expenses incurred up to \$8,000 per year. Each embedded energy manager has a target of 300 kW/year of energy savings from one or more facilities. LDCs receive funding of up to \$120,000 for a Roving Energy Manager plus \$8,000 for expenses.

Targeted End Uses: Process and systems

Delivery: LDC delivered with Key Account Management support, in some cases.

Additional detail is available:

Schedule D-3. Available on IESO's extranet;

• saveONenergy website https://saveonenergy.ca/Business.aspx.

In Market Date: February 28, 2011

KEY ACCOUNT MANAGER (KAM) (Schedule D-4)

Target Customer Type(s): Industrial, Commercial, Institutional and Agricultural Customers

Initiative Frequency: Year round

Objective: This initiative offers LDCs the opportunity to access funding for the employment of a KAM in order to support them in fulfilling their obligations related to the PSUI.

Description: This initiative provides LDCs the opportunity to utilize a KAM to assist their customers. The KAM is considered to be a key element in assisting the consumer in overcoming traditional barriers related to energy management and help them achieve savings since the KAM can build relationships and become a significant resource of knowledge to the customer.

Targeted End Uses: Process and systems

Delivery: LDC delivered

Additional detail is available:

• ScheduleD-4. Available on IESO's extranet.

In Market Date: February 28, 2011

DEMAND RESPONSE 3 (Schedule D-6)

Target Customer Type(s): Industrial, Commercial, Institutional and Agricultural Customers

Initiative Frequency: Year round

Objective: This initiative provides for Demand Response ("DR") payments to contracted participants to compensate them for reducing their electricity consumption by a pre-defined amount during a DR event.

Description: Demand Response 3 ("DR3") is a demand response initiative for commercial and industrial customers, of 50 kW or greater to reduce the amount of power being used during certain periods of the year. The DR3 Initiative is a contractual resource that is an economic alternative to procurement of new generation capacity. DR3 comes with specific contractual obligations requiring participants to reduce their use of electricity relative to a baseline when called upon. This Initiative makes payments for participants to be on standby and payments for the actual electricity reduction provided during a demand response event. Participants are scheduled to be on standby approximately 1,600 hours per calendar year for possible dispatch of up to 100 hours or 200 hours within that year depending on the contract.

Targeted End Uses: Commercial and Industrial Operations

Delivery: DR3 is delivered by Demand Response Providers ("DRPs"), under contract to the IESO. The IESO administers contracts with all DRPs and Direct Participants (who provide in excess of 5 MW of demand response capacity). IESO provides administration including settlement, measurement and verification, and dispatch. LDCs are responsible for local customer outreach and marketing efforts.

Additional detail is available:

- Schedule D-6. Available on IESO's extranet;
- saveONenergy website https://saveonenergy.ca/Business.aspx

In Market Date: January 2011

It is noted that while the schedule for this initiative was not posted until May 2011, the Aggregators reported that they were able to enroll customers as of January, 2011.

LOW INCOME INITIATIVE (HOME ASSISTANCE PROGRAM) (Schedule E-1)

Target Customer Type(s): Income Qualified Residential Customers

Initiative Frequency: Year Round

Objective: The objective of this initiative is to offer free installation of energy efficiency measures to income

qualified households for the purpose of achieving electricity and peak demand savings.

Description: This is a turnkey initiative for income qualified customers. It offers residents the opportunity to take advantage of free installation of energy efficient measures that improve the comfort of their home, increase efficiency, and help them save money. All eligible customers receive a Basic and Extended Measures Audit, while customers with electric heat also receive a Weatherization Audit. The Initiative is designed to coordinate efforts with gas utilities.

Targeted End Uses: End use measures based on results of audit (i.e., CFL bulbs)

Delivery: LDC delivered.

Additional detail is available:

Schedule E. Available on IESO's extranet.

In Market Date: July 1, 2012

Appendix B: Pre-2011 Programs

ELECTRICITY RETROFIT INCENTIVE PROGRAM

Target Customer Type(s): Commercial, Institutional, and Agricultural Customers

Initiative Frequency: Year Round

Objective: The objective of this initiative is to offer incentives to non-residential distribution customers to achieve reductions in electricity demand and consumption by upgrading to more energy efficient equipment for lighting,

space cooling, ventilation and other measures.

Description: The Equipment Replacement Incentive Program (ERIP) offered financial incentives to customers for the upgrade of existing equipment to energy efficient equipment. This program was available in 2010 and allowed customers up to 11 months following Pre-Approval to complete their projects. As a result, a number of projects Pre-Approved in 2010 were not completed and in-service until 2011. The electricity savings associated with these

projects are attributed to 2011.

Targeted End Uses: Electricity savings measures

Delivery: LDC Delivered

HIGH PERFORMANCE NEW CONSTRUCTION

Target Customer Type(s): Commercial, Institutional, and Agricultural Customers

Initiative Frequency: Year round

Objective: The High Performance New Construction Initiative provided incentives for new buildings to exceed existing codes and standards for energy efficiency. The Initiative uses both a prescriptive and custom approach and was delivered by Enbridge Gas under contract with the IESO (and subcontracted to Union Gas), which ran until December 2010.

Description: The objective of this initiative is to encourage builders of commercial, institutional, and industrial buildings (including multi-family buildings and agricultural facilities) to reduce electricity demand and/or consumption by designing and building new buildings with more energy-efficient equipment and systems for lighting, space cooling, ventilation and other Measures.

Targeted End Uses: New building construction, building modeling, lighting, space cooling, ventilation and other measures

Delivery: Through Enbridge Gas (and subcontracted to Union Gas)

TORONTO COMPREHENSIVE INITIATIVE

Target Customer Type(s): Commercial and Institutional Customers

Initiative Frequency: Year round

Description: This Initiative is specific to Toronto Hydro's Service Area.

MULTIFAMILY ENERGY EFFICIENCY REBATES

Target Customer Type(s): Residential Multi-unit buildings

Initiative Frequency: Year round

Objective: Improve energy efficiency of Multi-unit building

Description: IESO's Multifamily Energy Efficiency Rebates (MEER) Initiative applies to multifamily buildings of six units or more, including rental buildings, condominiums, and assisted social housing. The IESO contracted with GreenSaver to deliver the MEER Initiative outside of the Toronto Hydro service territory. Activities delivered in Toronto were contracted with the City of Toronto.

Similar to ERII and ERIP, MEER provides financial incentives for prescriptive and custom measures, but also funds resident education. Unlike ERII, where incentives are paid by the LDC, all incentives through MEER are paid through the contracted partner (i.e. GreenSaver).

Targeted End Uses: Electricity saving measures

Delivery: IESO contracted with Greensaver

DATA CENTRE INCENTIVE PROGRAM

Initiative Frequency: Year round

Description: This Initiative is specific to Powerstream's Service Area.

ENWIN GREEN SUITES

Initiative Frequency: Year round

Description: This Initiative is specific to EnWin's Service Area.