

July 12, 2016

**RESS**

Ms. Pascale Duguay  
Facilities Applications  
Ontario Energy Board  
2300 Yonge Street, Suite 2700  
Toronto, Ontario  
M4P 1E4

Dear Ms. Duguay:

**Re: Union Gas Limited (“Union”)  
2016 Sudbury Replacement Project  
Board File # EB-2016-0122**

Please find attached a Change Request for the above-noted project.

Union believes that these changes are not significant and would appreciate your timely review and approval of these requests.

In the event that you have any questions or would like to discuss in more detail, please do not hesitate to contact me at 519-436-5457.

Sincerely,

W. T. (Bill) Wachsmuth, RPF  
Senior Administrator, Regulatory Projects

cc: Zora Crnojacki, OEB Project Advisor

## **REQUEST TO VARY**

**Project Name:** 2016 Sudbury Replacement Project

**OEB file Number:** EB-2016-0122

**Request to Vary:** 1

### **Description and Rationale for Change**

In order to facilitate construction of the proposed facilities Union is proposing to obtain additional temporary lands at the Western Terminus of Section One of the Project. These lands are owned by the Hydro Electric Power Commission of Ontario. Union has met with this organization and they have agreed to grant Union the temporary rights necessary for Union to use the property.

### **Construction and Restoration Practices**

These lands will be used as a marshalling and storage area to construct the proposed facilities. They will be returned to their current condition once construction has been completed.

### **Environmental**

No new environmental mitigation measures will be required.

### **Consultation**

Union has discussed the extension with the landowner and they have not identified any concerns.

### **Lands**

Additional temporary land rights are required and an agreement is in place for Union to use these lands for construction of the proposed facilities.

### **Costs**

These additional temporary land rights will increase the costs of the project by approximately \$4,000. These additional costs can be covered by the contingencies identified in Union's pre-filed evidence.

### **Schedule**

This change will not result in a change to the in-service date of the project.

### **Attachments**

A map showing the location of the additional temporary lands is attached at Schedule 1.

