



Stephanie Allman
Regulatory Coordinator
Regulatory Affairs

tel 416 495 5499
Stephanie.allman@enbridge.com

Enbridge Gas Distribution
500 Consumers Road
North York, Ontario M2J 1P8
Canada

VIA COURIER, RESS and EMAIL

September 13, 2016

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

**Re: Ontario Energy Board File No. EB-2015-0194
Enbridge Gas Distribution Inc. – CNL Chalk River Facility Pipeline Project
Construction Completion Date**

On October 29, 2015 the Ontario Energy Board (the “Board”) issued the Decision and Order for the above noted proceeding which included the Conditions of Approval for the project.

As per Schedule A, paragraph 2(iii), of the Conditions of Approval, in the Board's Decision and Order, please find below the date the substantial construction was completed in the above noted pipeline project. Please note the remaining work consists of cleanup and restoration to be done in the coming months. Energizing of the pipeline is planned for October when the first service is scheduled.

- Construction Completion date was September 9, 2016.

Please contact me if you have any questions.

Yours truly,

(Original Signed)

Stephanie Allman
Regulatory Coordinator

cc: Scott Stoll, Legal Counsel, Aird & Berlis LLP