

October 26, 2016

Ms. Kirsten Walli  
Ontario Energy Board  
P.O. Box 2319  
2300 Yonge Street, 27th Floor  
Toronto, ON M4P 1E4

Dear Ms. Walli,

**Re: Enbridge Gas Distribution Inc. ("Enbridge") – GTA Project  
Ontario Energy Board ("Board") EB-2012-0451 and EB-2016-0034**

Further to Enbridge's June 30, 2015 and November 6, 2015 correspondences and the February 5, 2016 request to vary for the Jonesville (renamed Ashtonbee) Station, we would like to inform the Board that the estimated in-service date of the Ashtonbee Station has been revised to January 2017. The revision is a result of the delay in construction start due to extended land negotiations and delayed permitting.

With respect to system impact, as described in our June 30, 2015 letter, until the Ashtonbee Station and associated network is operating as intended, the Don Valley line cannot be guaranteed to operate at below 30% Specified Minimum Yield Strength.

Please contact me if you have any questions.

Yours truly,

(Original Signed)

Neil MacNeil  
Director, Major Projects & Planning

cc: Zora Crnojacki (Chair, OPCC)  
Pascale Duguay (Ontario Energy Board)  
Andrew Mandyam (Enbridge)  
Scott Dodd (Enbridge)  
Brian Wikant (Enbridge)