


**Ontario Energy
Board**
P.O. Box 2319
27th. Floor
2300 Yonge Street
Toronto ON M4P 1E4
Telephone: 416-481-1967
Facsimile: 416-440-7656
Toll free: 1-888-632-6273

**Commission de l'énergie
de l'Ontario**
C.P. 2319
27e étage
2300, rue Yonge
Toronto ON M4P 1E4
Téléphone: 416-481-1967
Télécopieur: 416-440-7656
Numéro sans frais: 1-888-632-6273



BY E-MAIL

February 3, 2017

W.T. Wachsmuth
Senior Administrator, Regulatory Projects
Union Gas Limited
50 Keil Drive North
P.O. Box 2001
Chatham ON N7M 5M1
bwachsmuth@uniongas.com

Dear Mr. Wachsmuth:

**Re: Burlington Oakville Pipeline Project – EB-2014-0182
Request to Vary
Change Request No. 3**

The Ontario Energy Board (OEB) is in receipt of your letter dated January 23, 2017 where Union Gas limited (Union) advised the OEB of a change to the Burlington Oakville Pipeline Project (Change Request No. 3).

The change relates to the duration of Union's hydrostatic testing of the pipeline. Union is required to adhere to all requirements of the CSA Standards Z662 for Oil and Gas Pipelines Systems (CSA Z662). In the pre-filed evidence, Union proposed that the test duration of the pipeline be for 24 hours. Union noted that water was used as the test medium, and the duration of the test was held for eight hours. The CSA Z662 requires that a pipeline in this site specific situation be tested for duration of no less than four hours for a liquid medium.

As the Manager, Applications Policy and Climate Change, I have been delegated the authority of the OEB under section 6 of the *Ontario Energy Board Act, 1998* to determine whether Union's proposals will result in material changes to the leave to construct granted by the OEB in the EB-2014-0182 proceeding. I have been further granted the authority to approve any changes that I have concluded are not material.

Union stated that this change will not modify the construction methods, or environmental mitigation measures and consultation. Union also noted that no additional lands will be needed, and the total cost to the project and the in-service date will remain as planned.

Based on my review of the information provided, I find that the described change does not materially impact the leave granted by the OEB to construct the pipeline. I hereby approve the proposed change.

Yours truly,

Original Signed by

Pascale Duguay
Manager, Applications Policy and Climate Change