

1 **UNDERTAKING J2.5**
2
3

4 **Undertaking**
5
6

7 To advise whether the government was provided with a specific Unit 2 number in
8 addition to the total DRP number.
9

10
11
12 **Response**
13

14 OPG did not provide a specific Unit 2 in-service amount to the Province when it
15 obtained approval for DRP. A breakout of the total Darlington Refurbishment Program
16 Estimate of \$12.8B in terms of expenditures to date, future contract expenditures, future
17 OPG expenditures, contingency and interest and escalation (similar to that shown in Ex.
18 L 4.3-1 Staff-055 Attachment 1, p. 7) was provided to the Province.

1 **UNDERTAKING J2.7**

2
3
4 **Undertaking**

5
6 **Reference:** Ex. D2-2-2, Attachment 2, p.21

7
8 To provide the major scope changes from when scope was finalized to present and any
9 associated cost from these changes.

10
11
12 **Response**

13
14 There have been no major scope changes since the finalization of the approval of the
15 Release Quality Estimate in November 2015 to the end of January 2017. Please refer
16 to Ex. L-4.3-2 AMPCO-060 which indicates that since RQE to August 1, 2016, the
17 number of Darlington Scope Requests had increased from 340 to 344, with no material
18 impacts on cost and schedule. OPG confirms that since August 1, 2016, there have
19 been no further material changes in scope and the number of DSRs remains at 344.
20