

## London Hydro - RPP Project Timeline

### April 28, 2017

Milestones	Deliverables	Start Date	End Date
OEB Project Proposal Approval	LH pilot kickoff	-	April 13, 2017
IESO Contract	Signed Contract	-	May 15, 2017
Recruitment RT group	Marketing campaign/ 1000 participants	April 21, 2017	July 31, 2017
Recruitment CPP/Combined	500 CPP, 500 Combined	April 21, 2017	July 31, 2017
Award the Hardware RFP	In-home Hardware Selection	April 17, 2017	May 30, 2017
RT installations	In-home HUB, smart plug, zigbee meters	June 15, 2017	September 30, 2017
CPP installations	In-home load control devices, zigbee meters	June 15, 2017	October 31, 2017
Program and Technical Design	System Architecture Documentation	May 1, 2017	June 15, 2017
Proof of Concept (POC) using LH Innovation Centre	Solution Testing prior first customer install	June 1, 2017	June 30, 2017
IT System Changes and Integration	CPP Bill, Notification System Ready	June 1, 2017	October 31, 2017
RT Measurement Period	piloting behaviour change for 12 months	October 1, 2017	October 1, 2018
CPP / Combined Protection	pilot pricing with 3 month price protection	November 1, 2017	January 31, 2018
CPP/ Combined Measurement Period	pilot pricing for 12 months with price protection	February 1, 2018	February 1, 2019
Interim EM&V Report Completed	Interim EM&V Report RT	-	March 1, 2018
	Interim EM&V Report CPP	-	June 1, 2018
Final EM&V Report Completed	Final EM&V Report RT & CPP Literacy Impact Survey Summary	-	April 1, 2019