

June 28, 2017

**RESS and Courier**

Ms. Kirsten Walli  
Board Secretary  
Ontario Energy Board  
2300 Yonge Street, 27<sup>th</sup> Floor  
Toronto, ON M4P 1E4

Dear Ms. Walli,

**Re: Union Gas Limited (“Union”)  
2016 Sudbury Maley Replacement Project  
Board File # EB-2016-0222**

Please find attached Change Request 1, for the above-noted project.

Union believes that this change is not significant and would appreciate your timely review and approval of this request, as construction is in progress.

In the event that you have any questions or would like to discuss in more detail, please do not hesitate to contact me at 519-436-5457.

Sincerely,

*[original signed by]*

W. T. (Bill) Wachsmuth, RPF  
Senior Administrator, Regulatory Projects

cc: Nancy Marconi, OEB  
Zora Crnojacki, OEB

## **REQUEST TO VARY**

**Project Name:** Sudbury Maley Replacement Project

**OEB file Number:** EB-2016-0222

**Request to Vary:** 1

### **Description and Rationale for Change**

In order to facilitate construction of the proposed facilities Union is proposing to obtain additional temporary lands in the vicinity of La Salle Boulevard. This additional land is required to complete the directional drilling of La Salle Boulevard.

### **Construction and Restoration Practices**

These lands will be used to string and weld the pipe required for the crossing of LaSalle Boulevard. They will be returned to their current condition once construction has been completed.

### **Environmental**

No new environmental mitigation measures will be required.

### **Consultation**

Union has discussed the additional temporary lands the Vale Canada Limited. Vales have not identified any concerns.

### **Lands**

Vale has agreed to amend their current agreement with Union to include the additional temporary lands.

### **Costs**

These additional temporary land rights will increase the costs of the project by approximately \$2,500. These additional costs can be covered by the contingencies identified in Union's pre-filed evidence.

### **Schedule**

This change will not result in a change to the in-service date of the project.

### **Attachments**

A map showing the location of the additional temporary lands is attached at Schedule 1.

