



BY EMAIL and RESS

Mark Rubenstein
mark@shepherdrubenstein.com
Dir. 647-483-0113

Ontario Energy Board
2300 Yonge Street
27th Floor
Toronto, Ontario
M4P 1E4

August 14, 2018
Our File: EB20170182

Attn: Kirsten Walli, Board Secretary

Dear Ms. Walli:

Re: EB-2016-0182/0194 – Nextbridge LTC – SEC Interrogatories on UT Responses

We are counsel to the School Energy Coalition (“SEC”). Enclosed, please find interrogatories on the oral hearing undertaking responses on behalf of SEC.

Yours very truly,
Shepherd Rubenstein P.C.

Original signed by

Mark Rubenstein

cc: Wayne McNally, SEC (by email)
Applicant and interested parties (by email)

ONTARIO ENERGY BOARD

IN THE MATTER OF the *Ontario Energy Board Act*, 1998, S.O. 1998, c. 15 (Schedule B);

AND IN THE MATTER OF an application by Upper Canada Transmission, Inc. under section 92 of the *Ontario Energy Board Act*, 1998, S.O. 1998, c. 15 (Schedule B) for an Order or Orders granting leave to construct a new double circuit 230 kV electricity transmission line between Thunder Bay and Wawa

AND IN THE MATTER OF an Application by Hydro One Networks Inc. pursuant to s. 92 of the 6 Act for an Order or Orders granting leave to upgrade existing transmission station facilities in the Districts of Thunder Bay and Algoma.

INTERROGATORIES ON UNDERTAKING RESPONSES

ON BEHALF OF THE

SCHOOL ENERGY COALITION

SEC-17

[JD1.6] Please reconcile Nextbridge's ascribed cost of the delay of \$7.6M referenced in Table 1 with the \$7.7M referenced on p.3.

SEC-18

[JD1.6, Table 1] With respect to Table 1:

- a. Please breakout the 'All other drivers (including escalation)' line item into the following sub-categories:
 - i. Actual cost of 'all other drivers'
 - ii. Escalation of designation amount (\$August 2013)
- b. Please explain where the Phase Shift category of expenses (Items 41 and 42 in JD1.2, Attachment 1) are included in the table.

SEC-19

[JD1.6] Please provide the total incremental development costs (costs in addition to the approved designation amount of \$22.398M) incurred related to the following three categories only, a) major re-route (Pukaskwa Park, Township of Dorion and Loon Lake), b) Project delay (OPA decision to delay in-service date), and c) escalation of approved designation amount. Please provide the basis for calculation of the amount with direct reference to the evidentiary record.

SEC-20

[JD1.6] Please explain how the escalation amount was calculated.

Respectfully submitted on behalf of the School Energy Coalition this August 14th, 2018.

Original signed by

Mark Rubenstein
Counsel for the School Energy
Coalition