



VIA EMAIL

February 15, 2019

Katherine Sparkes
Director, Innovation, Research and Development
Independent Electricity System Operator
120 Adelaide Street West, Suite 1600
Toronto ON M5H 1T1

Dear Ms. Sparkes:

**Re: Change in Timeline of Oshawa PUC's Regulated Price Plan Pilot
(Board File No. EB-2016-0201)**

Further to my letter of October 24, 2018, notifying you that the OEB had approved the inclusion of an additional Interim Results Report reporting milestone for Oshawa PUC, I am writing to notify you that this additional Interim Results Report is no longer required and the associated Milestone and target completion date have been removed. This change is due to Oshawa PUC's reconsideration of the benefits of two interim reports.

The revised Milestone and associated date are set out in the table below.

Distributor:	Oshawa PUC
Distributor Contact Information:	Phil Martin VP Finance & Regulatory Compliance Oshawa PUC Networks Inc. 100 Simcoe Street South, Oshawa ON L1H 7M7 pmartin@opuc.on.ca
Approved RPP Pilot Project Name:	RPP Roadmap: Oshawa PUC Pilot
Approved Estimated Maximum Budget:	\$5.515M

Project Milestones & Payment Schedule:			
Milestone Number	Reporting Milestone	Target Completion Date	Contribution Amount
	Contract Execution	15 days from date of this letter	25% of approved estimated maximum budget
1.	Interim Results Report	February 22, 2019	50% of approved estimated maximum budget
2.	Final Results Report	August 31, 2019	Remaining payment of actual project cost or true up of any overpayment

Any questions related to this letter can be directed to RPP.Pilots@oeb.ca, citing "Oshawa PUC" in the subject line.

Sincerely,

Original signed by

Mary Anne Aldred
COO & General Counsel

c. Oshawa PUC