



Asha Patel
Technical Manager
Regulatory Applications

tel 416-495-5642
EGIRegulatoryProceedings@enbridge.com

Enbridge Gas Inc.
500 Consumers Road
North York, Ontario M2J 1P8
Canada

August 28, 2020

VIA EMAIL and RESS

Ms. Christine E. Long
Board Secretary
Ontario Energy Board
2300 Yonge Street, 27th Floor
Toronto, ON M4P 1E4

Dear Ms. Long:

**Re: Enbridge Gas Inc. (Enbridge Gas)
Ontario Energy Board (OEB) File No.: EB-2019-0188
North Bay (Northshore and Peninsula Roads) Community Expansion Project
Change Request #2**

Please find attached Change Request #2 as submitted by Enbridge Gas Inc. ("Enbridge Gas") for the North Bay (Northshore and Peninsula Roads) Community Expansion Project ("the Project").

Enbridge Gas is filing the Request to Vary pursuant to Condition of Approval No. 5 of the OEB's EB-2019-0188 Leave to Construct Decision and Order dated May 7, 2020.

As detailed in Attachment 1, Enbridge Gas is proposing to install an additional 3km of pipe in 2020 due to favourable construction conditions and ideal weather. This change will not incur any additional costs outside of the project budget.

Enbridge Gas believes this change is not significant and for this reason, respectfully requests a timely review and approval of this request.

Should you have any questions concerning this submission please contact the undersigned.

Yours truly,

(Original Digitally Signed)

Asha Patel
Technical Manager, Regulatory Applications

CHANGE REQUEST

Project Name: North Bay (Northshore and Peninsula Roads) Community Expansion Project

OEB File Number: EB-2019-0188

Change Request: 2

Description and Rationale for Change

Enbridge Gas is proposing an adjustment to the scope proposed in Change Request 1. Due to favourable construction conditions and ideal weather, Enbridge Gas is proposing to install an additional 3km along Peninsula Road in 2020, up to the intersection of Shorewood Road. Adding the 3km provides some cost and time efficiency by keeping the crews working in the same area. This change would not impact the 10-year attachment forecast and represents 70% of the project scope completed in 2020 with the remaining 30% in 2021.

Construction and Restoration Practices

No impact to construction and/or restoration practices.

Environmental

No new environmental mitigation measures will be required.

Consultation

No additional consultation required. All stakeholders will be notified of this scope change.

Lands

No additional Land Rights or easements outside of those identified in the LTC application are required as a result of this change.

Costs

This change will not incur additional costs outside of the project budget.


Schedule

The 2020 scope of work will be in-service by November of this year. The remaining work is expected to be in-service by fall 2021.

Attachments

Attachment 1 – Change Request Form






Attachment 2 – Map showing the proposed addition to the 2020 work area




 **2020 PROJECT SCOPE**

 **ADDITION TO 2020 SCOPE**

LEGEND

-  **EXISTING GAS MAIN**
-  **PROPOSED 4" MAIN**
-  **PROPOSED 2" MAIN**
-  **PROPOSED 1 1/4" MAIN**
-  **PROPOSED STATION**

SOURCE DOCUMENT INFORMATION		
Qualified Individual:		Pipeline Certificate No:
Welder / Fuser:		Ticket Number:
In-Service Date:		G-Tech Update By:
Design Pressure:		Date:
Testing	Time On:	Test Medium:
	Time Off:	Pressure:
		Pressure:
REVISIONS		
Date	By	App'd
		
AS - PROPOSED		
Title : North Shore Community Expansion		
Description : INSTALL 6800m OF 4" PLASTIC GAS MAIN INSTALL 12426m OF 2" PLASTIC GAS MAIN INSTALL 6639m OF 1 1/4" PLASTIC GAS MAIN INSTALL 18m OF 2" HP STEEL GAS MAIN		
Project # : 76-19-300	CARS Ref # :	% SMYS :
District : NORTHEAST	Municipality : NORTH BAY	Authorized:
Drawn By : JAVANRYN	Date Drawn : 2020/03/19	Corrosion:
Scale : 1:15000	GTech # : JOBNO30705	Drawing Number 1 OF 1