



**Brittany Zimmer**  
Advisor Regulatory Applications  
Leave to Construct  
Regulatory Affairs

tel 519-436-4600 ext: 5004651  
brittany.zimmer@enbridge.com  
egiregulatoryproceedings@enbridge.com

**Enbridge Gas Inc.**  
50 Keil Drive North,  
Chatham, ON N7M 5M1  
Canada

July 9, 2021

**VIA EMAIL and RESS**

Christine Long  
Registrar  
Ontario Energy Board  
2300 Yonge Street, Suite 2700  
Toronto, Ontario, M4P 1E4

Dear Christine Long:

**Re: Enbridge Gas Inc. (Enbridge Gas)  
Ontario Energy Board (OEB) File No.: EB-2020-0136  
NPS 20 Replacement Cherry to Bathurst Project (Project)**

---

On December 17, 2020 the OEB issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval.

In accordance with Section 3. (b) i. of the Conditions of Approval, Enbridge Gas is to provide the OEB with notice in writing of the commencement of construction, at least ten days prior to the date construction commences. On June 25, 2021, Enbridge Gas advised the OEB that construction was scheduled to commence on July 5, 2021, and that if for any reason actual construction start was significantly delayed then the Company would inform the OEB.

Accordingly, Enbridge Gas would like to inform the OEB that due to traffic control scheduling conflicts, the start date of construction has been delayed to July 14, 2021. If there are any further delays to the commencement of construction, Enbridge Gas will notify the OEB accordingly.

Please contact me if you have any questions.

Yours truly,

Brittany Zimmer  
Advisor, Regulatory Applications – Leave to Construct