



Brittany Zimmer
Advisor, Regulatory Applications
Regulatory Affairs

tel 519-436-4600 ext: 5004651
brittany.zimmer@enbridge.com
egiregulatoryproceedings@enbridge.com

Enbridge Gas Inc.
50 Keil Drive North,
Chatham, ON N7M 5M1
Canada

January 6, 2022

VIA EMAIL and RESS

Christine Long
Registrar
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Christine Long:

**Re: Enbridge Gas Inc. (Enbridge Gas)
Ontario Energy Board (OEB) File No.: EB-2019-0188
North Bay (Northshore and Peninsula Roads) Community Expansion Project
(Project)**

On May 7, 2020 the OEB issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval.

Per section 3. (b) iii. of the Conditions of Approval, Enbridge Gas is to provide the OEB with notice in writing of the date on which construction was completed, no later than ten days following the completion of construction. Enbridge Gas is therefore advising the OEB that construction was complete on December 10, 2021¹. Please contact me if you have any questions.

Yours truly,

Brittany Zimmer
Advisor, Regulatory Applications – Leave to Construct

¹ Please note, as indicated in the EB-2019-0188 Post Construction Report filed December 17, 2021, clean-up for the construction of the NPS 1.25, 2 and 4 inch pipelines and pressure regulating station was completed on October 26, 2021. However, the contractor remained on site completing services and service clean-up until December 10, 2021.