

CAROLYN CALWELL

CHIEF CORPORATE SERVICES OFFICER & GENERAL COUNSEL | CHEF DES SERVICES GÉNÉRAUX ET AVOCATE
GÉNÉRALE

BY EMAIL

March 8, 2022

Katherine Sparkes
Director, Innovation, Research and Development
Independent Electricity System Operator
120 Adelaide Street West, Suite 1600
Toronto, ON M5H 1T1
katherine.sparkes@ieso.ca

Dear Ms. Sparkes:

Re: Oshawa PUC's Regulated Price Plan Pilot (Board File No. EB-2016-0201)

The OEB has reviewed and approved Oshawa PUC's final invoice of \$1,378,750. This is on account of Milestone 2 in Schedule B of the Contribution Agreement between the Independent Electricity System Operator (IESO) and Oshawa PUC. Please note that all amounts are net of HST (pre-tax).

With payment of this amount, total payments to Oshawa PUC will be \$5,515,000, which is equal to the OEB Approved Estimated Maximum Budget.

Therefore, the OEB requests the IESO to promptly settle payment with Oshawa PUC in the amount of \$1,378,750, the contribution related to Milestone 2.

To support our request for payment, the table below includes the information contemplated in the OEB's letter to the IESO dated May 26, 2017, identifying roles and responsibilities of the OEB and the IESO in relation to the implementation and funding of RPP pilot projects.



Please direct any questions you might have regarding this letter to Shona Adamson, Senior Advisor, Strategic Policy at Shona.Adamson@OEB.ca. Thank you for your assistance in this matter.

Sincerely,



Carolyn Calwell
Chief Corporate Services Officer & General Counsel
Ontario Energy Board

c. Oshawa PUC

Distributor:	Oshawa PUC	
Distributor Contact Information:	Susanna Beckstead VP– Finance, Corporate and Business Services Oshawa PUC Networks Inc. 100 Simcoe Street South, Oshawa, ON L1H 7M7	
Approved RPP Pilot Project Name:	RPP Roadmap: Oshawa PUC Pilot	
Approved Estimated Maximum Budget:	\$5,515,000	
Project Milestones & Payment Schedule:		
Milestone Number	Reporting Milestone	Contribution Amount
2.	Final Results Report	Remaining payment of actual project cost up to the OEB-approved total budget or true up of any overpayment \$1,378,750

