

Hydro One Networks Inc.

8th Floor, South Tower
483 Bay Street
Toronto, Ontario M5G 2P5
www.HydroOne.com

Tel: (416) 345-5700
Fax: (416) 345-5870
Cell: (416) 258-9383
Susan.E.Frank@HydroOne.com



Susan Frank

Vice President and Chief Regulatory Officer
Regulatory Affairs

RECEIVED

DEC 10 2009

ONTARIO ENERGY BOARD
OFFICE OF THE BOARD SECRETARY

BY COURIER

December 9, 2009

Amani Ballan *AP 10/14/09*
Case Administrator
Ontario Energy Board
2300 Yonge Street
27th Floor
Toronto ON
M4P 1E4

EB-2007-0027

OEB BOARD SECRETARY	
File No	Sub File <i>19</i>
Panel	
Licensing	<i>RC</i>
Other	
09/04	

Dear Ms. Ballan:

EB-2007-0027 – Hydro One Networks – Leave to Construct Transmission Facilities in the Woodstock Area – In-Service Date Change

The purpose of this memo is to advise the Board of a delay for the above project. Due to the delay in acquiring the land for Kearn TS (EB-2009-0104), the in-service date has changed from April 30, 2010 to April 30, 2011. No material change in project costs is anticipated as a result of this delay.

If you have any questions, please contact Allan Cowan at (416) 345-6219.

Sincerely,

Susan Frank

- c: Mr. Kirsten Walli, OEB
- Mr. Vladimir Gracic, Hydro One