



Ontario  
Energy  
Board | Commission  
de l'énergie  
de l'Ontario

BY EMAIL

November 7, 2023

Ms. Joanne Richardson  
Director, Major Projects and Partnerships  
Hydro One Networks Inc.  
483 Bay Street, 7<sup>th</sup> Floor South Tower  
Toronto ON M5G 2P5  
[Joanne.Richardson@HydroOne.com](mailto:Joanne.Richardson@HydroOne.com)  
[Regulatory@HydroOne.com](mailto:Regulatory@HydroOne.com)

Dear Ms. Richardson:

**Re: Hydro One Networks Inc.  
Leave to Construct Chatham to Lakeshore Project –  
Notification of Material Change  
Ontario Energy Board File No.: EB-2022-0140**

The Ontario Energy Board acknowledges receipt of the letter dated November 3, 2023, from Hydro One Networks Inc. (Hydro One). The letter provides details on a material change regarding the Chatham to Lakeshore Project. Hydro One specified that the Chatham to Lakeshore Project is progressing one-year ahead of schedule and is now planned to be in-service by December 2024 instead of December 2025, as was set out in Hydro One's leave to construct application.

Please direct any questions relating to this matter to Musab Qureshi at [Musab.Qureshi@oeb.ca](mailto:Musab.Qureshi@oeb.ca). The OEB's toll-free number is 1-888-632-6273.

Yours truly,

Lawrie Gluck  
Manager, Natural Gas