



500 Consumers Road
North York, Ontario
M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Cathy Carriero
Regulatory Coordinator
phone: (416) 495-5728
fax: (416) 495-6072
Email: cathy.carriero@enbridge.com

July 4, 2008

RECEIVED

JUL 07 2008

ONTARIO ENERGY BOARD

VIA COURIER & EMAIL

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

Re: Enbridge Gas Distribution Inc. ("Enbridge")
Tecumseh Storage Enhancement Project
EB-2007-0888/EB-2007-0889/EB-2007-0890
Re: Construction Date Ladysmith Pipeline Loop (EB-2007-0890)

As per Enbridge Gas Distribution's letter dated June 9, 2009 regarding the commencement date of construction, due to the wet ground conditions and in consultation with the project's landowner representative, Enbridge has decided to delay construction of the Ladysmith Pipeline Loop from July 7, 2008 until July 14, 2008.

Any future developments will be communicated to the Board and the OPCC members.

Yours truly,


Cathy Carriero
Regulatory Coordinator

cc: Zora Cronjacki

EB-2007-0890

OEB BOARD SECRETARY	
File No:	SubFile: 19
Panel	
Licensing	Joshw.
Other	
00/04	2HC.