



Evan Tomek
Advisor, Regulatory Applications
Regulatory Affairs

Tel 519-436-4600 Ext. 5003441
Evan.tomek@enbridge.com
egiregulatoryproceedings@enbridge.com

Enbridge Gas Inc.
50 Keil Drive North
Chatham, ON N7M 5M1
Canada

December 8, 2023

VIA EMAIL and RESS

Nancy Marconi
Registrar
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Nancy Marconi:

**Re: Enbridge Gas Inc. (Enbridge Gas or the Company)
Ontario Energy Board (OEB) File Nos. EB-2022-0156
Selwyn Community Expansion Project ("Selwyn Project")**

On September 21, 2023, the OEB issued its Decision and Order in the above-noted proceeding which included, as Schedule A, several Conditions of Approval.

Per Condition 2 (b) (iv) of the Conditions of Approval, Enbridge Gas shall give the OEB notice in writing of the in-service date, no later than 10 days after the facilities go into service. As of December 1, 2023, Enbridge Gas has put into service (i.e., energized) the mains installed to date in order to make the mains safe prior to shutdown of the project.

As indicated in the Company's November 29, 2023 letter regarding the cessation of construction, additional construction activities to complete the planned service connections to attach customers have been halted until there is regulatory certainty regarding the OEB's leave-to-construct approval.

Please contact me if you have any questions.

Yours truly,

Evan Tomek
Advisor, Regulatory Applications – Leave to Construct