



May 14, 2024

VIA EMAIL and RESS

Nancy Marconi
Registrar
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Nancy Marconi:

**Re: Enbridge Gas Inc. (Enbridge Gas)
Ontario Energy Board (OEB) File No.: EB-2022-0249
Hidden Valley Community Expansion Project (Project)**

On September 21, 2023, the OEB issued its Decision and Order for the above noted proceeding which included, as Schedule A, several Conditions of Approval.

In accordance with Section 2 (b) i. of the Conditions of Approval, on September 21, 2023, Enbridge Gas provided the OEB with notice in writing of the commencement of construction, at least 10 days prior to the date construction commenced (October 2, 2023).

In accordance Condition 2 (b)(iii) of the Conditions of Approval, on November 7, 2023, Enbridge Gas gave the OEB notice in writing of the date on which construction was completed, no later than 10 days following the completion of construction (November 3, 2023).

Per Condition 2 (b)(iv) of the Conditions of Approval, on November 7, 2023, Enbridge Gas gave the OEB notice in writing of the in-service date, no later than 10 days after the facilities went into service (November 3, 2023).

Per Condition 7 (a) of the Conditions of Approval, Enbridge Gas provided the OEB with a post construction report within three months of the in-service date on February 1, 2024.

On April 3, 2024, Enbridge Gas provided the OEB with an update regarding construction on Lakeview Crescent. In that letter, Enbridge Gas advised the OEB that the installation of 50 m of natural gas pipeline on Lakeview Crescent was planned to commence in May 2024 and that Enbridge Gas would provide the OEB notice in writing of the date on which construction of this section was completed, no later than 10 days following the completion of construction. Enbridge Gas is therefore advising the OEB that construction on Lakeview Crescent was completed on May 9, 2024.

Please note, the OEB advised Enbridge Gas of minor revisions to the conditions of approval that address the timing of the commencement and conclusion of projects that

involve multiple segments, via letter dated April 3, 2024. Accordingly, Enbridge Gas will submit the final monitoring report for the Project no later than fifteen months after the full project in-service date¹, or where the deadline falls between December 1 and May 31, the following June 1.

Please contact me if you have any questions.

Yours truly,

Evan Tomek
Advisor, Regulatory Applications – Leave to Construct

¹ The Lakeview Crescent section was placed in-service on May 9, 2024, and will be considered the final in-service date for the purposes of the submission of the final monitoring report.