



November 22, 2024

VIA EMAIL and RESS

Nancy Marconi
Registrar
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Nancy Marconi:

**Re: Enbridge Gas Inc. (Enbridge Gas or the Company)
Ontario Energy Board (OEB) File No.: EB-2022-0203
Ridge Landfill RNG Project (Project)**

In Enbridge Gas's Application and Evidence filed August 29, 2022, the Company provided at Exhibit D, Tab 1, Schedule 1, Paragraph 15, proposed project timing. It was indicated that construction would commence in March/April 2023 to meet the required in-service date of November 1, 2023.

On October 18, 2023, and May 1, 2024, Enbridge Gas provided updates to the OEB regarding project timing and indicated that the target in-service date was deferred to May 1, 2024, and September 26, 2024, respectively. Enbridge Gas is now providing an update to the target in-service date. Enbridge Gas is planning to begin energizing sections of the natural gas pipeline on December 2, 2024. Waste Connections of Canada (Waste Connections) has indicated that they will be ready to accept natural gas from Enbridge in early January 2025 and looking to provide RNG to Enbridge in late-February 2025, and therefore Enbridge Gas is planning to fully energize the natural gas pipeline closer to that date.

Consistent with the OEB's Standard Leave to Construct Conditions of Approval found in Appendix D of the OEB's Natural Gas Facilities Handbook¹ (modified April 3, 2024), Enbridge Gas wishes to notify the OEB of the planned in-service date, at least 10 days prior to the date the facilities begin to go into service (December 2, 2024). Please note, the OEB's Standard Conditions of Approval were modified after the Decision and Order was issued for the EB-2022-0203 proceeding and therefore Condition 2(b)ii. of the Conditions of Approval found in Appendix B of the Decision and Order required Enbridge Gas to notify the OEB of the planned in-service date, at least 10 days prior to the date the facilities go into service. Enbridge Gas is providing this notification for clarity purposes consistent with the modified Standard Leave to Construct Conditions of Approval (Condition 2(b) ii.) in the OEB's Natural Gas Facilities Handbook.

¹ https://www.oeb.ca/sites/default/files/uploads/documents/regulatorycodes/2024-04/OEB_Natural%20Gas%20Facilities%20Handbook_2024.pdf

Enbridge Gas will notify the OEB no later than 10 days after all the facilities go into service, in February 2025, pursuant to Condition 2(b)iv. of the Conditions of Approval found in Appendix B of the Decision and Order for the EB-2022-0203 proceeding and Condition 2(b)iv. of the OEB's Standard Leave to Construct Conditions of Approval found in Appendix D of the OEB's Natural Gas Facilities Handbook.

This deferral will not impact the construction methods or restoration methods described in Exhibit D and will not result in any significant changes to Project cost.

On April 6, 2023, the OEB issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval. Pending an in-service date in February 2025, Enbridge Gas will file a post construction report to satisfy Condition 7. (a) in May 2025, and subsequently a final monitoring report to satisfy Condition 7. (b) no later than June 1, 2026.

Please contact me if you have any questions.

Yours truly,

Olatunbosun Ishola

Olatunbosun Ishola
Advisor, Regulatory Applications – Leave to Construct