



BY EMAIL

December 2, 2024

Joanne Richardson
Director – Major Projects and Partnerships
Hydro One Networks Inc.
483 Bay Street, South Tower 7th Floor
Toronto ON M5G 2P5
Joanne.Richardson@HydroOne.com

Dear Joanne Richardson:

**Re: Hydro One Networks Inc. (Hydro One)
Leave to Construct– Hawthorne to Merivale Reconductoring Project
Project Completion and Update on Project Cost
Ontario Energy Board File Number: EB-2020-0265**

The Ontario Energy Board acknowledges receipt of Hydro One's letter to the OEB, dated November 28, 2024, with respect to the Hawthorne to Merivale Reconductoring Project (Project).

Hydro One's letter notes that the Project was successfully completed and placed in service on July 1, 2023, approximately five months ahead of schedule as per Hydro One's leave to construct application. The letter also notes a final Project cost of \$38.9 million.

In accordance with the conditions of approval as outlined in the Decision and Order of the above noted proceeding, Hydro One was required to submit to the OEB written confirmation of the completion of the Project construction within one month of the completion of construction.¹ The OEB notes that Hydro One provided this information in November 2024, which is seventeen months after the completion of construction. Hydro One is reminded of its obligation to follow the required deadlines as per the conditions of approval or to notify the OEB of any delays and reasons for them.

Yours truly,

Nancy Marconi
Registrar

c: All Parties in EB-2020-0265

¹ Decision and Order / April 22, 2021 / Schedule B