



April 3, 2025

**VIA EMAIL and RESS**

Nancy Marconi  
Registrar  
Ontario Energy Board  
2300 Yonge Street, Suite 2700  
Toronto, Ontario, M4P 1E4

Dear Nancy Marconi:

**Re: Enbridge Gas Inc. ("Enbridge Gas")  
Ontario Energy Board ("OEB") File No.: EB-2023-0260  
Scarborough Subway Extension – Lawrence Ave. East Station Relocation  
Project ("Project")**

---

On April 18, 2024, the OEB issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval.

Per Condition 2 (b) (iii) of the Conditions of Approval, Enbridge Gas shall give the OEB notice in writing of the date on which construction was completed, no later than 10 days following the completion of construction. Enbridge Gas is therefore advising the OEB that construction was completed on March 14, 2025.

Per Condition 2 (b)(iv) of the Conditions of Approval, Enbridge Gas shall give the OEB notice in writing of the full project in-service date, no later than 10 days after the facilities go into service. Enbridge Gas is therefore advising the OEB that the facilities went into service on March 12, 2025.

Enbridge Gas wishes to acknowledge that the 10-day window to provide the notifications of the completion of construction, and the full in-service date were missed inadvertently.

Please contact me if you have any questions.

Yours truly,

*Olatunbosun Ishola*

Olatunbosun Ishola,  
Advisor, Regulatory Applications – Leave to Construct