

July 15, 2025

VIA EMAIL and RESS

Nancy Marconi
Registrar
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Nancy Marconi:

**Re: Enbridge Gas Inc. ("Enbridge Gas")
Ontario Energy Board ("OEB") File No.: EB-2022-0003
NPS 20 Waterfront Toronto Relocation Project ("Project")**

On July 7, 2022, the OEB issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval.

Per Condition 2 (b)(iii) of the Conditions of Approval, Enbridge Gas shall give the OEB notice in writing of the date on which construction was completed, no later than 10 days following the completion of construction. Enbridge Gas is therefore advising the OEB that construction was completed on July 12, 2025.

Per Condition 2 (b)(iv) of the Conditions of Approval, Enbridge Gas shall give the OEB notice in writing of the in-service date, no later than 10 days after the facilities go into service. Enbridge Gas is therefore advising the OEB that all the facilities went into service on July 6, 2025.

Enbridge Gas wishes to acknowledge that the planned in-service date notification per Condition 2 (b)(ii) of the Conditions of Approval was missed inadvertently.

Please contact me if you have any questions.

Yours truly,

Olatunbosun Ishola

Olatunbosun Ishola.
Advisor, Regulatory Applications – Leave to Construct