

Timeline of Land Access Agreements, Negotiations, and Related Communications¹

Date	Event/Negotiation Details
2023	
March 10, 2023	<p>Two phone attempts with Ian Frazier and Kellie Frazier who are the owners of Facts Ltd. (“FACTS”), which is the property manager for Grant Lake Forest Resources Ltd. (“Grant Lake”) and Josephine Forest Resources Ltd. (“Josephine Forest”), both of which are owned by Shanda Group PTE Ltd. (“Shanda”).</p> <ul style="list-style-type: none"> • Batchewana First Nation (“BFN”), through Tanya Venturi Maville, left a voicemail in the morning. • Ian and Kellie returned the call in the afternoon, confirming they would receive the transmission corridor route package the following Monday.
March 29, 2023	<p>Zoom Meeting to review the <i>Light Environmental Assessment</i> (“Light EA”) access.</p> <p>Participants:</p> <ul style="list-style-type: none"> • Ian Frazier & Kellie Frazier (FACTS), Grant Lake and Josephine Forest • Colin Webster, Alamos Gold Inc. (“Alamos”) • Wayne Greer, Anishinabek Business Network (“ABN”) • Phil Couture, Consultant • Tanya Venturi Maville, BFN <p>Summary:</p> <ul style="list-style-type: none"> • Ian and Kellie confirmed during the meeting that they have authority to grant access to the property for the Light EA. • They noted that they must obtain approvals from six additional individuals located internationally. • They advised that approvals must also be obtained from six additional individuals located internationally, and that approval timelines range from 2 weeks to 60 days. • Colin provided an overview of the EA plan, noting the requirement for four-season fieldwork under the Class EA. • A brief overview was provided of project objectives and next-steps. • BFN expressed interest in entering into a Land Use Agreement with Grant Lake and Josephine Forest for construction of a 115 kV transmission line.

¹ Note that this list is not inclusive of each and every communication between the representatives of FACTS, BFN and Alamos but it serves as an overarching representation of the in-depth and ongoing communication and support demonstrated by Shanda, through FACTS, for the Project.

Date	Event/Negotiation Details
April 1, 2023	Original Access License Agreement between Grant Lake and Josephine Forest and BFN for access to the property.
2024	
February 6, 2024	In-person meeting at the BFN Band Office, attended by FACTS and BFN.
May 21, 2024	Phone meeting with FACTS to discuss the Access Licence Agreement and required approvals.
June 24, 2024	Project update meeting between ABN, FACTS, BFN, and Alamos representatives.
July 7, 2024	Email from ABN to FACTS regarding construction lien issues.
July 10, 2024	Phone meeting with FACTS to discuss the construction lien.
July 20, 2024	Further email communication on the construction lien and project impacts.
July 25, 2024	Project update meeting involving FACTS, ABN, Alamos, and BFN.
September 10, 2024	Project update meeting with FACTS and BFN leadership.
September 16, 2024	FACTS provided land-access conditions and requirements via email.
September 18, 2024	ABN emailed follow-up information regarding additional requirements, including Snowmobile Club coordination.
September 19, 2024	FACTS emailed further clarification on general access requirements.
October 21, 2024	<ul style="list-style-type: none"> • FACTS monthly touch-base meeting in-person at the Delta Hotel. • Participants: Amanda Harten, Mark McCoy, Gary Roach, Luke McCoy, Danny Sayers Jr., Agnes Lidstone (all of BFN), Wayne Greer (ABN) and Ian Frazier, Kellie Frazier (FACTS).
November 18, 2024	Project update meeting with FACTS, ABN, Alamos, and BFN.
2025	
January 29, 2025	Memo from Bestech Engineering Services to FACTS regarding Right Of Way clearing widths for the Project.
February 5, 2025	Amending Agreement to the original Access Licence Agreement between Grant Lake, Josephine Forest, BFN, and 1000757443 LP

Date	Event/Negotiation Details
	Corporate Guarantee by Alamos in favour of Grant Lakes and Josephine Forest, guaranteeing the performance of 1000757443 LP's obligations under the Amending Agreement.
February 10, 2025	<ul style="list-style-type: none"> In-person meeting at the Delta Motel in Sault Ste Marie: Discussed the full agreement timeline, Short-term Construction Agreement, GP setup, and additional insurance requirements. Participants: Amanda Harten (BFN), Wayne Greer (ABN), Ian Frazier, Kellie Frazier (FACTS)
February 12, 2025	Call between Alamos and FACTS
February 14, 2025	Call between Alamos and FACTS
February 21, 2025	<p>FACTS issued or discussed the Work Notice Protocol required by FACTS.</p> <p>Call between Alamos and FACTS</p>
February 25, 2025	<ul style="list-style-type: none"> In-person meeting at the Delta Hotel: Reviewed the Construction Agreement with a target date of April 15; discussed environmental assessment work by Azimuth; addressed CN townsite liability concerns for inclusion in the construction agreement; discussed invoice status. Participants: Colin Webster (Alamos), Amanda Harten, Mark McCoy, Luke McCoy (all of BFN), Ian Frazier (FACTS)
March 8, 2025	Bestech (project engineers) sent FACTS photos of the CN Hawk Tower and a contractor quote for review. Requested confirmation or questions.
March 17, 2025	FACTS sent a Letter of Support to Chief McCoy of BFN.
	FACTS sent a Bridge Authorization Letter to Chief McCoy of BFN.
	FACTS, acting as agent for the landowners, sent BFN, with Alamos copied, a Letter of Support confirming continued support for the Project and expressing an intention to enter into further access and usage agreements for the proposed Right Of Way for the transmission line.
March 27, 2025	<ul style="list-style-type: none"> In-person project update meeting at the Delta Hotel: General project update discussion. BFN–FACTS monthly touch base; project update. Participants: Amanda Harten, Luke McCoy, Mark McCoy, Danny Sayers Jr., Phil, Agnes Lidstone, Gary Roach (all of BFN), Colin Webster (Alamos), Ian Frazier, Kellie Frazier (FACTS)
April 4, 2025	<ul style="list-style-type: none"> In-person meeting: Discussed erosion assessment at the old switching station site and confirmed no hunting in the area. Participants: Bruce Armitage (Alamos), Andrea Wuksinic (Bestech), Amanda Harten (BFN), Kellie Frazier, Ian Frazier (FACTS)
May 6, 2025	Call between Alamos and FACTS

Date	Event/Negotiation Details
May 21, 2025	Telephone call between Amanda Harten (BFN) and Ian Frazier (FACTS): Discussed beaver management and updates on review of bridge and road construction.
May 22, 2025	Alamos email to FACTS and its counsel attaching the Transmission Line Lease, Easement and Licence Agreement
May 27, 2025	<ul style="list-style-type: none"> • In-person meeting at the Delta Hotel: Addressed laydown areas, rescheduled the bridge meeting, discussed beaver management, and confirmed that culverts must be installed only in designated areas. • Participants: Amanda Harten, Luke McCoy, Mark McCoy, Danny Sayers Jr. (all of BFN) and Ian Frazier, Kellie Frazier (FACTS).
June 17, 2025	Call between Alamos and FACTS
June 23, 2025	<ul style="list-style-type: none"> • Alamos and BFN held a groundbreaking ceremony for the Project with Members of Provincial Parliament and local Mayors in attendance. • FACTS participated in the event, representing Shanda's continued support for the Project.
June 25, 2025	<ul style="list-style-type: none"> • In-person meeting (Mill Steakhouse): Project team updates and discussions regarding stakeholder relationships. • Participants: Amanda Harten (BFN), Bruce Armitage (Alamos), Andrea Wuksinic (Bestech), Ian Frazier, Kellie Frazier (FACTS)
July 10, 2025	Call between Alamos and FACTS
July 15, 2025	Email from FACTS' counsel to Alamos attaching draft Transmission Easement Agreement from the landowners.
July 16, 2025	Email from FACTS' counsel to Alamos attaching a draft Road Access Licence from the landowners.
July 21, 2025	Teams Meeting between Alamos, BFN, FACTS and FACTS' counsel addressing key terms of the powerline Lease Agreement.
July 24, 2025	Email from FACTS' counsel to Alamos attaching draft Lease Agreement from the landowners.
July 28, 2025	Teams Meeting between Alamos and FACTS: Discussion of the fee structure for the Lease Agreement.

Date	Event/Negotiation Details
August 8, 2025	Teams Meeting between FACTS, FACTS' counsel, Alamos and BFN regarding the powerline Lease Agreement.
August 25, 2025	Teams Meeting between FACTS and Alamos: General catch-up meeting.
August 29, 2025	Teams Meeting between Alamos, BFN and FACTS for additional discussions on financial terms for the Lease Agreement.
September 2, 2025	Teams Meeting between Alamos and FACTS for a discussion of financial terms for the Lease Agreement.
September 4, 2025	Teams Meeting between Alamos and FACTS: Lease Agreement discussion and review of updates.
September 5, 2025	Email from Alamos and BFN to FACTS and FACTS' counsel attaching a markup to the draft Lease Agreement provided by FACTS' counsel from the landowners.
September 9, 2025	Teams Meeting between Alamos, FACTS and FACTS' counsel: Continued review of the lease agreement.
September 15, 2025	<ul style="list-style-type: none"> • In-person meeting (Chief's Chambers): Reviewed the project overview, deficiency list, Notice of Tree Clearing #2 for October, and the deficiency list sign-off process. • Participants: Bruce Armitage (Alamos), Andrea Wuksinic (Bestech), Ian Frazier, Kellie Frazier (FACTS), Jim Tait and Amanda Harten (BFN)
September 17, 2025	FACTS acknowledged receipt of Work Notice #4 (Tree Clearing Work Notice #4 RevA) and confirmed response would follow within 5 business days per Section 6(a)(i)(2) of the Amending Agreement.
September 22, 2025	Calls between Alamos and FACTS

Date	Event/Negotiation Details
September 24, 2025	In-Person Meeting at FACTS' Office between FACTS, FACTS' counsel, Alamos and BFN regarding the powerline Lease Agreement
September 25, 2025	Communication from FACTS seeking clarification on Tree Clearing Work Notice #4 .
	Call between Alamos and FACTS
September 26, 2025	FACTS granted approval for Tree Clearing Work Notice #4.
October 3, 2025	Teams Meeting between Alamos and FACTS regarding the Lease Agreement and its outstanding terms.
October 21, 2025	<p>The Applicant issued Formal Notice to Shanda, with a copy to FACTS, advising that a formal expropriation proceeding would be initiated.</p> <ul style="list-style-type: none"> • <i>As of the date of this Application, no acknowledgement or response has been received.</i>
October 24, 2025	Email from FACTS to Alamos and BFN attaching further invoices for FACTS' legal and administration fees and stumpage fees (including penalties) for corridor clearing in the amount of \$546,096.80.
November 7, 2025	Applicant followed up with Shanda regarding its notice and request for discussion.
November 10, 2025	Alamos advised FACTS that the additional invoices from October 24, 2025 would be paid in short order.
November 11, 2025	General check-in Teams Meeting between Alamos and FACTS.