

Hydro One Networks Inc.

483 Bay Street
7th Floor South Tower
Toronto, Ontario M5G 2P5
HydroOne.com

Pasquale Catalano

Director, Major Projects and
Partnerships

C 647.616.8310

Pasquale.Catalano@HydroOne.com

BY EMAIL AND RESS

February 17, 2026

Mr. Ritchie Murray
Acting Registrar
Ontario Energy Board
Suite 2700, 2300 Yonge Street
P.O. Box 2319
Toronto, ON M4P 1E4

Dear Mr. Murray,

EB-2024-0155 – Hydro One Networks Inc. s.92 St. Clair Transmission Line Leave to Construct Application – Post-Decision Notification – Notification of Material Change

In accordance with the Ontario Energy Board's ("OEB") Decision and Order in this proceeding, dated December 10, 2024 (the "Decision and Order"), Hydro One Networks Inc. ("Hydro One") is providing the OEB the following notification consistent with Condition #3 of the Conditions of Approval¹.

Hydro One would like to inform the OEB that the Project is progressing one-year ahead of schedule and is now planned to be in-serviced by December 2027 versus December 2028, as provided in the Leave to Construct Application (the "Application"). By delivering the Project one-year ahead of schedule, the Project will ensure sufficient bulk transfer capability east of Chatham to supply the forecast load in the Windsor-Essex region and surrounding Chatham area; as well as improve the deliverability of resources in the Lambton-Sarnia area earlier than planned in the Application. The forecast improvement in project delivery timelines is a product of Hydro One's ongoing Reconciliation efforts with Indigenous communities, early and meaningful engagement with the local community that allowed the company to integrate local needs into project planning, as well as Provincial and municipal organizations' prioritization of the Project.

An electronic copy of this letter has been filed using the OEB's Regulatory Electronic Submission System.

Sincerely,



Pasquale Catalano

cc: Gord Nettleton (McCarthy Tétrault)

¹ EB-2024-0155, OEB's Decision and Order, Schedule B, page 29.