

Hydro One Networks Inc.

483 Bay Street
7th Floor South Tower
Toronto, Ontario M5G 2P5
HydroOne.com

Pasquale Catalano

Director
Major Projects and Partnerships
C 647.616.8310
Pasquale.Catalano@HydroOne.com

BY EMAIL AND RESS

May 14, 2026

Mr. Ritchie Murray
Acting Registrar
Ontario Energy Board
Suite 2700, 2300 Yonge Street
P.O. Box 2319
Toronto, ON M4P 1E4

Dear Mr. Murray,

EB-2024-0155 – Hydro One Networks Inc. s.92 St. Clair Transmission Line Leave to Construct Application – Project Update Post-Decision Notification – Follow-Up Response to OEB’s Request for Information

On March 9, 2026, Hydro One Networks Inc. (“Hydro One”) responded to clarification questions issued by the Ontario Energy Board (“OEB”) regarding a notification update for the St. Clair Transmission Line Project (the “Project”) in which Hydro One indicated that the Project’s in-service date would be advanced from December 2028 to December 2027.

At that time, Hydro One acknowledged that advancing the in-service date was expected to result in an adjustment to the forecast total Project expenditure, although the full extent of the adjustment was still under assessment. Hydro One further committed to providing the OEB with an updated cost estimate by the end of May 2026. In accordance with that commitment, Hydro One hereby advises the OEB that the updated cost estimate for the Project is \$435 million, representing a decrease of approximately \$37 million from the amount outlined in the Leave to Construct approval¹.

An electronic copy of this letter has been filed using the OEB’s Regulatory Electronic Submission System.

Sincerely,



Pasquale Catalano

¹ EB-2024-0155, OEB Decision and Order, dated December 10, 2024, page 10.