AMPCO Interrogatory #22

Interrogatory

Reference: Ex D2 T1 S1 P12

The EPO issued an updated suite of nuclear project management processes and tools that came into effect in the first quarter of 2018. They promote a consistent and streamlined application of project management, controls, and other project-related functions across the enterprise.

Please provide the key documents that govern the nuclear project management processes.

Response

See Ex. L-D2-01-AMPCO-028 for the nuclear project management process that came into effect in 2018.

As described in Ex. D2-1-1, p. 13, lines 20-28, this set of processes and tools were further amended and enhanced in the first quarter of 2020; centering on the scaled project delivery model. These updated procedures that govern OPG's planning and execution of projects now and over the 2022-2026 IR term are provided in Attachments 1-12.