Energy Probe Interrogatory #29

Interrogatory

Reference:
Exhibit D2, Tab 2, Schedule 7, Attachment 3, page 28

Have there been instances where OPG has not received full cooperation from CanAtom in the provision timely and accurate cost and schedule information needed for forecasting and estimating? If the answer is yes, please provide a description of each instance and explain what OPG did in response to each instance.

Response

OPG did not experience delays in receiving timely and accurate information from CanAtom due to a lack of full cooperation. The implementation of the Organizational Evolution Strategic Improvement (see Ex. D2-2-3, pp. 20-21), and specifically the One Team approach, has also facilitated a collaborative working relationship with CanAtom on Unit 3 resulting in consistent, timely and accurate reporting of cost and schedule information.