Energy Probe Interrogatory #28

Interrogatory

Reference:
Exhibit D2, Tab 2, Schedule 7, Attachment 3, page 27

Preamble: "The major risks for Unit 3 appear at this time to be: ¬ The Turbine Generator work, including the controls change out and stator installation, that have not been done to date at Darlington and are more time-sensitive due to the unit overlaps…"

a) Please confirm that the Turbine Generator work was not part of the scope of work for Unit 2.

b) Will Turbine Generator work for Unit 2 take place concurrently with Turbine Generator work for Unit 3? Please explain your answer.

Response

a) Confirmed. The turbine and generator controls work were not part of the Unit 2 refurbishment scope. The generator stator work is not required on Unit 2.

b) No. See Ex. L-E2-01-Staff-189, part a).