Board Staff Interrogatory #168

Interrogatory

Reference:
Exhibit D2 / Tab 2 / Schedule 11 / Attachment 3 / p. 14

Preamble:

Bates White stated that its construction cost estimate for the D2O Storage Project is $517.7 million, based on a six-year construction timeline commencing in 2013 and ending in 2018, followed by commissioning and close-out.

Question(s):

a) Please clarify how the construction timeline above compares with OPG's actual construction timeline for the D2O Storage Project.

Response

a) The D2O Storage Project had an approximately seven and a half-year construction timeline commencing in Q3 2012 and ending in Q4 2019, followed by commissioning and close-out.