Board Staff Interrogatory #133

Interrogatory

Reference:
Exhibit D2 / Tab 2 / Schedule 3 / Attachment 1 / p. 18

Question(s):

a) Please clarify what is meant by “scalable project delivery method” and comment on its role with the Remaining Units refurbishment and how it differs from and / or improves upon the method previously used.

Response

a) Please refer to Ex. L-D2-01-SEC-57, Attachment 1, which is a guide to the evaluation method used to determine the project-level classification.

The Darlington Refurbishment Program (“DRP”) has always been a “mega-program” within OPG, with the highest level of complexity and cost. Thus, the DRP has always been subject to the most stringent requirements of the scalable project delivery model regarding how the project should be planned, executed, monitored and controlled, and closed out, and the associated project management processes that apply at that level.