SEC Interrogatory #162

Interrogatory

Reference: E2-1-1, p.4

Please update Chart 2 to include 2020 actuals.

Response

Chart 2 has been updated to include 2020 actuals:

Chart 2: Planned Outage Durations[1]

	2017	2018	2019	2020
Pickering Planned Outage Days (OEB Approved)	541.6	530.8	517.2	498.9
Pickering Planned Outage Days (Actuals)[2]	336.1	349.1	233.3	463.0
Variance	205.5	181.7	283.9	35.9
Darlington Planned Outage Days (OEB Approved)	148.4	143.3	119.1	183.2
Darlington Planned Outage Days (Actuals)[1,2,3]	110.9	112.1	84.9	34.3
Variance	37.5	31.2	34.2	148.9

[1] Excludes Planned Outage Days for the DRP.
[2] Includes Forced Extension of Planned Outage (FEPO) Days.[1]
[3] The 2018 Darlington Planned Outage Days has been updated to reflect corrections filed in Ex. L-A1-2-Staff-002, Attachment 1, Table 15, note 4.

[1] Forced Extension to Planed Outage refers to an extension to a planned outage which is not scheduled with the IESO at least 28 days in advance, and is unavoidable because the unit is not capable of safe operation at the scheduled outage completion time (e.g., an unexpected condition discovered during the scheduled outage which drives critical path).