AMPCO Interrogatory #133

Interrogatory

Reference: Ex D2 T2 S11 Attachment 1 P28

Burns & McDonnell/Modus were contracted to perform independent updates on Unit 2 execution that were reported to the Darlington Refurbishment Committee (DRC) of the OPG Board. This group was also requested by the DRC to perform an evaluation of the process used by OPG in developing the control budget and schedule for Unit 3, which was completed in November 2019.

Please provide the November 2019 report.

Response

The referenced report was provided with OPG's pre-filed evidence at Ex. D2-2-7, Attachment 3.