UNDERTAKING JT1.7

Undertaking

TO LOOK AT WHEN THESE SCOPE REDUCTIONS OCCURRED AND WHAT WAS THE RESULTING REDUCTION IN COST ESTIMATE.

Response

OPG decided to make the scope reductions discussed in Ex. D2-2-10, pp. 67-68 in July 2014 and forecasted associated cost savings of $5.3M. Shortly after, in October 2014, OPG terminated B&M and the project was re-estimated as detailed in the 2015 Superseding Release Execution BCS (Ex. D2-2-10, Attachment 2p), including the cost impact of the scope reductions.