UNDERTAKING JT1.4

Undertaking

TO PROVIDE AN UPDATE TO THE 2012 RISK REGISTER.

Response

See Attachment 1 for the final risk register for the D2O Storage Project.