AMPCO Interrogatory #151

Interrogatory

Reference: Ex F2 T3 S1 P2

OPG indicates the BCS approval date for the Fuel Channel Life Extension Project (Project #80014) is Aug-2016.

a) Please provide any subsequent approvals on Project #80014.

b) Please provide all previous BCS for Project #80014.

c) Please provide the original total project cost and inservice date.

Response

a) There have been no subsequent approvals on Project #80014.

b) For Original Definition BCS for Project #80014, dated November 2013, see Attachment 1.

For updated First Execution BCS for Project #80014, dated August 2016, see Ex F2-3-3, Attachment 1, Tab 1 80014.

c) The original total project cost in the Definition BCS class 4 estimate was $105.8M but with potential to be reduced to $67.4M, assuming OPG entered into a cost sharing agreement with another CANDU operator to share in a portion of the research and development requirements of the project scope (Attachment 1). The updated first execution BCS class 3 estimate was $69.3M (Ex. F2-3-3, Attachment 1, Tab 1 80014), reflecting that a cost sharing agreement occurred. This is an OM&A project and therefore does not have an in-service date.