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BY EMAIL

February 8, 2010

Ms. Susan Frank

Vice President and Chief Regulatory Officer
Regulatory Affairs

Hydro One Networks Inc.

483 Bay Street, South Tower, 8th Floor
Toronto ON M5G 2P5

Dear Ms. Frank:

Re: Hydro One Networks’ Bruce to Milton Transmission Reinforcement
Section 92 Leave to Construct Application
Board File No. EB-2007-0050

Hydro One Networks Inc. (“Hydro One”) filed a letter with the Board dated January 5,
2010 advising the Board of developments related to the Bruce to Milton Transmission
Reinforcement Project (“the project”)

In its letter Hydro One indicated its progress and the status regarding approvals with
respect to the Environmental Assessment Act and with the Niagara Escarpment
Commission approval process. Hydro One also related that it anticipated filing a Section
99 expropriation application under the Ontario Energy Board Act, 1998 in late February
2010. In closing, Hydro One stated that its revised cost estimate for the project was now
$695 million and the projected in-service date was extended to December, 2012.

We appreciate being advised of this revised cost and schedule information and would
ask that Hydro One advise of any other future project changes that it deems to be
material. The Board will deal with the cost consequences arising out of this project
(along with the rest of its capital program) in the Hydro One Transmission Rates
proceeding currently scheduled later in 2010.

Sincerely,
Original signed by

Kirsten Walli
Board Secretary



