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VIA RESS, EMAIL, & COURIER

October 11,2011

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

Re: Enbridge Gas Distribution Inc. (“Enbridge”)
EB-2010-0241 Torbram Road Relocation Project Update
Conditions of Approval — Construction Date

On January 20, 2011, the Ontario Energy Board (the “Board”) issued the Decision and
Order, including the Conditions of Approval, for the Torbram Road Relocation Project
(the “Project”). As per Appendix A, paragraph 2.3, of the Conditions of Approval,
Enbridge has scheduled the Project construction to commence on Monday,
October 24, 2011.

Any future developments will be communicated to the Board.

If you have any questions, please contact the undersigned.

Sincerely,

Lesley stin
Regulatory Coordinator

cc: Neil Mckay, Manager, Natural Gas Applications, OEB
Zora Crnojacki, Ontario Pipeline Coordinating Committee, Chairperson
Fiona Ngai, Engineering Project Manager, Major Projects, Enbridge


