
Actual Total SMC Application 

(March 23, 2012) Phase 2013 2014 2015 2016 2017 

Change From 

SMC Application '06 to '12 2006 to 2017 

Phase 1 (Inception to Contract) $ 	1,595,605 $ 	1,595,605 $ 	1,595,605 $ 	- 

Phase 2 (MDM/R Delivery) $ 	18,720,679 $ 	- $ 	- $ 	- $ 	- $ 	- $ 	18,720,679 $ 	18,720,679 ?$ 	- 

Phase 3 (MDM/R Operation) 
IESO Project Team Costs $ 	11,790,083 $ 	6,150,057 $ 	5,659,284 $ 	5,818,047 $ 	5,992,589 $ 	6,172,366 $ 	41,582,425 $ 	41,510,622 $ 	71,803 

External Fees and Expenses $ 	1,275,066 $ 	521,224 $ 	497,658 $ 	512,587 $ 	527,965 $ 	543,804 $ 	3,878,304 $ 	3,952,985 $ 	(74,681) 

Regulatory Process: Licensing & 
Cost Recovery $ 	164,746 $ 	254,500 $ 	103,000 $ 	106,090 $ 	109,273 $ 	112,551 $ 	850,160 $ 	1,163,297 $ 	(313,137) 

IESO Communications Support $ 	743,030 $ 	51,500 $ 	53,045 $ 	54,636 $ 	56,275 $ 	57,964 $ 	1,016,450 $ 	1,066,150 $ 	(49,700) 

Total IESO Costs $ 	6,977,280 $ 	6,977,280 $ 	6,312,986 $ 	6,491,361 $ 	6,686,102 $ 	6,886,685 $ 	47,327,339 $ 	47,693,054 l'. $ 	(365,715) 

Vendor Base Contract $ 	38,037,811 $ 	14,320,141 $ 	14,073,879 $ 	14,311,101 $ 	13,911,384 $ 	13,448,159 $ 	108,102,475 $ 	108,980,306 $ 	(877,831) 
$ 	 - Vendor Base Contract - PST $ 	1,204,645 $ 	- - $ 	- $ 	- $ 	- $ 	1,204,645 1,204,645 

■ 
Vendor Change Orders and 
Infrastructure Improvements $ 	(899,841) $ 	2,141,873 $ 	951,873 $ 	- $ 	- $ 	- $ 	2,193,905 $ 	2,199,115 $ 	(5,210) 

Software Maintenance $ 	619,545 $ 	406,914 $ 	1,345,784 $ 	1,546,099 $ 	1,528,059 $ 	1,606,135 $ 	7,052,536 $ 	1,523,531 $ 	5,529,005 

LDC Testing Facilities $ 	771,050 $ 	681,750 Included in Vendor Base Contract above $ 	1,452,800 $ 	5,663,504 $ 	(4,210,704) 

Total Vendor Costs $ 	39,733,211 $ 	17,550,678 $ 	16,371,536 $ 	15,857,200 $ 	15,439,443 $ 	15,054,294 $ 	120,006,361 $ 	119,571,101 P$ 	435,260 

OSP Procurement $ 	264,437 $ 	20,000 $ 	- $ 	- $ 	- $ 	- $ 	284,437 $ 	 - $ 	284,437 

Total Phase 3 Costs $ 	53,970,572 $ 	24,547,958 $ 	22,684,523 $ 	22,348,560 $ 	22,125,544 $ 	21,940,979 $ 	167,618,136 $ 	167,264,155 °.$ 	353,981 

Phase 4 (Accelerated TOU Rollout 
Plan & OEB Mandate) $ 	8,790,452 $ 	- - $ 	- $ 	- $ 	- $ 	8,790,452 $ 	8,996,808 $ 	(206,356) 

Release 7.2, MC 2011, MC 2012 
Part 1 Solution $ 	9,679,472 $ 	- $ 	- $ 	- $ 	- $ 	- $ 	9,679,472 $ 	10,065,255 $ 	(385,783) 

Measurement Canada 2012 
Solution and Required Upgrades $ 	3,521,025 $ 	2,091,890 - $ 	- $ 	- $ 	- $ 	5,612,915 $ 	7,887,905 $ 	(2,274,990) 

SME Corporate Costs $ 	18,213 $ 	97,069 - $ 	- $ 	- - $ 	115,282 $ 	115,282 $ 
Provision for Changes to the 
MDM/R and Contingency 0 $ 	3,000,000 $ 	5,000,000 $ 	5,000,000 $ 	5,000,000 $ 	5,000,000 $ 	23,000,000 $ 	24,696,097 $ 	(1,696,097) 

SUB-TOTAL $ 	96,296,019 $ 	29,736,917 $ 	27,684,523 $ 	27,348,560 $ 	27,125,544 $ 	26,940,979 $ 	235,132,543 $ 	239,341,786 '$ 	(4,209,244) 

Financing Costs $ 	3,853,010 $ 	1,852,872 $ 	1,863,148 $ 	3,096,833 $ 	3,101,190 $ 	2,301,260 $ 	16,068,313 $ 	12,178,542 $ 	3,889,771 

TOTAL $ 	100,149,029 $ 	31,589,789 $ 	29,547,6701 $ 	30,445,394 $ 	30,226,735 $ 	29,242,239 $ 	251,200,856 _ $ 	251,520,328 /P S 	(319,473) 


