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January 15, 2015 
 
Ms. Kirsten Walli 
Secretary 
Ontario Energy Board 
Suite 2700, 2300 Yonge Street 
P.O. Box 2319 
Toronto, ON. 
M4P 1E4 
 
Dear Ms. Walli: 
 
EB-2006-0180 and EB-2014-0318: Status Report on Operations of Cat Lake 
 
Hydro One is providing this update to the Board in advance of the expiry on January 23, 2015 of the 
current Interim Distribution Licence for Cat Lake.  
 
In a Decision and Order dated July 21, 2006 (EB-2006-0180), the Board issued an order (ED-2006-
0181) deeming as distribution assets all the transmission assets owned by the Cat Lake Public Utility, 
and issued a 3-month interim distribution licence to Hydro One. The Board ordered Hydro One to take 
possession and control of the deemed distribution assets owned by Cat Lake Power and the distribution 
assets in the Cat Lake community owned by the Ontario Electricity Financial Corporation. Hydro One 
Networks Inc. (“Hydro One”) assumed possession and control of the assets covered by this order at 
12:01 am on August 14, 2006.  The Board has subsequently amended the interim electricity distribution 
licence ED-2006-0181, and has extended it for consecutive 3-month terms, most recently on October 24, 
2014 (EB-2014-0241). Hydro One Remote Communities Inc. (“Remotes”) is planning to file a MAADs 
application to include Cat Lake in Remotes’ service territory in the near future, as noted by the Board in 
its Decision and Order in Remotes’ 2013 rate application (EB-2012-0137), once an agreement with the 
community has been reached and required government approvals have been secured. 
 
This progress report updates the report that Hydro One filed on October 17, 2014.  It covers the Cat 
Lake utility activities to date and provides financial results until December 31, 2014. 
 
Tracking of Cost  
 
As directed, Hydro One is recording the revenues from the customers in the Cat Lake community and 
the “costs of operation and maintenance of the system.” The energy costs, OM&A costs and capital 
costs are recorded separately.  As of December 31, 2014 the total costs recorded since taking possession 
and control are as follows:  



  
   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Cumulative Costs incurred by Hydro One for Cat Lake 
 
Capital:  $   1,156,653 
OM&A:  $   3,870,678 
Cost of Energy: $   2,323,649 
Interest Cost:  $      139,705      
Total   $   7,490,685 

 
Tracking of Revenue  
 
Bills have been issued to customers on a monthly basis, with the most recent bills in the reporting period 
issued in December of 2014. The total amount invoiced at that time was approximately $1,064,445. This 
amount includes HST, arrears, and late payment charges where applicable. The issued bills include the 
following amounts:  
 

Current (0-39 days): $   98,819    
Overdue (40-69 days):  $    21,103 
Overdue (70-89 days): $  203,229 
Overdue (90+days): $   741,295 
Total $  1,064,445 

 
As of December 31, 2014 Hydro One has cumulatively collected the following amounts from Cat Lake 
customers (rounded to the nearest dollar):  
 
September to December 2006 $     29,787  
January to December 2007 $   477,319  
January to December 2008 $   477,751  
January to December 2009 $   437,198  
January to December 2010  $   446,712  
January to December 2011 $   488,469  
January to December 2012 $   566,363 
January to December 2013 $   298,490 
January to September 2014 $   174,861  
October 2014 $     17,428 
November 2014 $     34,003 
December 2014 $       7,780 
Total $3,456,161 

 
 
 
 
 



  
   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Regulatory Assets account balance  
 
As of December 31, 2014 the balance in the deferral account related to Cat Lake is $ 4,034,524. 
 
Operations 
 
Operations were normal with no significant events during the three-month reporting period (October – 
December 2014). 
 
Planned Work and Further Reporting 
 
Below are updates to the previously planned but uncompleted work at Cat Lake: 
 

1. Major Forestry work for the lines serving the community. [$2 million] Status: All  forestry 
maintenance work on distribution and transmission lines serving  Cat Lake has been completed. 
Expenditures of approximately $108,000 were booked in the second and third quarter of 2014 for 
brush control on the remaining six spans of distribution line.  

 
2. Construction of a “Hydro House” to accommodate staff from outside the community. 

[$250,000] Status: It was decided not to build the house. Instead, the Ministry of Natural 
Resources’ bunk house is used when needed. 

 
3. Restocking of depleting inventory [$300,000] Status (unchanged):  A listing of materials has 

been compiled. Approximately $20,000 has been spent on materials (none of which was spent in 
the fourth quarter). 

 
4. Cat Lake transmission work: A project to conduct a clearance survey of the line was 

completed in the spring of 2014, at a cost of $69,000.  Work included measuring the height of 
point of attachments for bottom phase conductors, the sag at mid spans, the spans, the vertical 
and horizontal clearances for all objects within the Hydro One right-of-way, and the conductor 
temperature and ambient temperature at the time of the survey.   
 
In July and August, $45,000 was spent to complete defect corrections such as repairing broken 
down guys/broken down grounds, tightening/re-fastening loose down guys and down grounds, as 
well as the wood pole condition assessment. Vegetation corrections have been identified, and 
were completed in October 2014. 
 
During the Wood pole condition assessment, electrical clearance corrections were identified 
which were designed in September and work packages have been prepared which involve 
moving arms up on structures and installing a bayonet for shieldwire, and increasing line tension. 
Execution of the corrections is expected to occur by the end of February 2015 during a planned 
outage, and  the cost is estimated to be $15,000. 
 
 



  
   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Hydro One continues to operate the Cat Lake system and to manage issues associated with its 
operations.  We will also continue to inform the Board and its staff of any significant issues, to solicit 
advice and guidance as needed, and to provide information in support of the Board’s review of the Cat 
Lake situation.  
 
Sincerely, 
 
ORIGINAL SIGNED BY ALLAN COWAN 
 
Allan Cowan 
 
  
 


